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In compliance with Article 13 of Decision (EU) 2015/2240 establishing the ISA2 
programme, the interim evaluation assessed the relevance, effectiveness, efficiency, EU 
added value, coherence, utility and sustainability of ISA2. Based on primary data 
collected from 129 consulted stakeholders, extensive desk research, and expert 
assessments, the evaluation confirms that ISA2 performs well in all the evaluation 
criteria. The objectives pursued by ISA2 are still pertinent in relation to the evolving 
needs and problems in the field of interoperability of digital public services, and the 
results achieved so far are aligned with the objectives of the programme. As ISA2 
progresses and solutions are further developed, the expected results should be attained, 
given that the implementation of the programme is continuing as planned. There are 
substantial synergies and limited overlaps among ISA2 actions. Moreover, particularly 
strong synergies exist with the Connecting Europe Facility. ISA2 contributed to 
enhancing cross-border interoperability and users generally tend to be satisfied with the 
solutions provided. Overall, ISA2 plays a crucial role in enhancing the interoperability 
landscape in the European Union. In light of these findings, the evaluation outlines some 
measures to improve the performance of ISA2 and future editions of the programme.  
 
ZUSAMMENFASSUNG 
Gemäß Artikel 13 des Beschlusses (EU) 2015/2240 zur Einrichtung des Programms ISA2 
wurden im Rahmen der Zwischenauswertung Relevanz, Effektivität, Effizienz, EU-
Mehrwert, Kohärenz, Nützlichkeit und Nachhaltigkeit von ISA2 beurteilt. Auf der 
Grundlage von Primärdaten, die dank des Beitrags von 129 konsultierten 
Interessenvertretern, umfangreicher Sekundärforschungen und Expertengutachten 
gesammelt werden konnten, bestätigt die Evaluierung, dass ISA2 bei allen 
Bewertungskriterien gut abschneidet. Die im Rahmen von ISA2 verfolgten Zielsetzungen 
sind in Bezug auf sich wandelnde Bedürfnisse und Probleme im Bereich der 
Interoperabilität der digitalen öffentlichen Dienste immer noch relevant und die bisher 
erzielten Ergebnisse stehen in Einklang mit den Programmzielen. Da die Umsetzung von 
ISA2 Fortschritte macht und Lösungen weiterentwickelt werden, sollten die erwarteten 
Ergebnisse erzielt werden, vorausgesetzt dass die Umsetzung des Programms 
planmäßig verläuft. Bei den Maßnahmen zur Umsetzung von ISA2 gibt es beträchtliche 
Synergien und nur geringfügige Überschneidungen. Zudem bestehen besonders starke 
Synergien mit der Fazilität „Connecting Europe“. ISA2 hat zur Verstärkung der 
grenzüberschreitenden Interoperabilität beigetragen und die Nutzer sind im Allgemeinen 
mit den bereitgestellten Lösungen zufrieden. Insgesamt spielt ISA2 eine entscheidende 
Rolle bei der Verbesserung der Interoperabilitätslandschaft in der Europäischen Union. 
Angesichts dieser Ergebnisse werden in der Evaluierung einige Maßnahmen zur 





Conformément à l’article 13 de la décision (UE) 2015/2240 établissant le programme 
ISA², l’évaluation intermédiaire a évalué la pertinence, l’effectivité, l’efficacité, la valeur 
ajoutée au niveau de l’UE, la cohérence, l’utilité et la viabilité d’ISA2. Sur la base des 
données brutes collectées auprès de 129 parties prenantes, d’une étude documentaire 
approfondie et d’évaluations d’experts, l’évaluation confirme qu’ISA2 obtient de bons 
résultats pour tous les critères de l’évaluation. Les objectifs poursuivis par ISA2 sont 
toujours pertinents au regard de l’évolution des besoins et des problèmes dans le 
domaine de l’interopérabilité des services publics numériques, et les résultats atteints 
jusqu’à présent sont conformes aux objectifs du programme. ISA2 progressant et que 
des solutions continuant d’être développées, les résultats attendus devraient être 
atteints, puisque la mise en œuvre du programme se déroule comme prévu. Il existe 
des synergies considérables et peu de chevauchements au sein des actions d’ISA2. De 
plus, il existe des synergies particulièrement fortes avec le mécanisme pour 
l’interconnexion en Europe. ISA2 a contribué à l’amélioration de l’interopérabilité 
transfrontalière et les usagers sont plutôt satisfaits des solutions proposées. ISA2 joue 
globalement un rôle crucial dans l’amélioration du paysage de l’interopérabilité au sein 
de l’Union européenne. À la lumière de ces conclusions, l’évaluation expose les grandes 
lignes de certaines mesures visant à améliorer les résultats de ISA2 et les éditions 
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ISA² (Interoperability Solutions for European Public Administrations, Businesses and 
Citizens) is a spending programme of the European Union (EU) that supports the 
development of digital solutions that enable public administrations, businesses and citizens 
in Europe to benefit from interoperable cross-border and cross-sector public 
services. 
By identifying, creating and facilitating the reuse of interoperability solutions, ISA2 aims 
to promote a holistic approach to interoperability1 in the EU and thus – as a key enabler – 
it supports the implementation of various Union policies and activities. ISA2 is also the 
principal instrument for implementing the revised European Interoperability Framework 
(EIF) and its annex, the Interoperability Action Plan. 
The primary stakeholders of the programme are the European public administrations 
at Union, national and regional levels. Yet the programme affects a much wider group 
of stakeholders, also including EU businesses and citizens. ISA2 is open to EU Member 
States, other countries of the European Economic Area and Candidate Countries. In 
addition to the 28 EU Member States, three other countries take part in the programme: 
Iceland, Norway (since 2016) and Montenegro (since 2018). The programme also 
encourages cooperation with other third countries and with international organisations or 
bodies. 
The ISA2 programme has a budget of € 130.9 million and runs for five years from 1 
January 2016 until 31 December 2020. It has been established by the ‘ISA2 Decision’.2 
According to Article 13(3) of this decision, the Commission shall carry out an interim 
evaluation of the ISA2 programme by 30 September 2019. This interim evaluation was 
announced by the Commission on 29 May 2018 via an evaluation and fitness check 
roadmap.3 
In this context, this report presents the results of the independent study supporting the 
interim evaluation of the ISA2 programme (hereinafter “the Assignment”). The 
Assignment was performed by a team of evaluators (hereinafter “the Evaluation Team”), 
led by the Centre for European Policy Studies (CEPS), in line with the requirements spelled 
out in the Request for Services (RFS) issued by the European Commission – DG DIGIT – 
DIGIT.D2 - Interoperability (DIGIT.D2, hereinafter “the Client”). It was conducted between 
October 2018 and May 2019, with the aim of assessing the achievements of the 
programme so far and identifying areas of potential improvement. The assessment 
was based on an evaluation framework (see Box 1 and ANNEX D – EVALUATION 
FRAMEWORK) composed of 10 Evaluation Questions (EQ), grouped around seven 
evaluation criteria: i) relevance, ii) effectiveness, iii) efficiency, iv) EU added value, v) 
coherence, vi) utility and vii) sustainability. The interim evaluation focused on the 
performance of the ISA2 programme from its start (January 2016) up until its midway 
point (third quarter of 2018). In line with the geographical scope of the programme, the 
                                           
1 As spelled out in Article 2(1) of the ISA2 Decision, ‘interoperability’ means the ability of diverse organisations 
to interact towards mutually beneficial and agreed common goals, involving the sharing of information and 
knowledge between the organisations, through their business processes and by means of the exchange of data 
between their respective ICT systems.  
2 Decision (EU) 2015/2240 of the European Parliament and of the Council of 25 November 2015 establishing a 
programme on interoperability solutions and common frameworks for European public administrations, 
businesses and citizens (ISA2 programme) as a means for modernising the public sector, Brussels 4.12.2015. 




evaluation covered all Member States and made also references to the cooperation 
taking place with countries outside the EU. 
Box 1 Evaluation framework 
The Assignment was based on an evaluation framework composed of seven evaluation 
criteria, further detailed through 10 Evaluation Questions (EQs). The evaluation criteria 
and the EQs are summarised below: 
 Relevance refers to the alignment between the objectives of the programme 
and the evolving needs and problems experienced by stakeholders. 
o EQ1: To what extent are the objectives of the ISA² programme still pertinent 
in relation to the evolving needs and problems at both national and EU levels? 
 Effectiveness focuses on the extent to which the ISA² programme has achieved 
the objectives that it was intended to achieve, and generated the results that it 
was intended to produce. 
o EQ2: How far are the ISA² programme's results in the process of achieving 
the programme's objectives? 
o EQ3: Are there aspects that are more or less effective than others are, and 
if so, what lessons can be drawn from this? 
 Efficiency concerns the minimisation of costs borne by various stakeholders to 
achieve the objectives/results identified under the 'effectiveness' criterion. 
o EQ.4: To what extent has the programme been cost-effective? 
o EQ.5: Which aspects of the programme are the most efficient or inefficient, 
especially in terms of resources mobilised? 
 EQ5.1: How is the programme performing relative to the planned work 
and budget? 
 Coherence is a measure of the degree to which the interventions supported by 
the ISA² programme are consistent among each other (so-called ‘internal 
coherence’) and with the EU policy framework at large as well as relevant global 
initiatives (so-called ‘external coherence’). 
o EQ.6: To what extent do the ISA² actions form part of a "holistic" approach 
within the framework of the programme? (Internal coherence) 
o EQ.7: To what extent is the ISA² programme coherent with other EU 
interventions, which have similar objectives and with global initiatives in the 
same field? (External coherence) 
 EU added value captures the additional impacts generated by the programme 
at the EU level, as opposed to leaving the issues addressed by ISA2 solely in the 
hands of national and sub-national authorities.  
o EQ.8: What is the additional value resulting from the ISA² programme, 
compared to what could reasonably have been expected from Member States 
acting at national, regional and/or local levels? 
 Utility refers to (i) the extent to which the results of ISA2 meet stakeholders’ 
needs and (ii) the level of stakeholder satisfaction with the solutions of ISA2.  
o EQ.9: How do the ISA² programme's actions and results, achieved and 
anticipated, compare with the needs they are supposed to address? 
 Sustainability measures the likelihood that the results of the ISA² programme 
last beyond its completion. 
o EQ.10: To what extent is the financial, technical and operational 
sustainability of the developed solutions – maintained and operated through 
the ISA² programme – ensured? 
 




The report is structured as follows: 
 Part I provides the background information on the ISA2 programme and the 
interim evaluation: 
o Chapter 1 summarises the background of the ISA2 programme and describes the 
intervention logic, which is further detailed in Annex C; 
o Chapter 2 provides an overview of the implementation of the programme; 
o Chapter 3 discusses the data sources and methods applied to perform the 
evaluation as well as the main limitations affecting the undertaking of the 
Assignment; 
 Part II presents the results of the evaluation:  
o Chapters 4 to 10 report on the analysis of primary and secondary data collected in 
order to assess the following evaluation criteria: 
i) Relevance (Chapter 4); 
ii) Effectiveness (Chapter 5); 
iii) Efficiency (Chapter 6); 
iv) Coherence (Chapter 7); 
v) EU added value (Chapter 8); 
vi) Utility (Chapter 9); 
vii) Sustainability (Chapter 10). 
Each chapter presents the key findings, the evaluation framework utilised and 
the results of the analysis of the specific criterion. 
o Chapter 11 provides concluding remarks. 
The report also comprises five annexes: 
 Annex A provides details on the consultation activities conducted during the interim 
evaluation of ISA2 by presenting the consultation strategy (Section 1),  the 
Synopsis Report of the consultation activities (Section 2), as well as additional 
supporting evidence from consultation activities (Section 3); 
 Annex B presents the supporting evidence gathered via desk research; 
 Annex C discusses the intervention logic of the programme; 
 Annex D contains the Evaluation Framework on which the interim evaluation is 
based; 
























1 Background of the intervention 
ISA2 represents the current edition of a series of five European Commission 
programmes providing and promoting interoperability solutions for public administrations 
in the European Union:  
 In 1995, the Interchange of Data between Administrations (IDA)4 programme was 
established with the goal of promoting the development and operation of trans-
European telematics networks for data interchange between Member State 
administrations and/or EU institutions.  
 The second phase of the IDA programme, IDA II5, was launched in 1999, aiming 
to increase the efficiency of the delivery of eGovernment services to European 
businesses and citizens.  
 IDA II came to an end in December 2004 and was followed by the Interoperable 
Delivery of Pan-European eGovernment Services to public Administrations, 
Business and Citizens (IDABC)6 programme, which entered into force in January 
2005. IDABC aimed to “identify, support and promote the development and 
establishment of pan-European eGovernment services and the underlying 
interoperable telematics networks supporting the Member States and the 
Community in the implementation, within their respective areas of competence, of 
Community policies and activities, achieving substantial benefits for public 
administrations, businesses and citizens”.7 
 In 2010, the Interoperability Solutions for European Public Administrations (ISA)8 
programme began its operation, as a continuation of IDABC, with a view toward 
“supporting cooperation between European public administrations by facilitating 
the efficient and effective electronic cross-border and cross-sectoral interaction 
between such administrations”.9 
 The programme on interoperability solutions and common frameworks for 
European public administrations, businesses and citizens (ISA2) was established in 
2015 and came into force on 1 January 2016.10 ISA2 draws on the developments in 
the field of interoperability in the EU accumulated over the course of the four 
preceding programmes.  
The results of the ISA programme represent the main baseline for the purpose of this 
interim evaluation. In this respect, the present interim evaluation focused on results 
achieved after the completion of ISA. The ISA2 programme is however building on the 
previous achievements of ISA, which implemented 51 actions during its 6-year period 
                                           
4 Council Decision 95/468/EC of 6 November 1995 on a Community contribution for telematics interchange of 
data between administrations in the Community (IDA). 
5 Decision 1719/1999/EC of the European Parliament and of the Council of 12 July 1999 on a series of guidelines, 
including the identification of projects of common interest, for trans-European networks for the electronic 
interchange of data between administrations (IDA). 
6 Decision 2004/387/EC of the European Parliament and of the Council of 21 April 2004 on the interoperable 
delivery of pan-European eGovernment services to public administrations, businesses and citizens (IDABC). 
7 Ibid, Article 2(1). 
8 Decision 922/2009/EC of the European Parliament and of the Council of 16 September 2009 on interoperability 
solutions for European public administrations (ISA).  
9 Idem, Article 1(2).  
10 Decision (EU) 2015/2240 of the European Parliament and of the Council of 25 November 2015 establishing a 
programme on interoperability solutions and common frameworks for European public administrations, 




(from 2010 to 2015) with a total budget of around € 164 million.11 In particular, it is worth 
noting that ISA2 aims to achieve its objectives through a number of actions continued from 
the previous edition of the programme, as well as through new actions. Therefore, where 
relevant, the impact of ISA on ISA2 was assessed by comparing the performance of 
actions continued from ISA with that of actions started during ISA2.  
The end of the ISA programme was marked by a final evaluation, which put forward a 
number of recommendations for the future edition of the programme.12 More 
specifically, the recommendations focused primarily on: i) communication activities, ii) a 
revised strategy for interoperability in the EU, as well as iii) the coherence of the 
programme with relevant EU policies. When it comes to communication activities, 
based on the recommendation included in the final evaluation of the ISA programme, ISA2 
developed a communication strategy.13 More specifically, the ISA2 Decision explicitly 
mentioned the creation of a communication strategy as one of the main activities of the 
programme, meant to “enhance information and increase awareness with regard to the 
programme and its benefits” (see Article 3 of the ISA2 Decision). With regard to a revised 
strategy for interoperability, under ISA2 a revised European Interoperability 
Framework (EIF) has been adopted and an ISA2 action is in place to monitor its 
implementation (“EIF implementation and governance models”), as recommended in the 
final evaluation. Finally, with regard to the recommendation for continued coherence 
with other EU policies, Chapter 7 Coherence (see below) details the current achievements 
of ISA2, which performs well in terms of both internal and external coherence.  
ISA2 is part of a wider policy framework related to the digitalisation of public 
administrations in the EU. In cooperation with the Member States and the Commission, 
the ISA2 programme promotes and maintains the EIF, which has been in place since 2010 
and was revised with an updated version in 2017, as mentioned above.14 The revision of 
the EIF was called for in the Communication on a Digital Single Market Strategy for 
Europe15, recognising the role of interoperability in cross-border and cross-sector 
connections between communities, public services and public administrations. Other 
initiatives related to the digitalisation of public administrations to which ISA2 contributes 
include: 
 The eGovernment Action Plans (with the current version running between 2016 
and 2020), aiming to make “public administrations and institutions in the EU open, 
efficient and inclusive, providing borderless, personalised, user-friendly, end-to-
end digital public services to all citizens and businesses in the EU”.16 
                                           
11 Further details can be consulted at the following page: http://ec.europa.eu/archives/isa/. 
12 Kurt Salmon (2015), Final evaluation of the ISA programme. Final Report v2.06, European Union. 
13 European Commission, DG DIGIT (2017), ISA2 programme. Communication strategy and stakeholders 
engagement plan, available online at: https://ec.europa.eu/isa2/sites/isa/files/comms_strategy.pdf. 
14 Communication from the Commission to the European Parliament, the Council, the European Economic and 
Social Committee and the Committee of the Regions, European Interoperability Framework – Implementation 
Strategy, Brussels, 23.03.2017, COM(2017) 134 final. 
15 Communication from the Commission to the European Parliament, the Council, the European Economic and 
Social Committee and the Committee of the Regions, A Digital Single Market Strategy for Europe, Brussels, 
06.05.2015, COM(2015) 192 final. 
16 Communication from the Commission to the European Parliament, the Council, the European Economic and 
Social Committee and the Committee of the Regions EU, eGovernment Action Plan 2016-2020. Accelerating the 




 The 2017 Tallinn Declaration on eGovernment17, a ministerial declaration of 
the EU Member States spelling out the commitment of the Member States to a 
number of principles, including “interoperability by default”. It aims to ensure that 
public services are designed to work seamlessly within the Single Market and across 
organisational silos, relying on the free movement of data and digital services in 
the EU. 
 The Connecting Europe Facility (CEF) established in 201318 as a funding 
programme (in the particular case of digital services) providing support to cross-
border interaction between the digital services infrastructures of the Member 
States. CEF Digital provides Building Blocks, based on interoperability agreements 
between Member States, which ensure interoperability between IT systems that 
citizens, businesses and administrations can benefit from seamless digital public 
services across the European Union. 
 Horizon 2020, the EU programme dedicated to research and innovation, 
supporting, among others, open government initiatives as well as the role of ICT in 
promoting and enabling public sector innovation.19 
 The European Social Fund (ESF), contributing to the modernisation of public 
institutions and to improving their effectiveness.20 
 The European Regional Development Fund (ERDF), supporting institutional 
capacity in public administrations particularly by prioritising the “strengthening of 
ICT applications for e-government, e-learning, e-inclusion, e-culture and e-
health”.21 
 The Structural Reform Support Programme (SRSP), which provides support 
to Member States in five main reform areas, including IT capacity building in public 
administrations.22 
 The Single Digital Gateway, facilitating the online access to information, 
procedures and assistance regarding EU and national rules to citizens and 
businesses.23 
The links between ISA2 and the programmes and initiatives mentioned above are further 
detailed in Chapter 7 Coherence. 
1.1 Intervention logic 
The intervention logic aims to clarify the reasoning followed by EU decision-makers when 
establishing the ISA2 programme. It includes a detailed description of the needs, 
                                           
17 Tallinn Declaration on eGovernment, at the ministerial meeting during the Estonian Presidency of the Council 
of the EU on 6 October 2017.  
18 Regulation (EU) No 1316/2013 of the European Parliament and of the Council of 11 December 2013 establishing 
the Connecting Europe Facility, amending Regulation (EU) No 913/2010 and repealing Regulations (EC) No 
680/2007 and (EC) No 67/2010. 
19 More information about the Horizon2020 and its support for public sector innovation can be accessed here: 
“ICT-enabled public sector innovation in Horizon 2020”, https://ec.europa.eu/digital-single-market/en/ict-
enabled-public-sector-innovation-horizon-2020 
20 More information about the activities related to the modernisation of public institutions can be accessed here: 
“European Social Fund – More Effective Institutions”, http://ec.europa.eu/esf/main.jsp?catId=526&langId=en 
21 More information about ERDF and its support for the ICT modernisation of public administrations can be 
accessed here: “Regional Policy - Information and communication technologies”, 
https://ec.europa.eu/regional_policy/en/policy/themes/ict/. 
22 More information can be accessed here: https://ec.europa.eu/info/funding-tenders/funding-
opportunities/funding-programmes/overview-funding-programmes/structural-reform-support-programme-
srsp_en 
23 Regulation (EU) 2018/1724 of the European Parliament and of the Council of 2 October 2018 establishing a 
single digital gateway to provide access to information, to procedures and to assistance and problem-solving 




problems and drivers that the programme intended to address, the objectives set out 
for the programme (following a three-level hierarchy: global objective, specific objectives 
and operational objectives), the inputs or activities of the programme, the expected 
results of the programme and the logical links between these components. The 
intervention logic elements and links provide a benchmark against which the interim 
evaluation can assess the achievements of the programme in the first half of its period of 
operation. Whereas Figure 1 provides an overview of the elements of the intervention logic 





Figure 1 Intervention logic of the ISA2 programme 
 





2 State of play 
ISA² is operational from 1 January 2016 until 31 December 2020 with a total budget of 
around € 131 million. ISA2 consists of nine groups of actions, called packages, which 
are defined on a yearly basis through an annual rolling work programme: 
 Key and generic interoperability enablers; 
 Semantic interoperability;24 
 Access to data / data sharing / open data; 
 Geospatial solutions; 
 eProcurement / eInvoicing; 
 Decision-making and legislation; 
 EU policies — supporting instruments; 
 Supporting instruments for public administrations; 
 Accompanying measures. 
The 2018 rolling work programme consists of 53 actions, categorised into the nine 
packages mentioned above. ISA2 managed 39 actions in its first year of operation, 43 
actions in 2017, 53 actions in 2018, and is currently managing 54 actions under the 
2019 rolling work programme. Table 1 provides a breakdown of actions and allocated 
budget per package and per year. As ISA2 is scheduled to end on 31 December 2020, one 
additional rolling work programme remains to be decided upon and adopted. Nevertheless, 
the present evaluation is based on the rolling work programmes implemented in 2016, 
2017 and 2018, as the 2019 rolling work programme had not yet been adopted when the 
data was collected for this Assignment. 
Table 1 Overview of allocated budget and number of actions per package from 
















Key and generic 
interoperability 
enablers 
4,900 6 5,407 6 4,250 7 
Semantic 
interoperability 
2,008 3 1,831 3 1,503 4 
Access to data / 
data sharing / open 
data package 
2,800 5 3,548 5 3,925 7 
Geospatial 
solutions  
983 1 2,240 1 1,900 1 
eProcurement / 
eInvoicing  
2,400 1 1,445 1 1,063 1 
Decision-making 
and legislation 
2,260 6 2,608 9 2,235 10 
EU policies — 
supporting 
instruments 





4,425 12 3,533 13 5,315 16 
Accompanying 
measures 
1,280 2 730 2 1,290 2 
Total 23,991 39 25,545 43 26,301 53 
Source: ISA2 Rolling Work Programmes (2016, 2017, 2018), Indicative Planning and Financial Overview. 
                                           
24 In the 2016 and 2017 rolling work programmes, the semantic interoperability package is referred to as the 





The programme in its entirety is overseen by the Interoperability Unit of DG DIGIT 
(DIGIT.D2), while individual actions are implemented by different Commission services, 
depending on the thematic scope. In addition, the Member States are also involved in 
programme governance through two channels: the ISA² Committee, the high-level 
governing body of the programme, and the ISA² Coordination Group, a technical body 
mandated to ensure horizontal coherence between the programme’s actions.25 All 28 EU 
Member States participate in the programme. Beyond the EU, ISA2 numbers three 
additional members - Iceland, Montenegro and Norway - and an agreement of cooperation 
has been in place with Uruguay since March 2018.26 
ISA2 actions are selected and implemented through a process consisting of four steps 
performed each year: 
1. Submission: Commission services, Member States, and other countries 
participating in ISA2 are invited to submit proposals for actions to be included in 
the rolling work programme via a call for proposals.  
2. Evaluation: The submitted proposals are analysed by DIGIT.D2, which compiles a 
list of proposals that qualify to be included in the rolling work programme, based 
on the selection and prioritisation criteria as defined in the ISA2 Decision. At this 
stage, the ISA2 Committee gives an opinion on the proposed action list. 
3. Adoption: The rolling work programme is adopted by the Commission and the 
budget is released. 
4. Implementation: The actions in the adopted rolling work programme are 
implemented by the Commission services in charge. 
The overall performance of the programme as well as the progress of each action are 
frequently recorded through the quarterly and annual monitoring and evaluation reports, 
which feed into the ISA2 Dashboard.27 The Dashboard is an online interactive tool that 
facilitates the dissemination of information about the activities and achievements of 
actions with respect to efficiency, effectiveness and coherence. The efficiency of actions is 
measured using the earned value management analysis (for further details, please see 
Chapter 6 Efficiency), effectiveness is presented in terms of performance indicators (for 
further details, please see Chapter 5 Effectiveness), and the coherence of actions is 
mapped using network analysis (for further details, please see Chapter 7 Coherence). 
  
                                           
25 In addition, working groups on specific topics are organised as part of specific actions. For instance, in the field 
of geospatial interoperability solutions, the “European Location Interoperability Solutions for e-Government” 
(ELISE) action established the ISA2 Working Group on Geospatial Solutions, bringing together representatives 
from Member States active in the field in order to set priorities and disseminate results. See: 
https://ec.europa.eu/isa2/actions/elise_en. 
26 For more details, please see: https://ec.europa.eu/isa2/news/european-commission-reinforces-cooperation-
uruguay-interoperability_en. 




3 Data, methods and limitations 
3.1 Data sources 
The data collection phase of the Assignment involved a mix of quantitative and qualitative 
data collection methods and aimed to gather the evidence base to respond to the 
evaluation questions (EQs) spelled out in the Evaluation Framework (ANNEX D – 
EVALUATION FRAMEWORK). More specifically, data have been drawn from two main 
sources: 
 Primary data collected via the following consultation activities: 
o Public consultation; 
o Short questionnaire distributed during the ISA2 Mid-Term Conference and 
the Kick-off workshop; 
o Targeted online surveys; 
o Targeted in-depth interviews; 
o Kick-off workshop. 
 Secondary data collected by reviewing: 
o Publicly available documents and data sources, including the annual 
rolling work programmes of ISA2, the ISA2 Dashboard, and the webpages 
dedicated to actions and solutions (see “List of acronyms, abbreviations 
and terms used in the report” for further details); 
o Additional operational documents including monitoring and evaluation 
reports, overviews of communication activities, and lists of participants in 
the ISA2 Committee and Coordination Group. 
It needs to be pointed out that, in order to better guide the data collection activities, a 
sample of 20 actions was selected from the total of 53 actions funded by the ISA2 
programme up to 2018. The sampling was based on four criteria: i) the selected actions 
are largely representative of the nine packages of ISA2 actions; ii) within each package, 
the selected actions consist of both actions continued from ISA as well as actions started 
during ISA2 (to the extent possible); iii) to allow for sufficient evidence, no actions started 
in 2018 have been selected; and iv) actions that have already ended have been included 
in the sample (to the extent possible). Based on these criteria, the sampled actions are 
presented in Table 2. More details regarding the sampling methodology can be found in 
ANNEX E – SAMPLE OF ACTIONS.  
Table 2  Overview of sampled actions 
Package Action nr. Action Name 
1. Key and generic 
interoperability enablers 
2016.19 Trusted Exchange Platform (e-TrustEx) 
1. Key and generic 
interoperability enablers 
2016.29 Catalogue of Services 
2. Semantic interoperability 2016.07 SEMIC: Promoting Semantic Interoperability Amongst the 
European Union Member States (SEMIC) 
2. Semantic interoperability 2016.16 Public Multilingual Knowledge Management Infrastructure 
for the Digital Single Market (PMKI) 
3. Access to data/data 
sharing/open data 
2016.03 Big Data for Public Administrations 
3. Access to data/data 
sharing/open data 
2016.06 Sharing Statistical Production and Dissemination Services 
and Solutions in the European Statistical System 
3. Access to data/data 
sharing/open data 
2016.18 Development of an Open Data Service, Support and 
Training Package in the Area of Linked Open Data, Data 
Visualisation and Persistent Identification 





Package Action nr. Action Name 
5. e-Procurement/ e-invoicing 
- Supporting instruments 
2016.05 European Public Procurement Interoperability Initiative 
6. Decision making and 
legislation - Supporting 
instruments 
2016.23 Legal interoperability (former ICT Implications of EU 
Legislation) 
6. Decision making and 
legislation - Supporting 
instruments 
2017.03 REFIT Platform 
6. Decision making and 
legislation - Supporting 
instruments 
2017.04 Inter-Institutional Register of Delegated Acts (RegDel)  
7. EU Policies - Supporting 
instruments 
2016.14 European Citizens’ Initiatives and European Parliament 
Elections 
8. Supporting instruments for 
public administrations 
2016.20 Joinup – European Collaborative Platform and Catalogue 
8. Supporting instruments for 
public administrations 
2016.21 National Interoperability Framework Observatory 
8. Supporting instruments for 
public administrations 
2016.32 European Interoperability Architecture (EIA) 
8. Supporting instruments for 
public administrations 
2016.35 EUSurvey 
8. Supporting instruments for 
public administrations 
2016.37 Interoperability Maturity Model 
8. Supporting instruments for 
public administrations 
2017.01 Standard-Based Archival Data Management, Exchange and 
Publication 
9. Accompanying measures 2016.30 Raising Interoperability Awareness – Communication 
Activities 
Source: Authors’ own elaboration based on the ISA2 actions. 
 
The desk research and review of the operational documents of the programme as well as 
the targeted in-depth interviews focused on the 20 sampled actions. Stakeholders related 
to all actions, however, had the opportunity to respond to either the targeted online 
surveys or the public consultation, to participate in the Kick-off workshop and to complete 
the short questionnaire distributed during the ISA2 Mid-Term Conference.  
The overall data collection was finally complemented by an expert assessment of the 
programme performed by technical experts in interoperability who are part of the 
Evaluation Team (Mr Andrea Caccia, Prof. Dr Ake Gronlund, Prof. Dr Marijn Janssen and 
Prof. Dr Paolo Spagnoletti). 
Primary data 
The consultation activities were launched at the end of November 2018 and their duration 
was planned in order to ensure that stakeholders had enough time to provide their inputs 
(Table 3).  
Table 3 Timeframe of the consultation activities 
Consultation activity Timeframe 
ISA2 Mid-Term Conference short questionnaire: A short 
questionnaire based on the public consultation questionnaire was 
distributed during the ISA2 Mid-Term Conference and during the Kick-
off workshop. 
29 - 30 November 2018  
Kick-off workshop: The workshop aimed to present the interim 
evaluation and the planned consultation activities to the different 
stakeholder groups of the ISA2 programme. 
30 November 2018 
Public consultation: This activity gave all relevant parties, primarily 
citizens, businesses, stakeholders’ associations and public 
administrations, the opportunity to express their opinions and views on 
the achievements of the ISA2 programme. The public consultation was 
available in 23 EU languages. 





Consultation activity Timeframe 
Targeted online surveys: Five online surveys were made available 
via EUSurvey, targeting the following stakeholder groups: programme 
governance, action owners, solution users, stakeholders responsible for 
linked EU policies/initiatives, and standardisation organisations. 
14 December 2018 – 23 January 
2019 (the surveys remained open 
after the initial deadline set on 18 
January 2018 to accommodate 
some last-minute requests from 
stakeholders) 
Targeted in-depth interviews: Interviews were conducted with 
stakeholders from the five groups targeted by the online surveys: 
programme governance, action owners, solution users, stakeholders 
responsible for linked EU policies/initiatives, and a standardisation 
expert. The interviews, based on questionnaires very similar to those 
used for the online surveys, facilitated the collection of additional 
qualitative data to complement data collected via such surveys. 
12 December 2018 – 23 January 
2019 (several interviews were 
conducted after the initial deadline 
set on 18 January 2018 as some 
stakeholders were not available to 
be interviewed at an earlier time) 
Note: More details on the different stakeholder groups are presented in ANNEX A – CONSULTATION 
ACTIVITIES, SECTION 1: Consultation Strategy, ANNEX A – CONSULTATION ACTIVITIES. 
Source: Authors’ own elaboration. 
 
The five consultation activities listed in Table 3 led to a total of 129 responses from 
stakeholders. The breakdown of responses for each consultation activity and stakeholder 
category is presented in Table 4. Consultation activities allowed for a wide coverage of 
the different stakeholders of the ISA2 programme, ranging from actors involved in the 
programme governance to citizens, i.e. indirect beneficiaries of ISA2. Primary data 
contributed to the assessment of all the evaluation criteria in the scope of this Assignment. 
Overall, the answers collected are consistent across stakeholder groups. The in-
depth interviews and the targeted surveys provided particularly useful input to the interim 
evaluation. They were tailored to stakeholders closely related to the programme and 
allowed them to provide extensive details, thus helping the evaluation gain deep insights. 
In this context, it is necessary to point out that the public consultation yielded a 
relatively low response rate (14 responses). This is mainly due to two reasons: 
 ISA2 is a technical programme producing solutions addressed mainly to European 
public administrations. In this respect, understanding the functioning of the 
programme requires specific knowledge in the field. Therefore, the direct contact 
between the average citizen/business and the programme tends to be very limited, 
and this most probably led to the reduced response rate. In order to increase the 
chances of participation of as many citizens/businesses as possible, a short 
questionnaire with the same questions as those of the public consultation was 
distributed during the ISA2 Mid-Term Conference, leading to 15 additional 
responses. It is worth noting, however, that businesses and citizens are benefiting 
indirectly from the ISA2 solutions and activities, through their interactions with 
public administrations. Thus, a low response rate among these groups of 
stakeholders does not reflect negatively on the programme. 
 Stakeholder groups that are in direct contact with the programme (e.g. solution 
users, action owners, etc.) were consulted via targeted online surveys and 
interviews, which covered inter alia the same topics addressed by the public 
consultation. Therefore, stakeholders belonging to such groups were asked not to 
respond to the public consultation in order to avoid duplicate answers.  
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Solution users – 
EU institutions 
3 - 12 - - 15 
Solution users – 
Member States  
3 - 25 - - 28 
Stakeholders 




5 1 4 - - 10 
Standardisation 
organisations 
1 - 4 - - 5 
Public 
administrations 
- - - 5 11 16 
Citizens - - - 9 3 12 
Professionals’ 
associations 
- - - - 1 1 
TOTAL 17 3 80 14 15 129 
Source: Authors’ own elaboration. 
 
Part II of this report presents the results of the consultation activities using bar charts 
with averages. The results of the public and targeted consultation activities are combined 
and presented in aggregated form throughout the evaluation. For each question, average 
scores were computed for each stakeholder group providing feedback on the specific 
question. Averages do not take into account those respondents who answered “don’t 
know/no opinion” to the question under analysis. The data labels of the bar charts feature 
the average score first, then the number of respondents in brackets. ANNEX A – 
CONSULTATION ACTIVITIESto this report provides aggregate results deriving from the 
data collected via consultation activities by showing frequency distributions and top-
two box/bottom-two box tables (for further details see ANNEX A – CONSULTATION 
ACTIVITIES). The consultation strategy applied in order to gather primary data is detailed 
in ANNEX A – CONSULTATION ACTIVITIES, SECTION 1: Consultation Strategy.  
Finally, an overview of the respondents’ expertise in the fields of digital public services 
and interoperability and on the ISA2 programme is presented in Box 2. On average, the 
respondents are characterised by a high level of expertise, which contributed to 
increasing the quality and reliability of the primary data collected.  
Box 2 Overview of the expertise of respondents and geographical coverage 
In order to gain a better overview of the expertise of the respondents, each 
questionnaire contained a background screening section, allowing to differentiate 
between stakeholders with different levels of knowledge of (i) digital public services and 
interoperability, (ii) the ISA2 programme as a whole, and (iii) the thematic groups of 
ISA2 actions (packages). The results of the public and targeted consultation activities 
are presented in aggregated form.  
The majority of respondents have a high level of expertise in the fields of digital 
public services and interoperability (Figure 2) and on the ISA2 programme 
(Figure 3). Solution users, however, tend to have a relatively more limited knowledge 
of ISA2 as a whole; 45% of the respondents from the group of solution users (19 out of 
42) indicated they were familiar with the programme to a high extent or to the fullest 
extent; 31% (13 out of 42) indicated having limited knowledge or no knowledge of the 
programme in its entirety (Figure 3). In addition, half of the respondents to the public 




ISA2 to a high extent or to the fullest extent, compared to 24% (7 out of 29) who are 
familiar with the programme in its entirety only to a limited extent or not at all. 
Stakeholders related to standardisation organisations tend to have a more limited 
knowledge of both interoperability and the ISA2 programme. Additional details 
concerning the respondents’ level of familiarity with ISA2 are presented in Chapter 5 
Effectiveness. 
Figure 2 Knowledge of digital public services and interoperability (average 
score of answers, number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
 
Figure 3 Knowledge of ISA2 (average score of answers, number of 
respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Furthermore, we examined how many respondents have at least some familiarity with 
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(84 out 120) are familiar with five packages or more out of the total of nine packages 
(Figure 4). 
In terms of geographic distribution, solution users from different Member States 
provided their input via the in-depth interviews and the online surveys: 
 At the EU level, solution users who responded to the consultation activities work 
in EU institutions located in nine different EU countries: Belgium, the Czech 
Republic, France, Hungary, Italy, Luxembourg, Poland, Portugal, and Sweden; 
 At the national and regional levels, solution users (including respondents who 
answered as individuals) who provided their feedback come from the following 
13 countries: Belgium, Bulgaria, Croatia, the Czech Republic, France, Germany, 
Greece, Hungary, Italy, Luxembourg, the Netherlands, Portugal, and Sweden. 
During the public consultation, feedback was received from individuals residing in six 
Member States (Belgium, France, Germany, Greece, Spain, and the United Kingdom) 
and from public administrations from three Member States (the Czech Republic, 
Greece, and Spain). 
Figure 4 Knowledge of ISA2 action packages (number of respondents familiar 
with a given number of packages)28  
 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Secondary data 
A significant part of the desk research relied on official documents and data that were 
readily available on the ISA2 website. The consulted sources are the following: 
 The ISA2 Dashboard was used to gather the data that feed into the earned value 
management analysis, including the earned value, planned value, and actual costs 
of all the sampled ISA2 actions, in time series format; these data contribute to the 
                                           
28 Stakeholders were considered to be familiar with a package if they indicated that they had knowledge of the 























assessment of the efficiency criterion. The dashboard also provides various 
performance indicators and values for each action. Relevant performance indicators 
from the dashboard were selected and included in the assessment of the 
effectiveness criterion. A final set of data provided by the dashboard relates to the 
existing links between the sampled ISA2 actions, and between the ISA2 actions and 
other EU policies/programmes/initiatives; these data play a key role in the 
assessment of the coherence criterion. 
 The rolling work programme, published annually, is particularly relevant for the 
assessment of the coherence criterion and for understanding the contribution of 
each action to the principles spelled out in Article 4 of the ISA2 Decision. 
 The webpages of the Europa website dedicated to ISA2 actions and 
solutions are relevant for assessing the effectiveness criterion, in particular as 
they contain valuable information with respect to the progress made in 
implementation and the take-up of solutions by public administrations and other 
entities.  
In addition to investigating the readily available information and data mentioned above, 
the Evaluation Team reviewed the following operational documents shared by DIGIT.D2:  
 The Monitoring and Evaluation reports (quarterly and annual), which 
complement the data reported on the ISA2 Dashboard, providing the necessary 
information for assessing the efficiency and effectiveness of the programme, of 
packages and of actions. More specifically, the Evaluation Team reviewed the 
monitoring and evaluation reports available for 2016 (annual report), 2017 
(quarterly reports and annual report), and 2018 (the reports for the first two 
quarters of 2018).  
 Performance indicators directly shared by action owners of the sampled actions 
were also used to assess the effectiveness and efficiency of the programme. 
 With regard to the effectiveness of the communication strategy, the Evaluation 
Team relied on a summary of communication activities that included events 
organised by ISA2 between 2016 and 2018 (including information on the location 
and the number of participants) and events in which ISA2 was represented 
(including information on the location of the events). These data also contributed 
to the assessment of the EU added value criterion. 
 Lists of participants in ISA2 Committee meetings and in ISA2 Coordination 
Group meetings between 2016 and 2018 were also considered when assessing 
the EU added value of the programme.  
3.2 Data validation  
The collected data were validated via triangulation in order to ensure the robustness 
of evidence. In fact, for all evaluation criteria and questions data were collected from 
multiple sources and using different tools, in order to ensure that all the findings of 
the Assignment are based on well-grounded evidence. Triangulation allows for increasing 
confidence in collected data, revealing unique findings and providing a clearer 
understanding of the problem. 
The Better Regulation Toolbox defines triangulation as “the application and combination 
of several research methodologies in the study of the same phenomenon”.29 
Triangulation ensures the validity of the results. Validity requires checking “whether the 
                                           
29 European Commission (2017), Better Regulation "Toolbox", https://ec.europa.eu/info/sites/info/files/better-




findings of a study are true and certain: “true” in the sense that research findings 
accurately reflect the situation; and “certain” in the sense that research findings are 
supported by evidence”.30 In this context, the Evaluation Team relied on three different 
types of triangulation to provide a solid basis from which robust conclusions can be drawn: 
 Triangulation of data. For each EQ, data were collected from multiple sources 
and stakeholders; 
 Triangulation of methods. For each EQ, data were collected via at least two 
different data collection methods (e.g. interviews, targeted questionnaire, public 
consultation, desk research); 
 Triangulation of evaluators. Several members of the Evaluation Team were 
involved in data collection activities; in addition, each evaluation criterion was 
assessed by at least two members of the Evaluation Team. Hence, conclusions were 
agreed upon by at least two evaluators. 
3.3 Quantitative methods for data analysis 
Besides the statistical analysis of data collected via consultation activities, desk research 
and the qualitative analysis of open responses provided by consulted stakeholders and 
information contained in documentary evidence, the Evaluation Team has applied three 
specific quantitative methods in order to evaluate the efficiency of the programme: 
 The standard cost model (SCM)31 is a method for assessing administrative costs 
imposed by rules or policies inter alia on businesses and public administrations. It 
is based on the identification of the basic components of a rule, the Information 
Obligations, whose costs for the addressees can be measured and quantified. An 
Information Obligation is a specific duty to gather, process or submit information 
to the public authority or a third party. The SCM was used to measure the costs 
borne by action owners to prepare and submit proposals for ISA2 actions.  
 Cost-effectiveness analysis (CEA)32 is a method for assessing the merits of a 
policy in an interim and ex post evaluation setting. In a nutshell, CEA measures the 
value-for-money of past policies, i.e. the amount of benefit generated by unitary 
costs. Costs are measured in monetary terms, whereas effectiveness is 
measured in “natural units”, and the unit of account varies depending on the 
nature of the problem addressed (e.g. number of users of Key and Generic 
Interoperability Enablers). The heterogeneity of performance indicators available 
for ISA2 actions makes it difficult to draw conclusions about the overall cost-
effectiveness of the programme and thus allowed using CEA only for certain action 
packages and indicators, as described in PART II – EVALUATION of this report. 
                                           
30 Lisa A. Guion, David C. Diehl, and Debra McDonald (2011), Triangulation: Establishing the Validity of 
Qualitative Studies. 
31 European Commission (2017), “Tool #60. The standard cost model for estimating administrative costs”, in the 
Better Regulation “Toolbox”, available at https://ec.europa.eu/info/sites/info/files/better-regulation-
toolbox_2.pdf; SCM Network (2005), “The International SCM Manual; Measuring and Reducing Administrative 
Burdens for Businesses”, available at: 
http://www.administrativeburdens.com/filesystem/2005/11/international_scm_manual_final_178.doc. 
32 European Commission (2017), “Tool #57. Analytical methods to compare options or assess performance”, in 





 In line with the PM2 methodology developed by the Commission33, the earned 
value management (EVM) and earned schedule (ES) methods are currently 
used to monitor and assess the efficiency of the ISA2 programme. EVM is a 
project management technique that helps determine work progress against a given 
baseline, so that costs, time, and scope of a certain activity are constantly tracked. 
In the context of the ISA2 programme, efficiency is assessed at action and 
programme levels. The implementation of EVM requires managers to calculate the 
earned value, i.e. a quantification of the ‘worth’ of the work done to date, and the 
actual costs, i.e. the executed budget for achieving the work, and to compare 
them with the planned value of such activity. This allows for a better 
understanding of the performance of the programme. The ES is an extension of the 
EVM method that deepens the level of analysis to a ‘units of time’ layer. In the 
framework of the ISA2 programme, tailored versions of the EVM and ES approaches 
are adopted.34 The Evaluation Team relied on secondary data to apply this method 
and show the progress made with implementing the programme. 
3.4 Main limitations 
The consultation strategy (ANNEX A – CONSULTATION ACTIVITIES, SECTION 1: 
Consultation Strategy) and the data collection plan put forward in the Evaluation 
Framework (ANNEX D – EVALUATION FRAMEWORK) were fully implemented. Therefore, 
the Evaluation Team was able to draw robust conclusions for all EQs based on both primary 
and secondary data. Nevertheless, some emphasis needs to be placed on caveats that 
may have an impact on the main findings of the Assignment as well as on future evaluation 
exercises: 
 The timing of this Assignment is compliant with Article 13 of the ISA2 Decision, 
which requires the Commission to present an independent interim evaluation to the 
European Parliament and the Council by 30 September 2019. Given this constraint, 
in order to complete the Assignment on time, the evaluation confined the analysis 
to actions funded during the first three years of the Programme (2016, 2017 and 
2018). In particular, some actions under evaluation are still ongoing; hence, their 
outputs and outcomes can only be recorded to some extent. On a more general 
note, as discussed in the intervention logic (ANNEX C – INTERVENTION LOGIC), 
impacts occur over the long term and it is difficult to capture them in an interim 
evaluation. In principle, in the coming years, ISA2 actions may see improvements35 
in the way they achieve the programme’s objectives and deliver the expected 
results. 
 The contact details for solution users were not provided to the Evaluation Team 
due to confidentiality and data protection reasons. Therefore, action owners were 
requested to: i) invite users to complete the relevant targeted online survey; and 
ii) share with the Evaluation Team the details of those users who gave their consent 
to participate in interviews in the context of this Assignment. This two-step 
                                           
33 European Commission (2018), PM² project management methodology, available at: 
https://publications.europa.eu/en/publication-detail/-/publication/ac3e118a-cb6e-11e8-9424-
01aa75ed71a1/language-en/format-PDF/source-83307127. 
34 More specifically, the tailored version is based on the Earned Value Management Tutorial, Module 1: 
Introduction to Earned Value Management, prepared by Booz, Allen and Hamilton, Department of Energy, the 
United States of America, and on the guidelines on Earned Schedule in Action, developed by Kim Henderson, 
from the Project Management Institute (PMI) Oklahoma, 13.07.2007. 
35 The analysis presented in PART II – EVALUATION shows that more mature solutions perform relatively better. 
For further details regarding the performance of indicators for older and newer actions implemented under ISA2, 




approach may have limited the number of answers received from solution users. 
In addition, some action owners interviewed for this Assignment explained that 
they were unable to contact their users for the purpose of evaluation, as the users’ 
consent to be involved in consultation activities was never collected. Against this 
background, in order to facilitate future evaluations, the Evaluation Team suggests 
that all users of ISA2 be requested to provide their consent to be contacted by 

























EQ1: To what extent are the objectives of the ISA² programme still pertinent in 
relation to the evolving needs and problems at both national and EU levels? 
 The original needs and problems that the programme intended to address 
are still fully relevant.  
 In addition, there are also some new needs and problems related to the 
interoperability of digital public services that are currently experienced by 
consulted stakeholders at both national and EU levels, such as: 
o The need for a more binding legal framework for interoperability and a 
more prescriptive approach to design interoperable public services; 
o The need to improve the way administrations communicate with one 
another; 
o The need to share best practices; 
o The need to account for new developments such as blockchain, privacy-
by-design, self-sovereign identities; 
o Resource constraints experience by national and local public 
administrations; 
o The problem of different political priorities among Member States; 
o The limited awareness of interoperability initiatives at the regional and 
local levels. 
 By achieving its original objectives, ISA² can address the needs and 
problems in the field of interoperability of digital public services identified 
when the programme was adopted. 
 New needs and problems experienced by consulted stakeholders, however, 
can only be partially addressed by attaining the programme’s objectives. 
 For ISA² to address these additional needs and problems, the following 
measures could be taken into consideration for future actions and future 
editions of the programme: 
1. Ensuring more collaboration and exchanges with regional and 
local administrations; 
2. Improving the sharing of best practices among public 
administrations;  
3. Performing studies focusing on the impacts of new ICT 
developments on interoperability; 
4. Ascertaining that interoperability of digital public services becomes a 
priority for EU Member States; 
5. Designing a more binding legal framework for interoperability.  
4.1 Evaluation framework for Relevance 
Article 13 of the ‘ISA2 Decision’ requires the Interim Evaluation to assess, inter alia, the 
relevance of the programme, i.e. the extent to which the objectives of the programme 
are in line with the evolving needs and problems36 experienced by stakeholders. This 
criterion is translated into the following EQ: 
 EQ1: To what extent are the objectives of the ISA² programme still pertinent in 
relation to the evolving needs and problems at both national and EU levels? 
                                           
36 Needs are defined here as prerequisites for the efficient delivery of European public services; problems consist 




Based on the Evaluation Framework (see ANNEX D – EVALUATION FRAMEWORK), EQ1 can 
be broken down into two main judgment criteria, measured by relying on data collected 
via consultation activities as well as on expert assessment: 
 Alignment between needs and problems addressed by the programme and current 
needs and problems experienced at the EU, national and subnational level; and 
 Alignment between the objectives of the programme and current needs and 
problems experienced at the EU, national and subnational level. 
4.2 Analysis 
Alignment between original and current needs and problems 
The rapidly evolving nature of ICT and interoperability begs the question as to whether 
the needs and problems originally targeted by the programme are still aligned with the 
current needs and problems experienced by stakeholders.  
In this context, Figure 5 outlines the average scores derived from the answers received 
per stakeholder group. Overall, more than 70% of respondents consider that the three 
original needs, as presented in Figure 5, are still relevant to a high extent or to the 
fullest extent (93 out of 128 respondents for the first need, 99 out of 127 respondents for 
the second need, and 94 out of 125 respondents for the third need). However, there is a 
small exception when it comes to the need for cooperation among public administrations 
with the aim to enable more efficient and secure public services. In fact, two out of the 
five respondents representing standardisation organisations consider this need as relevant 
only to a limited extent or not at all, while only one respondent from the same group 
considers that the need is still highly relevant. 
At the same time, the problem of administrative e-barriers originally identified by 
the programme is still relevant. Two-thirds of the respondents (79 out of 118) consider 
this problem still relevant to a high extent or the fullest extent, in comparison to almost 
13% (15 out of 118) who believe the problem is relevant only to a limited extent or not 
at all. Further details on the alignment of original and current needs and problems are 




Figure 5 Extent to which needs and problems originally addressed by ISA2 are 
currently experienced by European public administrations, businesses and/or 
citizens (average score of answers, number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
There are some additional needs and problems that the programme could aim to 
address, as pointed out by 39% of the consulted stakeholders (46 out of 129). More 
specifically, several respondents converged on the following needs and problems related 
to interoperability of public services that are currently experienced by European public 
administrations, businesses and/or citizens: 
 EU level: 
o The need for a more binding legal framework for interoperability, 
including the need for legally binding standards or the general need for a 
more binding approach to interoperability in the EU;  
o The need for a more prescriptive approach to design interoperable public 
services (‘interoperability by design’). It is worth noting, however, that 
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design’ as the conceptual model for interoperable public services.37 
Therefore, this need is taken into account through the wider framework of 
the EIF; 
o The need to improve the way administrations communicate with one 
another, given the different forms of organisation and functioning of public 
administrations in the Member States; 
o The need to share best practices; 
o The need to account for new developments such as blockchain, privacy-
by-design, self-sovereign identities,38 which are changing the 
interoperability landscape. 
 National/subnational level: 
o Resource constraints, such as shortage of qualified IT staff, experienced 
by national and local public administrations; 
o The different political priorities among Member States hindering a 
consistent approach to interoperability in the EU; 
o The limited awareness of ISA2 and other initiatives related to 
interoperability, especially at the regional and local levels.39  
Alignment between needs and problems and the objectives of the programme 
After ascertaining that all the original needs and problems are still relevant and identifying 
additional needs and problems experienced by stakeholders at the EU and national levels, 
in order to assess the relevance of ISA2 it is necessary to check whether the objectives of 
the programme are aligned with addressing such needs and problems. 
The majority of consulted stakeholders indicate that, through its general objective40, ISA2 
can address, either to a high extent or to the fullest extent, the main needs and 
problems identified in the field of interoperability of digital public services at the time 
the programme was established (Figure 6). This result holds true across all stakeholder 
groups. Over 80% of respondents indicate that, by achieving its general objective, ISA2 
can address the original needs to a high extent or to the fullest extent (103 out of 125 
respondents for the first need, 103 out of 123 respondents for the second need, and 103 
out of 124 respondents for the third need). When it comes to the problem of administrative 
e-barriers, approximately two-thirds of respondents (77 out of 116) agree that it can be 
addressed by ISA2 through its general objective, while only 11% (13 out of 116) believe 
that the problem can be addressed only to a limited extent or not at all by the programme. 
These results are also confirmed by the independent assessment performed by the 
Evaluation Team’s technical experts, who pointed out that ISA2, through its objectives, 
brings forward the topic of interoperability and helps to build a community of professionals, 
thus contributing to addressing the needs and problems identified in the intervention logic. 
                                           
37 See Annex 2 to the Communication from the Commission to the European Parliament, the Council, the 
European Economic and Social Committee and the Committee of the Regions, European Interoperability 
Framework – Implementation Strategy, Brussels, 23.03.2017, COM(2017) 134 final. 
38 A “self-sovereign identity” is an emerging concept referring to the creation and management of digital identities 
by individuals. For more information, please see: Der, Uwe, Stefan Jähnichen, Jan Sürmeli (2017), Self-sovereign 
Identity − Opportunities and Challenges for the Digital Revolution, available online at: 
https://arxiv.org/abs/1712.01767. 
39 In this respect, the way information trickles down from the national level to the regional and local levels is 
important. 
40 The general objective of the programme, as outlined in the intervention logic, is the following: "To promote 
the ICT-based modernisation of the public sector in Europe and to facilitate addressing the needs of businesses 
and citizens via improved interoperability of European public administrations, thus contributing to the completion 





Further details on the alignment of original needs and problems and the objectives of the 
programme are presented in ANNEX A – CONSULTATION ACTIVITIES.  
Figure 6 Extent to which achieving ISA2 objectives contributes to addressing 
the needs and problems originally addressed by the programme (average score 
of answers, number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
When it comes to the new needs and problems identified by consulted stakeholders, on 
average, respondents to the consultation activities believe that the programme, through 
its general objective, could address them to some extent (Figure 7). Three out of the six 
respondents responsible for linked EU initiatives who indicated additional needs and 
problems, however, consider that the general objective cannot address or can only address 
to a limited extent these additional needs and problems, as some of the issues 
mentioned fall outside the scope of the programme (for instance, the different 
political priorities among Member States). Further details on the alignment between the 
objectives of the programme and additional needs and problems currently experienced by 
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Figure 7 Extent to which achieving ISA2 objectives contributes to addressing 
additional (current) needs and problems identified by consulted stakeholders 
(average score of answers, number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Against this background, several measures could be implemented in order to increase the 
relevance of the current and future editions of the programme vis-à-vis existing needs and 
problems: 
1. Ensuring more collaboration and exchanges with regional and local 
administrations in order to increase awareness of interoperability and the take-
up of ISA2 solutions at the sub-national level. 
2. Improving the sharing of best practices among public administrations with a 
view toward increasing awareness of interoperability as well as toward increasing 
the take-up of ISA2 solutions across Member States. 
3. Performing more studies to assess the opportunities or challenges brought by 
new ICT developments with regard to interoperability. 
4. Ascertaining that interoperability of digital public services becomes a 
priority for EU Member States, for instance by better emphasising the benefits 
stemming from interoperability or by enhancing Member States’ commitment via 
the ISA2 Committee. It is worth noting that the Tallinn Declaration41 marks the 
commitment of Member States in this regard, therefore, it is important to ensure 
that the principles and policy actions lines agreed upon in the Declaration are 
followed up by concrete actions. 
5. Designing a more binding legal framework for interoperability42, for 
instance by ensuring that all public administrations relying on EU funding to provide 
public services improve the cross-border and cross-sectoral interoperability of such 
                                           
41 See footnote 17 
42 This need was indicated by respondents from the following stakeholder groups: programme governance (at 















services.43 In this respect, one option would be the introduction of a system based 
on conditionalities, whereby funding is awarded to public administrations 
contingent upon their use of interoperable solutions, leading to a greater take-up 
of solutions and ultimately to a more coherent interoperability landscape in the EU. 
In addition, the European Semester process could provide further impetus to the 
modernisation of public administrations. Introducing the topic of reform of the 
public administration, including the digital modernisation, as a key area in the 
European Semester would ensure that progress is tracked and concrete 
recommendations are issued for each Member State with a view toward enhancing, 
inter alia, the cross-border and cross-sectoral interoperability of public 
administrations in the EU. 
The first two measures could be implemented within the current edition of the 
programme by relying on the existing network of national stakeholders as well as in the 
context of current actions (for instance by further developing actions like “Joinup”, which 
provides a space for collaboration and where the exchange of best practices can take 
place, or “Sharing and Reuse”, which encourages the reuse of interoperability solutions in 
public administrations). The third measure could be implemented in the next edition of the 
programme, as it requires the careful identification of relevant topics to be analysed and 
the funding of new actions. In the same vein, the fourth measure may require more time, 
especially if a multi-year communication and dissemination strategy would be 
required in order to affect political priorities set by the Member States. Due to its very 
nature, the fifth measure could only be realistically considered after identifying feasible 
policy options to promote interoperability and performing an in-depth impact assessment 
of such options. The fourth and fifth measures target more the political level rather than 
the operational aspects of the programme and require a strong political commitment. 
                                           
43 This need can also be seen in the context of new services being developed and provided by Member States as 
part of EU initiatives such as the Single Digital Gateway (see: https://ec.europa.eu/growth/single-market/single-
digital-gateway_en) and the Public Sector Information Directive (see: https://ec.europa.eu/digital-single-
market/en/european-legislation-reuse-public-sector-information), which require the interoperability of tools and 






EQ2: How far are the ISA² programme's results in the process of achieving the 
programme's objectives? 
 The results achieved so far by ISA2 are aligned with the objectives of the 
programme, as confirmed by all stakeholder groups consulted for this 
Assignment. Nevertheless, they still do not fully match the expected results, as 
most of the actions are still ongoing and solutions are still being developed. 
More time is needed in order to achieve all the expected results. This is 
confirmed by the assessment of key performance indicators and a comparison 
between actions continued from ISA and actions started under ISA2. 
 External factors could improve but also jeopardise the way in which the 
programme achieves its objectives and delivers its results. The main findings 
hold true across the different stakeholder groups and are further confirmed by 
expert assessments. The call for common standards and frameworks from 
public administrations represents an external factor contributing to the 
performance of the programme. By contrast, institutional complexity, as a 
higher-order issue, could harm the achievement of cross-border and cross-
sectoral interoperability. Even though ISA2 is meant to enhance cross-border 
and cross-sectoral cooperation and exchanges between public administrations, 
the multiple layers of governance and differences between national public 
administrations in various Member States and local public administrations 
within Member States are obstacles that may require more extensive reforms 
for addressing them.  
EQ3: Are there aspects that are more or less effective than others are, and if so, what 
lessons can be drawn from this? 
 The programme performs relatively less well when it comes to developing a 
more effective, simplified and user-friendly e-administration at the 
national, regional and local levels of public administration. This is an 
area where Member States can in fact have a greater impact. National 
initiatives supporting interoperability can enhance the overall performance of 
ISA2 as the topic becomes more prominent. 
 As the secondary data collected through desk research shows, the 20 sampled 
actions covered in detail by this assignment have generated 35 solutions so 
far. Some of these solutions are used by all 28 EU Member States (like the 
“European Parliament Crypto Tool”) or the vast majority of Member States (as 
it is the case with “Open e-TrustEx” or “Joinup”) as well as by EU institutions. 
 The take-up rate of solutions is influenced by the duration of the 
programme, a conclusion drawn from desk research and confirmed by the 
independent assessment of the technical expert that are part of the Evaluation 
Team. As such, actions continued from previous editions of the programme 
have produced solutions that are now more widely used than solutions resulting 
from actions that have been newly established under ISA2.  
 The rolling work programme process plays a role in ensuring that ISA2 actions 
take into consideration a set of core principles. Based on desk review of 
official documents, ISA2 actions are largely compliant with the principles listed 
in Article 4 of the ISA2 Decision; as such, these principles are taken into 
account from the very beginning, i.e. when the actions are designed, selected 




 There is a general awareness of the programme, as the primary data from 
consultation activities shows; however, there are areas that could benefit 
from more promotion. For instance, as legal interoperability is specifically 
mentioned among the operational objectives, the solutions developed for 
assessing the ICT and interoperability impacts of legislation could be more 
prominently featured in order to improve awareness among stakeholders. At 
the moment, legal interoperability solutions target the internal policy process of 
the Commission, a fact which could explain the relatively more limited 
awareness among the stakeholders of the programme. 
 The assessment of the programme’s achievements could be further enhanced 
by developing studies that quantify the impact of interoperability 
solutions on the efficiency and productivity of public administrations. 
This would also have positive spill-over effects on dissemination and 
communication activities: the monetary benefits deriving from ISA2 solutions 
would be better emphasised, thus providing a better basis for stakeholder 
support of future EU efforts promoting interoperability. 
 
5.1 Evaluation framework for Effectiveness 
In line with Article 13.4 of the ISA2 Decision, the interim evaluation is expected to assess 
the programme’s effectiveness, i.e. the extent to which the programme has achieved its 
objectives and generated the expected results. Analysing the effectiveness of ISA2 requires 
answering two EQs: 
 EQ2: How far are the ISA² programme's results in the process of achieving the 
programme's objectives?44 
 EQ3: Are there aspects that are more or less effective than others, and if so, what 
lessons can be drawn from this? 
Evaluating the effectiveness of the programme, as outlined in the Evaluation Framework 
(see ANNEX D – EVALUATION FRAMEWORK), requires the application of the following 
judgment criteria:  
 Alignment between actual results, the objectives and the expected results of the 
programme; 
 Impact of external factors on the performance of the programme; 
 Awareness of the programme; 
 Performance indicators; and 
 Alignment with principles spelled out in Article 4(b) of the ISA2 Decision. 
The analysis performed in this Chapter relies on data collected via both consultation 
activities and desk review of performance indicators, the rolling work programme, the 
information available online in the webpages dedicated to the individual ISA2 actions and 
solutions, as well as on additional evidence received from the action owners of the 20 
sampled actions. Data analysis is complemented by the expert assessment performed by 
the technical experts who are part of the Evaluation Team. 
                                           
44 The Request for Service (RFS) originally referred to the programme’s “results and impacts”. The EQ was 
rephrased given that the terminology used throughout the report considers “results” as consisting of “outputs” 





Alignment between actual results, the objectives and expected results of the 
programme 
While the ‘relevance’ criterion looks at the alignment between objectives and needs and 
problems, the ‘effectiveness’ criterion assesses, inter alia, to what extent the results 
delivered so far are aligned with the objectives of the programme (Figure 8). In 
what follows, the focus falls on the solutions developed by ISA2, as they represent the 
most tangible results achieved so far. In this respect, 45% of the respondents (49 out of 
109) agree that ISA2 solutions have contributed to a high extent or to the fullest extent to 
achieving the general objective of the programme. By contrast, only 15% of respondents 
(16 out of 109) believe that there has been either no contribution or a limited contribution 
in this sense. The positive feedback is higher when it comes to the specific objectives. 
For instance: 
 More than 56% of respondents (59 out of 106) confirm that the solutions developed 
have contributed to a high extent or to the fullest extent to developing, maintaining 
and promoting a holistic approach to interoperability in the Union (specific objective 
1); 
 More than 56% of respondents (60 out of 108) indicate that the solutions developed 
have contributed to a high extent or to the fullest extent to facilitating the reuse of 
interoperability solutions by European public administrations (specific objective 5). 
In this respect, the desk review of secondary data helps in gaining a more 
comprehensive overview of the achievements of ISA2 in relation to its objectives. Looking 
at the 20 sampled actions, the solutions developed are used across the 28 Member States 
and across different EU institutions, contributing to a coherent approach to interoperability 
as European public administrations at EU, national, and sub-national levels use the same 
interoperability solutions (see Table B - 1 and Table B - 2, ANNEX B – SUPPORTING 
EVIDENCE FROM DESK RESEARCH). Furthermore, the “Joinup” action and events such as 
the “Sharing and Reuse Conference”45 facilitate the access to interoperability solutions and 
the exchange of best practices. 
However, respondents to the consultation activities express a lower level of agreement 
regarding the contribution to the development of a more effective, simplified and user-
friendly e-administration at the national, regional and local levels of public administration 
(specific objective 3). Only 34% of respondents (36 out of 106) consider that ISA2 
solutions have contributed to a high extent or to the fullest extent to this objective, while 
22% (23 out of 106) believe that there has been either no contribution or a limited 
contribution. This is aligned with the assessment of the EU added value criterion (see 
Chapter 8 EU Added Value), which shows that Member States’ initiatives tend to perform 
relatively better when it comes to achieving the specific objective 3. Further details on the 
alignment between ISA2 solutions and general and specific objectives of the programme 
are presented in ANNEX A – CONSULTATION ACTIVITIES. 
                                           




Figure 8 Extent to which ISA2 solutions contributed to achieving the 
programme’s objectives (average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Turning to the operational objectives (Figure 9), the highest achievements of the ISA2 
solutions pertain to the following objectives: 
 Operational objective 7 – 68% of the respondents (42 out of 62) confirmed that 
the existing solutions have contributed to a high extent or to the fullest extent to 
supporting and promoting the maintenance, updating, promotion and monitoring 
of the implementation of the EIS, the EIF and the EIRA, and only 1% (1 out of 62) 
believed that there was a limited contribution. For instance, the “European 
Interoperability Architecture” (EIA) works on developing a conceptual reference 
architecture, which is already deployed in eight Member States. Moreover, the 
“European Interoperability Reference Architecture” (EIRA) solution that is available 
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ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH). In addition, the 
“National Interoperability Framework Observatory” contributes to this objective by 
assessing the interoperability developments in the Member States and the national 
alignment with the EIF. 
 Operational objective 9 – according to 68% of respondents (50 out of 73), ISA2 
solutions have contributed to a high extent or to the fullest extent to supporting 
and promoting the maintenance and publication of a platform allowing access to 
and collaboration with regard to best practices, functioning as a means of raising 
awareness and disseminating available solutions, in comparison to 11% (8 out of 
73) who believe the contribution has been limited. The “Joinup” action, by 
maintaining and further developing the collaborative platform with the same name, 
is directly related to this operational objective. This platform counts over 13,000 
members, namely professionals working in the field of eGovernment. The platform 
allows members to collaborate on over 109 thematic working spaces (the so-called 
“Collections”; see Table B - 3, ANNEX B – SUPPORTING EVIDENCE FROM DESK 
RESEARCH). 
Conversely, based on the feedback received, there are two areas for potential 
improvement: 
 Operational objective 4 – only 23% of respondents (15 out of 64) believe that ISA2 
solutions have contributed to a high extent or to the fullest extent to supporting 
and promoting the identification of legislation gaps, at Union and national level, 
that hamper cross-border or cross-sector interoperability between European public 
administrations. At the moment, legal interoperability solutions are targeting the 
internal policy process of the Commission, which this could explain the more limited 
awareness among the stakeholders of the programme. 
 Operational objective 5 – only 25% of respondents (17 out of 68) indicate that ISA2 
solutions have contributed to a high extent or to the fullest extent to supporting 
and promoting the development of mechanisms that measure and quantify the 
benefits of interoperability solutions including methodologies for assessing cost-
savings.  
With regard to these two operational objectives, the desk review of relevant secondary 
data has found that ISA2 is involved in the screening of new Commission proposals in order 
to identify ICT and interoperability impacts, as part of the “Legal interoperability” action. 
Since 2015, 280 initiatives have been screened for potential ICT impacts, as suggested by 
Tool #27 of the Better Regulation Toolbox46 (see Table B - 3, ANNEX B – SUPPORTING 
EVIDENCE FROM DESK RESEARCH). In this context, for instance, the ISA2 programme 
could raise more awareness about the work conducted to enhance legal interoperability. 
In fact, Tool #27 provides a comprehensive methodology for assessing the impacts of EU 
policies related to the digital economy and society, including the costs and benefits of ICT 
solutions. Raising awareness may help promote the application of the tool also by the 
European Parliament and the Council when amending the Commission’s proposals, and, 
ultimately, by those Member States that rely on better regulation principles in their 
national law- and policy-making processes.  
Further details on the alignment between ISA2 solutions and operational objectives of the 
programme are presented in ANNEX A – CONSULTATION ACTIVITIES. 
 
                                           





Figure 9 Extent to which ISA2 solutions contributed to achieving the 
programme’s operational objectives (average score of answers, number of 
respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
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As the programme has only just passed its midway point, it is reasonable to assume that 
the actual results of the programme might not fully match the expected results, 
since actions are ongoing and solutions are still being developed until the end of 
the programme in 2020. Experts confirmed this assumption, pointing out that ISA2 
solutions have contributed, for instance, to “a coherent interoperability landscape in the 
Union”, but more time is needed for the expected results to be fully realised. In addition, 
further contributing to a coherent interoperability landscape in the EU might require a 
change in strategy based on tackling both the technical aspects, as well as the challenges 
posed by the complex institutional setting. The feedback received as part of the 
consultation activities provides further evidence in this regard (Figure 10). The developed 
solutions are mostly aligned with the expected result of achieving a coherent 
interoperability landscape in the Union based on a holistic approach to 
interoperability. In fact, around 50% of the respondents (37 out of 77) believe that ISA2 
solutions have achieved this expected result to a high extent or to the fullest extent, in 
comparison to 8% (6 out of 77) who argue there has been limited achievement or no 
achievement in this sense. The achievement of expected results is further assessed below, 
when presenting performance indicators (see the section Performance indicators).  
Turning to areas of potential improvement, only 30% of the respondents (23 out of 
76) consider that ISA2 solutions led to improved efficiency and productivity of the 
European public administrations. Further details on respondents’ feedback are 
presented in Annex A. Interestingly enough, during the interviews conducted, it was 
pointed out that a clear answer in this regard is difficult to formulate, as no concrete 
studies have been performed on the efficiency and productivity effects of ISA2 solutions, 
although such effects are expected to exist. Future actions may aim to bridge this gap and 
ensure that impacts generated by ISA2 solutions on public administrations are identified 
and quantified. This would improve the conditions for assessing the effectiveness of the 
programme as well as for the dissemination and exploitation of the programme’s 
achievements. In principle, this could also ultimately contribute to making interoperability 




Figure 10 Extent to which ISA2 solutions achieved the expected results of the 
programme (average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
External factors 
In line with the Evaluation Framework, assessing the effectiveness of the programme also 
implies considering the impacts, both positive and negative, that external factors might 
have on the overall performance of the programme.  
To this end, consulted stakeholders were asked to identify and rank the external factors 
that on the one hand contribute to and on the other hand jeopardise the performance of 
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stakeholders, action owners, and solution users), a pattern emerges with regard to the 
main positive and negative external factors that were indicated. The calls for common 
standards and frameworks from public administrations are particularly important to 
the programme (Figure 11), as they can guide the development of new solutions to 
address the issues raised by public administrations, i.e. the direct beneficiaries of the 
solutions. In addition, it shows that interoperability is among the priorities of the European 
public administrations. The great majority of respondents, 81% (63 out of 75), believe 
that the calls for common standards and frameworks from public administrations are 
contributing to the performance of ISA2 to a high extent or to the fullest extent. 
Figure 11 Extent to which the following external factors are contributing to the 
performance of ISA2 (average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Conversely, institutional complexity appears to be the external factor generating the 
greatest negative impact (Figure 12). In this respect, 78% of respondents (64 out of 82) 
believe that this factor is jeopardising the performance of the programme to a high extent 
or to the fullest extent. Institutional complexity comes in the form of multiple layers of 
governance and differences between national public administrations in various Member 
States as well as between local public administrations within Member States, which could 
lead to coordination issues. Institutional complexity is, in this regard, a higher-order issue 
that would require more extensive reforms to be entirely addressed. This result is 
confirmed by the expert assessments, which point to institutional complexity along with 
legal complexity as the factors that most jeopardise the programme’s performance. 
Further details on external factors affecting the performance of the programme are 
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Figure 12 Extent to which the following external factors are jeopardising the 
performance of ISA2 (average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Awareness 
The feedback collected via the consultation activities must be nuanced by taking into 
consideration the level of awareness of each stakeholder group about interoperability 
issues and, more specifically, the ISA2 programme. As illustrated in Box 2, the consulted 
stakeholders were asked to assess their knowledge of digital public services and 
interoperability as well as their knowledge of ISA2. On average, the results show that most 
of the respondents have expert knowledge of interoperability and of ISA2: 71% 
of respondents (91 out of 128) are familiar with digital public services and interoperability 
to a high extent or to the fullest extent, in comparison to 11% (14 out of 128) who either 
are not familiar with the field or are familiar only to a limited extent. In addition, 63% (81 
out of 128) of respondents are familiar with the ISA2 programme to a high extent or to 
the fullest extent, compared to 20% (25 out of 128) who report only a low degree of 
familiarity or no familiarity with the programme. A more detailed examination shows a 
pattern emerging when the stakeholder groups are compared: 
 Programme governance respondents and consulted action owners report 
the highest levels of familiarity with interoperability: 95% of programme 
governance respondents (18 out of 19) and 83% of consulted action owners (19 
out of 23) are highly or fully familiar with digital public services and interoperability. 
The same observation is valid when it comes to knowledge about ISA2, with 
89% of programme governance respondents (17 out of 19) and 96% of consulted 
action owners (22 out of 23) reporting that they are highly or fully familiar with the 
ISA2 programme. 
 Consulted solution users tend to be relatively more knowledgeable about 
interoperability issues in general than about the ISA2 programme in 
particular. The results show that 65% of solution users (28 out of 43) indicate 
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extent or to the fullest extent, while only 44% (19 out of 43) report the same level 
of familiarity when it comes to the ISA2 programme. As pointed out during the 
interviews, solution users tend to be more aware of the ISA2 activities that are 
directly linked to their area of interest (for instance improving their data models by 
using the ISA2 Core Vocabularies) and less aware of other aspects of ISA2. This 
explains why we observe a lower level of familiarity with the programme among 
solution users compared to the previous two groups. 
 Respondents to the public consultation and short questionnaire (“wider 
public”) have a level of knowledge about interoperability that is similar to 
that of solution users, but they tend to be more familiar with the ISA2 
programme. In this regard, 62% of respondents in this category (18 out of 29) 
are familiar with digital public services and interoperability to a high extent or to 
the fullest extent, and 52% (15 out of 29) report the same level of familiarity with 
regard to ISA2. 
 Out of all stakeholder groups consulted during the evaluation, respondents from 
standardisation organisations are the least familiar with both 
interoperability and the ISA2 programme itself: only one out of the six 
respondents reported a high degree of familiarity in both fields, while two of them 
are either not familiar or familiar only to a limited extent with interoperability issues 
and ISA2. 
Performance indicators 
Reporting documents on ISA2 actions and solutions provide more detailed background 
information against which the inputs gathered via the consultation activities can be 
interpreted. The desk review of such documents was conducted for a sample of 20 actions 
(see ANNEX E – SAMPLE OF ACTIONS). In line with the Evaluation Framework, data have 
been collected on several performance indicators in order to assess the achievement of 
the operational objectives of the programme.  
To begin with, it is important to distinguish between different categories of ISA2 
actions:  
 Actions continued from ISA and actions started during ISA2; 
 Actions already completed at the time of the interim evaluation and actions still 
ongoing. 
The different stages in which actions find themselves imply different levels of 
accomplishment of objectives and expected results, as some solutions are fully operational 
while others are in earlier stages, such as proof of concept stage. Within this context, so 
far 35 solutions have been developed as part of the 20 sampled actions. The 
solutions can be categorised by type as the following: common tools / services, common 
frameworks, common specifications or standards, and studies. Out of the total of 35 
solutions, 10 have been newly developed under ISA2 (Table 5). Further details on 
performance indicators are provided in ANNEX B – SUPPORTING EVIDENCE FROM DESK 
RESEARCH. 
Beyond these four solution types associated with the ISA2 actions, a particular case is 
represented by the action “Raising Interoperability Awareness – Communication 
Activities”, which is part of the “Accompanying measures” package. As there are no 
solutions associated with this action, its outputs are of a specific nature, namely events 
organised or events to which ISA2 representatives actively contributed. Box 3 presents an 




Table 5 Overview of solutions by type for the sampled actions 




Common tools/services 20 4 
Common frameworks 9 2 
Common specifications/standards 3 1 
Studies 3 3 
TOTAL 35 10 
Source: Authors’ elaboration on the information available in the rolling work programmes and the ISA2 website, 
under the “Solutions” tab47 
 
Box 3 Communication activities 
From 2016 to the end of 2018, ten major events were organised as part of the action 
on “Raising Interoperability Awareness – Communication Activities”, with an 
average of 211 participants per event (the average is based on the data presented 
in ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH, Table B - 4, considering 
the number of on-site participants; as some events offered the possibility for remote 
connection, the average including remote participants would be higher). The events 
were organised in six different countries: Belgium, Bulgaria, Greece, Italy, Malta, and 
Portugal, thus ensuring the outreach to a wide pool of professionals in the field. 
In addition, ISA2 representatives have played an active role in 60 events organised in 
18 Member States and one EU candidate country (Montenegro) between 2016 and 2018. 
The number of participants in these events ranged from 125 to 6,000, thus ensuring the 
dissemination of information about the programme to numerous stakeholders.  
An overview of the related events is presented in ANNEX B – SUPPORTING EVIDENCE 
FROM DESK RESEARCH. Past events and upcoming events are also listed online on the 
ISA2 website.48 
 
When it comes to performance indicators, an array of metrics can be used to assess 
the effectiveness of solutions, for example the number of users, the instances of use, 
the number of downloads, or the number of page views. While the level of use and reuse 
of solutions varies on a country-by-country basis, ISA2 solutions are certainly adopted 
by public administrations from all 28 EU countries. For instance, the “European 
Parliament Crypto Tool” solution is used by all 28 Member States, while solutions like 
“Open e-TrustEx” or “Joinup” are used by the vast majority of EU countries (Table B - 1, 
ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH). In addition, the 
Commission services, the Council, the European Parliament, the Committee of 
the Regions, the European Economic and Social Committee, the Publications 
Office and the European agencies are also users of ISA2 solutions. A full breakdown 
of the users by solution, country, and EU institution for the sample of 20 actions is shown 
in Table B - 3, ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH. 
Overall, the performance of ISA2 solutions is reflected in a variety of indicators assessed 
via desk research. For instance: 
 280 Commission proposals have been screened for ICT impacts since 2015; 
                                           
47 European Commission, “ISA2 - Solutions”, https://ec.europa.eu/isa2/solutions_en 




 13,440 professionals working in the field of eGovernment are registered on “Joinup” 
in order to access interoperability solutions and collaborate with one another; 
 Over 8.8 million documents have been exchanged so far between the Commission, 
the Council, the Member States, and companies using the “e-TrustEx” platform; 
 The “European Single Procurement Document” (ESPD) website49 has been visited 
almost 200,000 times (as of January 2019); 
 The “Core Public Service Vocabulary-Application Profile” (CPSV-AP) solution has 
been downloaded over 2,500 times from “Joinup”. 
Additional performance indicators, collected as part of the desk review of secondary data, 
are included in Table B - 3, ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH. 
A more detailed assessment of the performance indicators by type of action and packages 
of actions provides further insights into the results of the consultation activities. The 
feedback from consulted stakeholders indicates that the programme is on track to 
achieving the expected results; however, more time is needed to fully achieve the 
expected results. This pattern is confirmed when comparing performance indicators for 
actions continued from ISA or started during ISA2, as detailed in Box 4. 
Box 4 Comparing solutions and performance indicators of actions continued 
from ISA and actions started during ISA2 
The pattern that emerges from the performance indicators associated with actions 
continued from ISA and actions started during ISA2 can be illustrated using the two 
sampled actions that are part of the semantic interoperability package:  
 “Public Multilingual Knowledge Management Infrastructure” (PMKI) for the Digital 
Single Market (the action was initiated during ISA2); 
 “SEMIC: Promoting Semantic Interoperability Amongst the European Union 
Member States” (this action is a continuation from the action with the same name 
that was in place during ISA). 
The “PMKI” action so far has provided two solutions: i) a common framework in the 
form of a core data model for multilingual taxonomies/terminologies; and ii) a common 
specification in the form of semantic links between different language resources. The 
most suitable performance indicator associated with the core data model is represented 
by “instances of inclusion in academic journals and international conference”. Since the 
model was published in 2017, two scientific papers based on the model have been 
published in international journals, as part of the action. In addition, the work on the 
model has been presented at seven international conferences. With regard to the 
semantic links, the main performance indicator consists of the instances of collaboration 
with European public administrations with a view to establishing semantic 
interoperability between national language resources and EuroVoc.50 Four 
collaborations have been established so far, namely: 
 Collaboration with the Italian Senate and with the University of Rome to align 
the Eurovoc thesaurus with the TESEO (TEsauro SEnato per l'Organizzazione dei 
documenti parlamentari) thesaurus; 
 Collaboration with the Luxembourgish government in order to align their 
vocabulary with EuroVoc; 
                                           
49 See: https://ec.europa.eu/tools/espd 
50 EuroVoc is EU’s multilingual and multidisciplinary thesaurus, containing terms in 23 EU languages. For further 





 Collaboration with the BNL "National Library of Luxembourg" to align BNL 
vocabulary with EuroVoc; 
 Collaboration with the European Parliament to align Eurovoc with IATE 
(Interactive Terminology for Europe), the EU's terminology database. 
In comparison, for the “SEMIC” action, which has been in place longer than PMKI, the 
relevant performance indicators associated with the SEMIC solutions are the number of 
solution users, in particular the number of public administrations using the 
solutions. For the four solutions that are part of “SEMIC”, the numbers of users are the 
following: 
 The “Asset Description Metadata Schema” (ADMS) is used in eight public 
administrations in the Member States and the Commission, and by one 
company. In addition, the solution has been used to describe approximately 
4,700 interoperability solutions on Joinup; 
 The “Core Vocabularies” are used in 11 public administrations in the 
Member States and in the Commission; 
 “Data Catalogue Vocabulary Application Profile for Data Portals in 
Europe” (DCAT-AP) is used by 29 public administrations in the Member 
States and the Commission, associations, and universities;  
 Finally, “SEMIC” is also in charge of “VocBench3”.51 Previous versions of this 
solution are used in 14 public administrations (in the Member States and 
Commission), universities, institutes, and international organisations.  
An analysis of the solutions resulting from the PMKI and SEMIC actions suggest that the 
performance indicators assessing actions continued from ISA tend to show a 
higher degree of maturity and take-up of the solutions already developed under ISA 
and continued under ISA2. Therefore, all solutions seem to need more time to show 
fully-fledged results. This is a natural conclusion, especially considering that over one 
year and a half is left until the ISA2 programme concludes, therefore actions, and their 
solutions, will continue to develop.  
 
Contribution to principles listed in Article 4(b) of the ISA2 Decision 
The evaluation of effectiveness also requires the assessment of the programme 
compliance with the principles listed in Article 4(b) of the ISA2 Decision. In this 
respect, the rolling work programme provides relevant details on how such principles are 
taken into consideration by ISA2 actions. The overall judgment stemming from the desk 
analysis of the rolling work programme is positive (Table 6). Supporting examples are 
provided by examining the contribution of ISA2 actions to the implementation of the EIF, 
as the principles listed below also fall under the scope of the EIF (see Table B - 13, ANNEX 
B – SUPPORTING EVIDENCE FROM DESK RESEARCH). 
Table 6 Contribution of ISA2 actions to the principles listed in Art. 4(b) of the 
ISA2 Decision 
Art. 4(b) Principles Relevant evidence 
Subsidiarity and 
proportionality 
ISA2 aims to contribute to a holistic interoperability landscape by 
creating solutions at the EU level. The adoption of solutions by European 
public administrations is voluntary. 
User-centricity As part of the proposal process of actions to be included in the rolling 
work programme, all the proposed actions must take into account user-
                                           




Art. 4(b) Principles Relevant evidence 
centricity and describe the ways in which user input is integrated into 
the action and the development of solutions.  
Inclusion and accessibility ISA2 relies on a number of channels to disseminate the information 
about the actions and the solutions developed: i) ISA2 website, including 
information dedicated to each action and solution, official documents, 
infographics, videos, presentations, training material, and publications; 
ii) Joinup as a platform for sharing the solutions developed under ISA2; 
iii) events organised by ISA2 in various Member States and the 
distribution of promotional material; and iv) events with ISA2 
participation in various Member States and the distribution of 
promotional material. In addition, solutions take into account potential 
barriers to accessibility and inclusion, detailing such barriers where 
relevant and providing solutions. An example is the “EU CAPTCHA”52 
action, which aims to address the issues of accessibility of CAPTCHA 
tests by exploring alternative solutions to improve the user experience. 
Delivery of public services in 
such a way as to prevent 
digital divide 
As part of the proposal process of actions to be included in the rolling 
work programme, all the proposed actions must specify the contribution 
expected to be made to the higher political priorities of the EU, such as 
the Digital Single Market. Where applicable, the rolling work programme 
details the contribution of specific actions to the third pillar of the Digital 
Single Market Strategy, which also includes support for an inclusive 
digital society. 
Security, respect for privacy 
and data protection 
Where appropriate, the descriptions of actions included in the rolling 
work programme must specify the measures taken to ensure security, 
respect for privacy and data protection.  
Multilingualism Examples of ISA2 actions producing tools and frameworks that 
contribute to multilingualism are: “SEMIC”; “PMKI”; “Development of an 
open data service, support and training package in the area of linked 




Administrative simplification and modernisation are taken into 
consideration in the rolling work programme of ISA2 under the section 
"main impact list". The detailed list of expected impacts for each action 
indicates the extent to which the proposed actions contribute to this 
aspect. 
Transparency The transparency of ISA2 actions is ensured by various channels: i) the 
rolling work programme provides an overview of the objectives of the 
actions, the planned and developed solutions, the expected impacts, and 
the budget allocated to each action; ii) the ISA2 Dashboard provides 
quarterly updates regarding the efficiency and effectiveness of actions, 
in terms of costs, earned value management, effectiveness indicators 
and targets; iii) information on the level of take-up of solutions is made 
available via the ISA2 webpage dedicated to solutions; and iv) the 
solutions developed can be accessed via the Joinup platform.  
Preservation of information The "Library" section of the ISA2 website ensures the preservation of 
information about ISA2 in various formats: presentations, videos, 
publications, infographics and posters, leaflets, training course 
materials, press releases and articles, ISA2 work programmes, speeches, 
and official documents.  
Openness The publication of ISA2 solutions on Joinup ensures that solutions are 
openly available for (potential) users. 
Re-usability and avoidance of 
duplication 
As part of the proposal process for actions to be included in the rolling 
work programme, the descriptions of proposed actions specify (i) the 
extent to which the action proposed reuses other readily available 
solutions and (ii) the reusability of the action outputs. 
Technological neutrality, 
solutions which, insofar as 
possible, are future-proof, 
and adaptability 
The section "Contribution to the interoperability landscape" of the rolling 
work programme describes, among others, the contributions brought by 
actions to the European Interoperability Framework, one aspect of which 
is technological neutrality, future-proof solutions and adaptability. As 
such, this principle is already taken into account in the proposal phase. 
Effectiveness and efficiency The ISA2 Dashboard provides quarterly data regarding the efficiency and 
effectiveness of actions. The historic data can be accessed together with 
the most recent data available. 
Source: Authors’ elaboration on the 2018 rolling work programme of ISA2 and the ISA2 website. 
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EQ.4: To what extent has the programme been cost-effective? 
 The heterogeneity of performance indicators makes it difficult to draw 
conclusions about the overall cost-effectiveness of the programme. For those 
packages where it was possible to apply cost-effectiveness techniques, costs 
per end-user (e.g. business, citizens, etc.) have been estimated as low. 
 In this respect, monitoring and evaluation reports could converge towards 
some common metrics to measure the performances of all actions, such as 
the number of EU public administrations using a given solution, the number of 
downloads from the “Joinup” platform for downloadable solutions, and/or the 
number of single users per solution, thus allowing for a more consistent appraisal 
in terms of cost-effectiveness.  
EQ5: Which aspects of the programme are the most efficient or inefficient, especially in 
terms of resources mobilised? 
EQ5.1: How is the programme performing relative to the planned work and budget? 
 The process to select actions funded by ISA2 is considered relatively efficient 
and fit for purpose. Nonetheless, this process could be further streamlined by 
simplifying the rolling work programme and launching thematic calls for 
actions, thus ensuring that the selection process is driven by objectives.  
 On average, six person-days at most are required to prepare and submit a 
proposal for actions already included in previous rolling work programmes. By 
contrast, between 10 and 30 person-days are required to prepare a proposal for 
a new action.  
 The costs incurred to prepare a proposal are, however, relatively small, 
ranging between 0.09% and 0.5% of the potential funds that could be allocated 
to the proposal once accepted. 
 When looking at progress made in the implementation of the programme, all 
packages are either on track or close to achieving the planned level of 
work. As some actions started during ISA and continued under ISA2, processes 
had already been established during the previous programme. Therefore, 
commencing the work on those actions under ISA2 could happen much faster 
than planned. 
 
6.1 Evaluation framework for Efficiency 
Article 13.4 of the ISA2 Decision requests an evaluation of the efficiency of the ISA2 
programme. The efficiency criterion relates to the extent to which the programme’s 
objectives are achieved at a minimum cost. This evaluation criterion includes two EQs and 
one sub-question: 
 EQ.4: To what extent has the programme been cost-effective? 
 EQ.5: Which aspects of the programme are the most efficient or inefficient, 
especially in terms of resources mobilised? 





To answer the above questions, the analysis presented in this chapter focuses on the three 
main judgment criteria, in line with the Evaluation Framework (see ANNEX D – 
EVALUATION FRAMEWORK):  
 Efficiency of the selection process of the actions to be included in the rolling work 
programme;  
 Cost-effectiveness analysis to assess the ratio between allocated funds and actual 
results of the programme; and 
 EVM analysis.  
To apply these judgment criteria, data were collected from the ISA2 Dashboard and the 
monitoring and evaluation reports as well as via consultation activities.  
6.2 Analysis 
Efficiency of the action selection process 
The ISA2 programme is implemented in four phases: i) submission; ii) evaluation; iii) 
adoption; and iv) implementation (further details are provided in Chapter 2 State of play). 
The process to select ISA2 actions includes the first three phases, i.e. submission, 
evaluation, and adoption. This section does not assess the selection of contractors to 
implement the actions, as this follows the general European Public Procurement Rules, the 
efficiency of which cannot be evaluated in this Assignment. 
Against this background, several elements need to be spelled out with regard to the 
“submission” phase. First, the preparation and submission of a proposal to be included in 
the ISA2 rolling work programme require the applicant to perform several activities such 
as: i) finding out about the call for proposals; ii) studying the documents of the call for 
proposals and understanding the rules and procedures; iii) preparing a concise description 
of the proposed action in compliance with the “work programme entry template”; iv) 
collecting the required internal authorisations to submit the proposal; and v) submitting 
the proposal by e-mail. Second, it is important to distinguish between two types of 
proposals, namely proposals for new actions and proposals for continuing actions that have 
already started. This distinction is relevant when it comes to assessing the overall workload 
required for submitting a proposal.  
The efficiency of the selection process of actions (which includes the submission, 
evaluation, and adoption phases) is assessed by relying on the feedback received from 
programme governance stakeholders and action owners, as they are the stakeholder 
groups directly involved in the process. The process is considered to be efficient at 
least to some extent by the lion’s share of respondents: 16 out of 19 consulted 
programme governance stakeholders and 21 out of 23 consulted action owners (Figure 
13). However, some measures could be taken to further streamline the process, as 
13 out of the 42 consulted stakeholders indicated. These measures (as mentioned by 
several stakeholders) include: 
 Simplifying the rolling work programme, which can be done by: 
o Making the template more flexible to account for the specificities of the 
actions. This measure could ensure better inputting of information, 
increasing the efficiency of the drafting of proposals, but could also improve 
the readability and interpretation of the work programme by anyone seeking 
specific information about ISA2 actions. 
o Extending the duration of a rolling work programme to cover more than one 




performed on a multiannual basis can be proposed, however the budget is 
allocated on an annual basis. As such, action owners must submit an 
updated proposal every year as part of the rolling work programme in order 
to access funding. 
o Setting up an electronic data input system rather than full text editing. 
 Simplifying the overall process by launching thematic calls for actions, thus 
ensuring that the selection is more objective-driven. 
 Figure 13 Extent to which the selection process of the actions is fit-for-purpose 
(number of respondents by stakeholder category) 
 
Source: Authors’ elaboration on the data collected during the consultation activities. 
 
Focusing on the submission phase of the selection process, 26 out of the 42 consulted 
action owners and programme governance representatives indicated that they had 
prepared and submitted proposals. Out of the 26 respondents, 21 also indicated the 
amount of time they spent on preparing the proposal. The answers provided vary between 
1 to 30 person-days, with the average being 9 person-days. The large variation can be 
primarily explained by the differences in the efforts required to submit a proposal for a 
new action versus the amount of effort required to renew a proposal for an existing action.  
Regarding the time needed for submission, Figure 14 shows a clear concentration of 
answers: 14 of the respondents indicated that they finalised their proposal in 1 to 6 
person-days. However, 4 respondents indicated that 20 or more person-days were 
needed. This distribution of answers and the qualitative inputs provided by some of the 
respondents during the consultation activities allow differentiating between preparing 
a renewed proposal and a brand-new proposal. Renewing a proposal for an action 
that has already been included in a previous rolling work programme tends to require 
between 1 and 6 person-days at most, while preparing a new proposal takes 
significantly longer, between 10 and 30 person-days. In the majority of cases, 
stakeholders prepare the proposals themselves, without relying on external 
contractors.  
Additional time is also required to merge proposals that have similarities upon request 


























 Figure 14 Distribution of the number of days needed to prepare and submit a 
proposal for an ISA2 action (number of respondents) 
 
Note: The histogram was constructed using a bin size of 2 days, which grouped the answers of respondents in 
intervals of 2 days. This bin size was deemed most appropriate after reviewing the answers provided.   
Source: Authors’ elaboration on data collected via consultation activities. 
 
The time spent to prepare and submit a proposal for an action to be included in the rolling 
work programme, whether it is a new or a renewed proposal, can be used to measure 
regulatory costs by applying the Standard Cost Model53, as requested by the Better 
Regulation Toolbox.54 First, person-days are converted into person-hours by assuming that 
each person-day corresponds to eight hours.55 Then, the overall number of hours is 
multiplied by a standard tariff, i.e. the 2017 hourly labour cost for the service sector at 
the Member State level (see Table B - 9, ANNEX B – SUPPORTING EVIDENCE FROM DESK 
RESEARCH).56  
Two respondents indicated that they relied on external service providers to prepare the 
proposal. In this case, regulatory costs would also account for out-of-pocket expenses 
incurred for such services. The average regulatory costs are presented in Table 7 both by 
                                           
53 SCM Network (2005), “The International SCM Manual; Measuring and Reducing Administrative Burdens for 
Businesses”, available at: 
http://www.administrativeburdens.com/filesystem/2005/11/international_scm_manual_final_178.doc. 
54 European Commission, Better Regulation “Toolbox”, 7 July 2017, Tool #60 available at: 
https://ec.europa.eu/info/sites/info/files/better-regulation-toolbox_2.pdf. 
55 Eurofound (2016), “Working time developments in the 21st century: Work duration and its regulation in the 
EU” 
56 The country of activity was recorded for each respondent providing feedback on the number of days spent 
preparing the proposal. The hourly labour costs were retrieved for each country. In the case of the 
Commission, the hourly labour costs in either Belgium or Luxembourg were considered, depending on the 
Commission service. The regulatory costs were computed for each case recorded during the consultation 
activities, taking into consideration the country of activity. At the end, the average regulatory cost was 
computed. In this case, labour costs include wage and non-wage costs less subsidies. They do not include 
vocational training costs or other expenditures such as recruitment costs, spending on working clothes, etc. For 



















taking into account the fees related to the external service providers as well as without 
accounting for these additional fees. The average respondent faced regulatory costs of 
approximately € 1,077 for renewing a proposal and € 5,651 for preparing a new proposal, 
without accounting for the fees incurred when relying on external service providers. 
Considering the two instances when external service providers were used for the 
preparation of the proposals, the average regulatory cost for a renewed proposal 
amounted to € 1,138 and for a new proposal the average regulatory cost was € 6,590. In 
comparison, the average funding allocated to an ISA2 action between 2016 and 2018 
amounts to € 1,217,566.57 The costs incurred to prepare a proposal are thus very 
small, ranging between 0.09% and 0.5% of the potential funding that could be 
allocated to the proposal once accepted. 
 
 Table 7 Average regulatory costs incurred by respondents who prepared and 




external services (€) 
Average regulatory 
cost without external 
services (€) 
Average funding allocated per 
action (€) 
Renewed 
proposal 1,138 1,077 1,217,566 
New proposal 6,590 5,651 
Note: The calculations are based on a sample of 21 respondents who indicated the time spent on preparing 
proposals. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
One respondent mentioned that the reason they relied on external service providers in 
this process was the need to tailor the proposal to the requirements of the rolling 
work programme template. As such, one potential cost-reduction method could be the 
simplification of the rolling work programme template, thus further corroborating the 
measures proposed to streamline the selection process of the actions. 
Cost-effectiveness 
Based on the performance indicators discussed in the Chapter on Effectiveness and on 
data related to the actual costs of actions, a cost-effectiveness analysis can be performed. 
However, it is important to note the limitations of this method. First, the heterogeneity 
of performance indicators makes it difficult to draw conclusions about the overall cost-
effectiveness of the programme. As previously noted, performance indicators can be 
described in terms of the number of solutions users, instances of use, number of 
downloads, or number of page views, depending on the specificity of the solution. As such, 
computing an aggregate value that is representative for the programme or action 
packages is quite difficult. Second, such data are only partially available, as some ISA2 
solutions are still under development. In addition, as concluded in the Chapter on 
Effectiveness, it is expected that the values of the performance indicators will improve 
over time, as solutions tend to require longer periods to fully show their results. Third, for 
a limited number of solutions developed so far, data on their effectiveness are not yet 
available.  
Against this background, the cost-effectiveness analysis can be exemplified by using some 
of the ISA2 packages that rely on similar performance indicators. Two packages fit this 
profile: “Key and generic interoperability enablers” and “eProcurement / eInvoicing – 
supporting instruments”. For the sampled actions included in both packages, the number 
                                           




of public administrations (at EU, national and regional levels) that use the solutions 
generated by the actions can be employed as a performance indicator. By relying on the 
available data on the number of solution users (public administrations) and the actual 
costs of the action between 2016 and Q3 of 2018, the average cost per solution user can 
be estimated (Table 4). For the “Key and generic interoperability enablers” package, the 
average actual cost58 per public administration using the solutions that are part of this 
package amounts to € 19,420. For the “eProcurement / eInvoicing – Supporting 
instruments” package, the average actual cost amounts to € 25,870. It should be noted 
that these average costs are computed per public administration using the solution rather 
than per single end-user. Each administration is serving millions of end-users 
(citizens/businesses); hence, costs per end-user are estimated to be low. 
Table 8 Costs per user for ISA2 solutions 
Package 
Actual costs of 
sampled actions in 
the package (€) 
Number of public 
administrations using 
the solutions of the 
package 
Average actual cost 
(€) 
Key and generic 
interoperability 
enablers 





3,544,135.98 137 25,870 
Note: The calculations are based on the sampled actions of the indicated ISA2 packages over the period Q1 
2016 - Q3 2018. The total number of public administrations using the solutions of the “Key and generic 
interoperability enablers” package consists of approximately 200 public administrations using “e-TrustEx” and 
12 public administrations using “CPSV-AP”. The total number of public administrations using the solutions of 
the “eProcurement / eInvoicing – Supporting instruments” package includes 70 public administrations using e-
Prior, 23 Member States implementing the ESPD data model, and 44 public administrations and contracting 
authorities using version 1 of eCertis. The full overview of the number of users and other performance 
indicators is presented in Table B - 3, ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH. The 
overview of costs per package is presented in Figure 15. 
Source: Authors’ elaboration on data collected via desk research. 
 
A more consistent appraisal of the cost-effectiveness of the programme could be facilitated 
by ensuring that monitoring and evaluation reports quantify some performance indicators 
common to all actions. Examples of such indicators are the number of EU public 
administrations using a solution, the number of public administrations participating in 
pilots, a consistent approach to reporting the number of downloads from the “Joinup” 
platform for solutions that can be downloaded, and/or the number of single users per 
solution. 
Box 5 Summary of the main costs and benefits detected 
Costs. The main costs associated with the intervention can be grouped in two 
categories: regulatory costs of the selection process for ISA2 funded actions and the 
costs per user for ISA2 solutions.  
Regulatory costs of the selection process for ISA2 funded actions 
                                           





The regulatory costs can be divided into two groups: i) costs of new proposals, and ii) 
costs of renewed proposals. Costs estimated in this report are based on a sample of 21 
respondents who indicated the time spent on preparing proposals. 
 New proposal 
o Average regulatory costs, including external services: € 6,590 
o Average regulatory costs without external services: € 5,651 
o The time required to prepare a new proposal is estimated to range 
between 10 and 30 person-days. 
 Renewed proposal 
o Average regulatory cost, including external services: € 1,138 
o Average regulatory cost without external services: € 1,077 
o The time required to renew a proposal for an action that has already been 
included in a previous rolling work programme varies between 1 and 6 
person-days.  
The average regulatory costs for preparing and submitting a proposal for an ISA2 action 
vary between 0.09% and 0.5% of the potential funding that is on average allocated 
to the proposal once accepted. 
Cost-effectiveness: cost per user 
The costs per user have been estimated for two ISA2 action packages: 
 For the “Key and generic interoperability enablers” package, the average actual 
cost are estimated at around € 19,512 per public administration using the 
solutions that are part of this package.  
 For the “eProcurement / eInvoicing – Supporting instruments” package, the 
average actual cost are estimated to amount to € 27,057 per public 
administrations using the solutions developed as part of this package. 
As these average costs are computed per public administration using the solution rather 
than per single end-user and considering that each administration is serving millions of 
end-users (citizens/businesses), costs per end-user are estimated to be low. 
Benefits. In turn, the benefits generated are expressed in the form of performance 
indicators attached to each solution developed as part of ISA2 actions, which can be 
measured using a variety of metrics, for example the number of users, the instances of 
use, the number of downloads, or the number of page views. The benefits generated by 
the programme can be thus summarised as follows (the list is not exhaustive): 
 280 Commission proposals have been screened for ICT impacts since 2015; 
 13,440 professionals working in the field of eGovernment are registered on 
“Joinup” in order to access interoperability solutions and collaborate with one 
another; 
 Over 8.8 million documents have been exchanged so far between the 
Commission, the Council, the Member States, and companies using the “e-
TrustEx” platform; 
 The “European Single Procurement Document” (ESPD) website59 has been visited 
almost 200,000 times (as of January 2019); 
 The “Core Public Service Vocabulary-Application Profile” (CPSV-AP) solution has 
been downloaded over 2,500 times from “Joinup”. 
                                           




Additional performance indicators, collected as part of the desk review of secondary 
data, are included in Table B - 3, ANNEX B – SUPPORTING EVIDENCE FROM DESK 
RESEARCH. 
 
Earned value management 
Whereas EQ4 refers to the costs and outputs of ISA2 packages as well as the efficiency of 
the selection process of actions, EQ5 and EQ5.1 focus on the progress made with 
implementing the programme. The assessment of EQ5 and EQ5.1 is facilitated by the 
EVM analysis, which helps determine the work progress against a given baseline, so that 
costs, time, and scope of a certain activity are constantly tracked. To this end, the ISA2 
Dashboard provides quarterly data on the earned value, planned value, and actual costs 
of each monitored action.60 With regard to the sample of 20 actions grouped in the 
respective packages, Figure 15 presents the data at the end of Q3 2018 for the earned 
and planned value, as well as for the actual costs recorded. The earned value is close to 
equalling the planned value, signalling that the work is progressing as expected, with 
exception of the “Key and generic interoperability package”. However, the indicators are 
expected to converge at the end of the year as the ISA2 budget year closes. 
The data available also allow for a historical analysis of the work progress for each package 
of actions. The work progress can also be shown in the form of a Schedule Performance 
Index (SPI), which represents the ratio of earned value to planned value (Figure 16). An 
SPI value above one indicates that the item analysed is ahead of schedule, while an SPI 
value below one suggests that the item analysed is behind schedule. Since the beginning 
of the programme and up until Q3 of 2018, the SPIs of the sampled actions grouped 
by packages have shown fluctuations, but now tend to converge on one, although 
values below one are still reported for almost all packages. These data show that the 
packages "Semantic interoperability" and "Supporting instruments for public 
administrations", in particular, are on track, while the others are close to achieving the 
planned level of work. Given that some actions were started later on in the programme, 
as is the case of the Geospatial solutions package, data for the EVM analysis are not always 
available from Q2 of 2016, but only from a later point in time. 
Furthermore, SPI values above two were reported for the “Key generic interoperability 
enablers” package in Q2 and Q3 of 2016. This indicates that the work on the package was 
ahead of schedule in that period. While this result might seem surprising at first, it can be 
explained by considering the continuity of actions from ISA. For those actions that started 
during ISA and continued under ISA2, processes had already been established during the 
previous programme. Therefore, commencing the work on those actions under ISA2 could 
occur much faster than planned, resulting in a higher value of the SPI at the beginning of 
the process. In fact, both of the actions sampled for the “Key generic interoperability 
enablers” package (“Trusted Exchange Platform e-TrustEx” and “Catalogue of Services”) 
were already launched under the ISA programme. 
                                           
60 The earned value represents a quantification of the work accomplished to date. The planned value is a 
quantification of how far along the work on the programme is supposed to be in terms of the schedule and cost 




Figure 15 Earned Value, Actual Costs and Planned Value sampled actions, by 
package (Q3 2018)61 
 
Source: Authors’ elaboration on information from ISA2 Dashboard. 
 
 
                                           
61 The PV and AC are equal in all cases. As explained on the ISA2 Dashboard, most of the specific contracts under 
the ISA2 actions are on fixed price, therefore it is not relevant to keep track of the AC before the end of a Work 
Programme year. Taking this into account, the AC is then considered equal to the PV. For more details please 
see: ISA2 Dashboard – Frequently Asked Questions, https://ec.europa.eu/isa2/dashboard/faq-page. 
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EQ6: To what extent do the ISA² actions form part of a "holistic" approach within the 
framework of the programme? (Internal coherence) 
 ISA2 actions are characterised by substantial synergies among each other and 
limited overlaps. The feedback from stakeholders on the synergies and 
overlaps provides a positive picture of the internal coherence of the ISA2 
programme. 
 There are multiple instances of internal reuse of ISA2 solutions, with actions 
like “SEMIC” or “Joinup” playing a particularly nodal role in the system. At the 
same time, some actions tend to be less central within the network. This is for 
instance the case of the “EUSurvey” and “European Citizens’ Initiative and 
European Parliament Election” actions and can be explained by the particular 
nature of these actions.  
EQ7: To what extent is the ISA² programme coherent with other EU interventions, which 
have similar objectives and with global initiatives in the same field? (External coherence) 
 When it comes to external coherence, respondents to the consultation activities 
identify the highest level of synergies between ISA2 and CEF. In contrast, 
among the EU programme interacting with ISA2, the ESF tends to be the least 
synergistic.  
 Respondents also pointed out the synergies and overlaps with “other” EU 
initiatives such as ERDF, Corporate IT Governance and the Single Digital 
Gateway. 
 Synergies also exist between ISA2 and other broader EU initiatives or policies, 
such as Digital Single Market Strategy, the eGovernment Action Plan, the 
Tallinn Declaration on eGovernment, and the Rolling Plan for ICT 
standardisation. Synergies have been detected also between ISA2 and the 
OECD Digital Government Initiative, although this initiative may not 
necessarily foster cross-border interoperability. 
 ISA2 actions have multiple links outside of the programme, as they rely 
on other EU programmes / policies / initiatives to deliver their results and their 
solutions are used by other programmes / policies / initiatives. This further 
corroborates the positive results in terms of the external coherence of the 
programme. 
 Potential issues may arise with regard to standardisation. More specifically, the 
coherence between intellectual property rights for ISA2 solutions and 
CEN/CENELEC standards need to be clarified and resolved before the 
standardisation system can be fully engaged. 
 
7.1 Evaluation framework for Coherence 
Article 13.4 of the ISA2 Decision requires assessing the coherence of ISA2 actions, 
otherwise referred to as the ‘internal coherence’ of the programme. In addition, Article 
13.6 pays specific attention to the ‘external coherence’ of the programme in order to 
“identify potential overlaps and examine coherence with areas for improvement and verify 
synergies with other Union initiatives, in particular with the CEF”. In this context, the 
coherence criterion can thus be translated into two EQs:  
 EQ6: To what extent do the ISA² actions form part of a "holistic" approach within 




 EQ7: To what extent is the ISA² programme coherent with other EU interventions, 
which have similar objectives and with global initiatives in the same field? (External 
coherence)62 
To assess both the internal and the external coherence of the programme, a mix of primary 
and secondary data is required. More specifically, the information provided by stakeholders 
is complemented by findings from desk research on the linkages between ISA2 actions as 
well as the relationship between ISA2 and other relevant EU programmes / policies / 
initiatives. In this context, the following judgment criteria are considered (see ANNEX D 
– EVALUATION FRAMEWORK): 
 Degree of coherence among actions funded by the ISA² programme (internal 
coherence); 
 Level of reuse of results of a funded action by another action within the ISA² 
programme (internal coherence); 
 Degree of coherence between the programme and other EU supported programmes 
(external coherence); 
 Level of reuse of results delivered by ISA² actions by other EU programmes 
(external coherence); 
 Degree of coherence between the programme and other EU policies (external 
coherence); and 




Given that the ISA2 programme currently manages 53 actions, it is important to ensure 
that they work together to create benefits and that they do not give rise to duplications. 
Among the stakeholder groups consulted on this matter (programme governance, action 
owners, solution users) there tends to be an agreement that ISA2 actions generate 
synergies (Figure 17). At the same time, most stakeholders indicate only limited overlaps 
between ISA2 actions. The feedback of stakeholders on the synergies and overlaps, as two 
sides of the same coin, paints a positive picture of the internal coherence of the ISA2 
programme. 
Only 4% of respondents (2 out of 53) identify a high degree of overlaps between ISA2 
actions, while the vast majority, 77% (41 out of 53), consider overlaps as either not 
existing or being limited. In addition, respondents point to the existence of synergies. In 
this regard, 41% of respondents (27 out of 66) identify synergies as existing to a high 
extent or to the fullest extent and 17% (11 out of 66) identify either no synergy or limited 
synergies. It is relevant to note that a significant number of solution users indicated that 
they were unaware of either synergies or overlaps between ISA2 actions. This outcome of 
the consultation activities can be explained by the various levels of knowledge of 
stakeholders about ISA2 packages (see Chapter 3 Data, methods and limitations for more 
details). As not all stakeholders are familiar with all ISA2 packages, they might not be in 
a suitable position to identify potential synergies or overlaps. Further details on 
                                           
62 Compared to the RFS, the wording of the EQ7 was modified in the Inception Report in order to better capture 





respondents’ assessment of the internal coherence are presented in ANNEX A – 
CONSULTATION ACTIVITIES. 
Figure 17 Extent to which synergies / overlaps between ISA2 actions exist 
(average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
The review of documentary evidence confirms the results of the consultation activities, 
particularly regarding the existence of synergies between ISA2 actions. In this sense, the 
indicator of the “network” of relationships between the programme’s actions63, as shown 
on the ISA2 Dashboard, is particularly relevant. Based on the data provided online, a 
quantitative assessment of the instances of reuse can be made for the sample of 20 actions 
under assessment. As shown in Table 9, there are multiple instances of internal reuse 
of ISA2 solutions, with actions like “SEMIC” or “Joinup” playing a particularly nodal role 
in the system.  
At the same time, some actions tend to be less central in the network. This is the 
case particularly for the “EUSurvey” and “European Citizens’ Initiative and European 
Parliament Election” actions, and can be explained by the nature of these actions. 
“EUSurvey” is a tool designed to facilitate the gathering of feedback and opinions quickly 
and reliably via online surveys. Given the specificity of the action, the reuse of the action 
does not come primarily in the form of its IT components being reused, but rather in the 
form of other actions and actors creating surveys via this tool in order to collect feedback 
relevant to their own action (see ANNEX B – SUPPORTING EVIDENCE FROM DESK 
RESEARCH). Similarly, the solutions of the action dedicated to the “European Citizens’ 
Initiative and the European Parliament Election” (Online Collection Software supporting 
the European Citizens’ Initiative and the European Parliament Crypto Tool) have a very 
specific scope, enabling citizens to bring initiatives to the attention of the Commission and 
developing effective mechanisms to prevent double voting. This specificity makes it more 
likely for the action to be used/reused by other programmes or initiatives, rather than by 
other ISA2 actions. Overall, this is a reflection of the four different layers of 
                                           
63 These data are available for each monitored action under the “coherence” tab of the ISA2 Dashboard page 
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interoperability64 that ISA2 is contributing to: legal, organisational, semantic, and technical 
interoperability. 
Table 9 Number of links between sampled actions 
Actions 
Number of other ISA² 
solutions that are used 
by the action 
Number of other ISA² 
actions that use the 
solutions of the action 
1. Key and generic interoperability enablers 
Trusted Exchange Platform (e-TrustEx) 4 5 
Catalogue of Services 2 3 
2. Semantic Interoperability 
Public Multilingual Knowledge Management 
Infrastructure for the Digital Single Market 
(PMKI) 
1 0 
SEMIC: Promoting Semantic 
Interoperability Amongst the European 
Union Member States 
5 17 
3. Access to data/data sharing/open data 
Big Data for Public Administrations 5 0 
Sharing Statistical Production and 
Dissemination Services and Solutions in the 
European Statistical System 
3 0 
Development of an Open Data Service, 
Support and Training Package in the Area 
of Linked Open Data, Data Visualisation and 
Persistent Identification 
1 0 
4. Geospatial Solutions 
European Location Interoperability 
Solutions for e-Government (ELISE) 
6 0 
5. eProcurement/eInvoicing-Supporting instruments 
European Public Procurement 
Interoperability Initiative 
6* 4 
6. Decision making and legislation-Supporting instruments 
ICT Implications of EU Legislation 6 0 
REFIT Platform 0 2 
Inter-Institutional Register of Delegated 
Acts 
1 1 
7.  EU Policies-Supporting instruments 
European Citizens' Initiatives and European 
Parliament Elections 
0 0 
8.  Supporting instruments for public administrations 
Joinup - European Collaborative Platform 
and Catalogue 
4 14 
National Interoperability Framework 
Observatory 
7 0 
European Interoperability Architecture 
(EIA) 
7 9 
EUSurvey 0 0 
Interoperability Maturity Model 9 2 
Standard-Based Archival Data 
Management, Exchange and Publication 
0 1 
9. Accompanying measures 
Raising Interoperability Awareness - 
Communication Activities 
1 0 
*Note: For the “European Public Procurement Interoperability Initiative” action further information was 
provided by the DG GROW regarding the number of other ISA² solutions that are used by the action. 
Source: Authors’ elaboration on information from ISA2 Dashboard. 
 
Throughout the consultation activities, additional inputs were collected from respondents 
concerning synergies between actions and examples of instances when results delivered 
                                           
64 See for instance: European Commission (2017), “New European Interoperability Framework. Promoting 
seamless services and data flows for European public administrations”, 




by an ISA2 action were used by another action. In this regard, the following examples 
were mentioned by several respondents: 
 The “DCAT-AP” specification, developed under the “SEMIC” action, has been reused 
in the development of the “CPSV-AP” under the “Catalogue of Services” action. 
“Access to Base Registries” reuses “Core Vocabularies”, “DCAT-AP” (both part of 
the “SEMIC” action) and “EIRA” (part of the “European Interoperability 
Architecture” action). In addition, “SEMIC” solutions have been used by the “ELISE” 
action as well. 
 The “Re3gistry” solution, part of the “ELISE” action, is used to share the codes for 
the “Core Vocabularies” (part of the “SEMIC” action). 
 The platform for secure file exchange “e-TrustEx” (part of the action with the same 
name) is used in the area of eProcurement by the action “European Public 
Procurement Interoperability Initiative”, in particular by the “e-Prior” solution 
developed as part of the action. “E-Prior” is a module built based on “e-TrustEx”. 
 Regarding synergies with the “Joinup” platform, there is a particularly strong 
relationship between the “Sharing and Reuse” action and “Joinup”. The former 
action aims to support public administrations in sharing collaborative development, 
reusing IT solutions, promoting best practices and the latter is a collaborative 
platform providing the means for achieving this. 
 The “National Interoperability Framework Observatory” (NIFO) action is reusing 
some of the information from the “Access to Base Registries” action in order to 
compile the eGovernment factsheets. 
External coherence 
In order to assess the external coherence of ISA2, stakeholders were asked to assess the 
level of synergies and overlaps existing between ISA2 and four EU programmes identified 
during the Inception phase of this Assignment as relevant for the field of digitalisation of 
public administrations and interoperability: i) CEF65, ii) ESF66, iii) Horizon 202067 and iv) 
SRSP.68 The results are presented in Figure 18. In line with Article 13.6 of the ISA2 
Decision, the assessment of external coherence pays particular attention to CEF, since 
interoperability is a key issue addressed by CEF and ISA2 and thus the potential synergies 
should be fully exploited and the overlaps minimised.  
Out of the four programmes, respondents to the consultation activities identify the 
highest level of synergies between ISA2 and CEF. According to 78% of respondents 
(51 out of 65), ISA2 and CEF have a high level or a very high level of synergies. Both 
programmes have contributed directly to, inter alia, the Open Data Policy of the 
Commission: for instance, the DCAT-AP solution of ISA2 provides a metadata specification 
used by open data portals across the EU (see Table B - 1 and Table B - 2, ANNEX B – 
SUPPORTING EVIDENCE FROM DESK RESEARCH); and CEF ensures funding for the Public 
Open Data Infrastructure that aims to enhance the reuse of open public data in the EU. 
However, 18% of respondents (10 out of 57) also note the existence of overlaps to a high 
extent or to the fullest extent. Examples of potential overlap mentioned during the 
consultation activities are represented by “TESTA” and “e-Delivery”. “TESTA”, a solution 
developed under ISA2, provides a secured communication infrastructure facilitating data 
exchange between European and national administrations. The “e-Delivery” building block 
                                           
65 For further details see: https://ec.europa.eu/inea/en/connecting-europe-facility. 
66 For further details see: http://ec.europa.eu/esf/main.jsp?catId=526&langId=en. 
67 For further details see: https://ec.europa.eu/programmes/horizon2020/en. 





developed under CEF ensures the secure delivery of documents from one party to another: 
between Member States, or between institutions and Member States. Given that the two 
services are similar in nature, there could be a better delineation of their scopes in order 
to ensure that the developed solutions do not overlap.  
When it comes to the relationship between Horizon 2020 and ISA2, half of the 
respondents (31 out of 63) identify synergies to a high extent or to the fullest extent, 
while only 12% (6 out of 51) indicate the existence of overlaps to a high extent or to the 
fullest extent. Synergies are seen especially with regard to the once-only principle, as 
Horizon 2020 provides funding related to this principle and several ISA2 actions are 
contributing to the implementation of the principle. For instance, Horizon 2020 is currently 
funding the Once-Only Principle Project (TOOP)69, which aims to explore and demonstrate 
the applicability of the once-only principle across borders. Actions such as “Access to Base 
Registries”, “Catalogue of services”, “European Interoperability Architecture”, “European 
public procurement interoperability initiative” and “SEMIC” are supporting the 
implementation of the same principle (see ANNEX B – SUPPORTING EVIDENCE FROM DESK 
RESEARCH for further details). The situation is similar for SRSP, with 52% of respondents 
(22 out of 42) pointing out that there are synergies between ISA2 and SRSP either to a 
high extent or the fullest extent, and only 6% (2 out of 32) indicating a high or very high 
degree of overlaps. In particular, it was pointed out that SRSP contributes to supporting 
Member States in the effort they have to make in order to align with and integrate 
European cross-border services. In the case of detected overlaps between ISA2 and other 
programmes, a measure to mitigate overlaps that was mentioned during the consultation 
activities is to reinforce the central IT governance programme at the Commission level so 
as to provide better coordination of actions; this would both reduce the risk of developing 
very similar IT solutions under different spending programmes and facilitate the reuse of 
existing solutions.  
At the opposite end of the spectrum, out of the four programmes listed above, the ESF 
tends to be the least relevant programme when it comes to external coherence. Only 26% 
of respondents (6 out of 23) indicate the existence of synergies between the ESF and ISA2 
to a high extent or to the fullest extent. Further details on external coherence are 
presented in ANNEX A – CONSULTATION ACTIVITIES. 
Respondents also pointed to synergies and overlaps with “other” EU initiatives. More 
specifically three additional programmes and initiatives at the EU level were mentioned70: 
the European Regional Development Fund (ERDF)71, Corporate IT Governance72 and the 
Single Digital Gateway73. 
 While the synergies between ESF and ISA2 appear to be more limited, two 
respondents pointed to the existence of high synergies between ERDF and ISA2. 
An additional respondent indicated that there are high synergies between the 
European Structural and Investment Funds (ESIF) and ISA2, most likely due to the 
more prominent role played by ERDF (both ESF and ERDF are part of ESIF). At the 
same time, one respondent indicated that there could be overlaps between ISA2 
                                           
69 For further details see: http://www.toop.eu/ 
70 Respondents also mentioned a trans-European IT system, Value Added Tax Information Exchange System 
(VIES). Two respondents consider that VIES (part of the Fiscalis2020 programme of DG TAXUD) has high 
synergies with ISA2.  
71 See footnote 21. 
72 For further details, please see: https://ec.europa.eu/info/departments/informatics/it-governance_en. 




and ERDF. Overlaps in this case could arise from lack of coordination; more 
specifically, national IT systems developed using ERDF funds could be incompatible 
with ISA2 solutions, thus preventing the adoption of such solutions. 
 One respondent also mentioned the existence of high synergies with the Single 
Digital Gateway. In fact, this is clear, given that an action dedicated to the 
interoperability requirements of the Single Digital Gateway (“Interoperability 
requirements for the Single Digital Gateway implementation”) was implemented by 
ISA2 in Q1 and Q2 of 2018.74 ISA2 helped detail the IT architecture of the Single 
Digital Gateway and identify functional, technical and semantic interoperability 
challenges in its implementation. Further ISA2 solutions like “eForms”75 or “e-
Documents”76 are supporting the implementation of the Single Digital Gateway. 
 A high degree of complementarity can also be identified between the Corporate 
IT Governance of the Commission and ISA2, as explained by one respondent. The 
Corporate IT Governance Team ensures that the proposed IT investments of the 
Commission take into consideration the reuse of IT solutions that have already 
been developed. In this sense, the work of the Team enhances synergies between 
ISA2 and other initiatives, ensuring that ISA2 solutions and any other IT solution 
developed so far are reused in the future. 
Examining the instances of reuse between ISA2 actions and other EU programmes / 
policies / initiatives can also contribute to the assessment of the external coherence of the 
programme. The summary table below (Table 10), based on information from the ISA2 
Dashboard, shows that ISA2 actions have multiple links outside of the programme, 
as they rely on other EU programmes / policies / initiatives to deliver their results and 
their solutions are used by other programmes / policies / initiatives. 
                                           
74 The ISA2 action mentioned is “2017.05 Interoperability requirements for the Single Digital Gateway 
implementation”. More information can be accessed online: https://ec.europa.eu/isa2/actions/common-
architecture-single-digital-gateway_en 
75 For further details about this solution, please see the description of the solution “ABCDE - Administrations, 
business and citizens’ data exchanges in the domain of case management” in the 2018 rolling work programme: 
https://ec.europa.eu/isa2/library/isa%C2%B2-work-programme_en. 





Figure 18 Extent to which synergies / overlaps between ISA2 and other 
relevant EU programmes exist (average score of answers, number of 
respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  










































































































































Table 10 Number of links between the sample actions and other EU 
programmes / policies / initiatives 
Actions 
Number of other EU 
programmes / 
policies / initiatives 
that the action relies 
on 
Number of other EU 
programmes / 
policies / initiatives 
that use the 
solution(s) provided 
by the action 
1. Key and generic interoperability enablers 
Trusted Exchange Platform (e-TrustEx) 5 7* 
Catalogue of Services 4 2 
2. Semantic Interoperability 
Public Multilingual Knowledge Management 
Infrastructure for the Digital Single Market (PMKI) 
1 1 
SEMIC: Promoting Semantic Interoperability Amongst 
the European Union Member States 
6 2 
3. Access to data/data sharing/open data 
Big Data for Public Administrations 0 2 
Sharing Statistical Production and Dissemination 
Services and Solutions in the European Statistical 
System 
12 2 
Development of an Open Data Service, Support and 
Training Package in the Area of Linked Open Data, Data 
Visualisation and Persistent Identification 
3 1 
4. Geospatial Solutions 
European Location Interoperability Solutions for e-
Government (ELISE) 
3 3** 
5. eProcurement/e-invoicing-Supporting instruments 
European Public Procurement Interoperability Initiative 7 0 
6. Decision making and legislation-Supporting instruments 
ICT Implications of EU Legislation 3 2 
REFIT Platform 0 1 
Inter-Institutional Register of Delegated Acts 0 2 
7.  EU Policies-Supporting instruments 
European Citizens' Initiatives and European Parliament 
Elections 
2 0 
8.  Supporting instruments for public administrations 
Joinup - European Collaborative Platform and 
Catalogue 
1 1 
National Interoperability Framework Observatory 0 1 
European Interoperability Architecture (EIA) 3 1 
EUSurvey 1 0 
Interoperability Maturity Model 0 1 
Standard-Based Archival Data Management, Exchange 
and Publication 
0 4 
9. Accompanying measures 
Raising Interoperability Awareness - Communication 
Activities 
1 1 
*Note: Additional information was retrieved from the 2019 rolling work programme. 
**Note: Additional information was provided by the actions owners of the “ELISE” action. 
Source: Authors’ elaboration on information from ISA2 Dashboard. 
 
Beyond examining the alignment with the initiatives mentioned above, it is worth analysing 
the degree of alignment of ISA2 with other initiatives or broader policies, like the Digital 
Single Market Strategy, the eGovernment Action Plan, ICT standardisation or the Tallinn 
Declaration on eGovernment. 
When it comes to the Digital Single Market Strategy77, the desk review of the rolling 
work plan reveals that ISA2 is contributing to all three pillars of the Strategy: (i) better 
access for consumers and businesses to digital goods and services across Europe; (ii) 
creating the right conditions and a level playing field for digital networks and innovative 
                                           




services to flourish; and (iii) maximising the growth potential of the digital economy. Based 
on the 20 sampled actions, ISA2 is contributing in particular to the third pillar of the 
Strategy through: 
 The revision and implementation of the new European Interoperability Framework, 
which is explicitly mentioned in the “Communication on a Digital Single Market 
Strategy for Europe”78; 
 The work on supporting the implementation of the once-only principle done as part 
of several actions such as “SEMIC” or “European Interoperability Architecture”; 
 The support for the implementation of the Single Digital Gateway. 
Further details on the contribution of the 20 sampled actions to the Digital Single Market 
Strategy are presented in Table B - 10, Table B - 11 and Table B - 12, ANNEX B – 
SUPPORTING EVIDENCE FROM DESK RESEARCH.  
Together with the launch of the Digital Single Market Strategy for Europe a new 
eGovernment Action Plan was announced for 2016-202079, aiming to “remove existing 
digital barriers to the Digital Single Market and to prevent further fragmentation arising in 
the context of the modernisation of public administrations”.80 The contributions that ISA2 
brought to implementing the Digital Single Market Strategy directly relate to the 
eGovernment Action Plan as well. In particular, the revised version of the EIF and the ISA2 
actions monitoring its implementation in the Member States (“EIF Implementation and 
governance models” and “NIFO”) address Action 4 of the eGovernment Action Plan. 
Furthermore, ISA2 is also contributing to Actions 1 and 6 through the work in the field of 
eProcurement. For instance, the action “European public procurement interoperability 
initiative” facilitates the implementation of eProcurement for European Public 
Administrations and supports the EU project TOOP81 by adjusting the necessary tools for 
the once-only principle.  
In the field of ICT standardisation, the Rolling Plan for ICT Standardisation82 provides 
a good overview of the main initiatives and the list of EU priorities in the field. The Rolling 
Plan is drafted by the Commission in collaboration with the European Multi-Stakeholder 
Platform on ICT Standardisation, which includes representatives of the Member States, 
EFTA countries, European and international standardisation organisations, industry, SMEs 
and consumers. The 2018 Rolling Plan on ICT Standardisation points out two main areas 
with highly relevant synergies between ISA2 and ICT standardisation: eGovernment and 
Open Data. 
 eGovernment. The Rolling Plan emphasises that in order to leverage the 
applicability of technical specifications developed under ISA2, one solution would 
be to suggest using them as standards by the relevant standardisation 
organisations for the specifications in question. In this respect, it is worth noting 
that some ISA2 solutions are being discussed in an international standardisation 
forum. For instance: 
                                           
78 Ibid. 
79 Communication from the Commission to the European Parliament, the Council, the European Economic and 
Social Committee and the Committee of the Regions: EU eGovernment Action Plan 2016-2020. Accelerating the 
digital transformation of government, Brussels, 19.04.2016, COM(2016)179. 
80 Ibid, p.1. 
81 See footnote 69. 




o The “ADMS” specification is currently being discussed by the WC3 Linked 
Government Data Working Group83 and is published as a W3C note.84  
o The W3C Linked Government Data Working Group is also discussing the 
“Registered Organization Vocabulary”, which is based on the ISA2 “Business 
Core Vocabulary”. The “Registered Organization Vocabulary” has been 
published as a W3C Note.85 
 Public Sector Information, Open Data and Big Data. The Rolling Plan also 
mentions the usefulness of introducing a common standard for the referencing of 
open data in the European open data portals. As an ISA2 solution that is already 
used by several open data portals across the EU, the “DCAT Application Profile” 
stands out as a candidate for this purpose. In this regard, the Rolling Plan invites 
the CEN “to support and assist the DCAT-AP standardisation process”.  
However, feedback from the Evaluation Team’s experts identifies potential issues that 
may arise with regard to standardisation. More specifically, there is a potential issue with 
the intellectual property rights policy for CEN/CENELEC standards that needs to be 
clarified and resolved before the standardisation system can be fully applied. This issue 
has two dimensions: 
1. Standards have a purchasing cost, meaning that potential standards that would 
stem from ISA2 solutions could not be distributed free of charge, even if they 
are of general public interest; 
2. The “derivative use” of standards, i.e. the possibility to create derivative works 
(for instance, to develop software and to publish specifications, documents in 
general and training material based on standards) is not guaranteed, even if 
standards are purchased, and the rules differ by country. 
Experts consulted for this assignment stressed that focusing on open source solutions 
may simplify the complex debates around the issues identified in the relationship with 
standardisation organisation. 
In order to gain a comprehensive understanding of the EU-level coherence, it is also useful 
to analyse the alignment of ISA2 with the priorities set at the highest political level in the 
Tallinn Declaration on eGovernment.86 The Tallinn Declaration, representing the 
commitment of Member States to a series of principles and policy action lines on 
eGovernment, complements the 2016-2020 eGovernment Action Plan. Box 6 presents the 
main contributions of ISA2 to the principles embraced within the Tallinn Declaration, based 
on the feedback from the technical experts in the Evaluation Team. 
Box 6 Alignment between ISA2 and the Tallinn Declaration on eGovernment 
The Tallinn Declaration is a statement of intents in which the 32 signatory countries 
made a commitment to move towards a digital government following five 
principles: 
1. Digital-by-default, inclusiveness and accessibility 
2. Once-only 
3. Trustworthiness and security 
                                           
83 For further details please see: https://www.w3.org/standards/techs/gld#w3c_all 
84 For further details about the W3C note process please see: 
https://www.w3.org/Consortium/Process/NOTE.html 
85 For further details please see: https://www.w3.org/standards/techs/gld#w3c_all 
86 Tallinn Declaration on eGovernment, Ministerial meeting during the Estonian Presidency of the Council of the 




4. Openness and transparency 
5. Interoperability by default 
These principles inform the policy action lines, together with the additional line 
“Horizontal enabling policy steps”. Out of these five principles, principles #2, #4 and #5 
are specifically reflected in the ISA2 programme. In particular:  
 Principle #2, “once-only”, is reflected in actions such as “SEMIC”, “European 
Interoperability Architecture”, and “European public procurement 
interoperability initiative” that support the implementation of the principle. 
 Principle #4, openness and transparency, is reflected in the attention paid to 
Linked Open Data in actions like “SEMIC”, “PMKI”, “ELISE”, “Standard-Based 
Archival Data Management, Exchange and Publication” of ISA2, even though in 
the Declaration the scope is wider and is specifically addressed to the openness 
of public institutions; 
 Principle #5, interoperability by default, is directly linked to the objectives of 
ISA2 programme.  
Moreover, the policy action line “Horizontal enabling policy steps” involves some aspects 
that are characteristic of the ISA2 programme, such as the digital transformation of 
public administrations and integration of digital considerations in policy initiatives. 
Among the many proposals of the Declaration, a few are directly coherent with ISA2 
objectives:  
 To implement the European Interoperability Framework and the Interoperability 
Action Plan (policy line 5); 
 To consider strengthening the requirements for use of open source solutions 
and standards when (re)building of ICT systems and solutions takes place with 
EU funding (policy line 5); 
 To fully integrate digital considerations into existing and future policy and 
regulatory initiatives (policy line 6); 
 To prepare proposals on the future (post 2020) and sustainability of existing 
EU-level cross-border digital service infrastructures and building blocks (policy 
line 6); 
 To convene and support the work of groups of interested countries and other 
parties to exchange practices and develop reference guidelines and standards 
for taking emerging ICT into use in the public administration (policy line 6). 
From this standpoint, there is no contradiction between the Tallinn Declaration 
and the ISA2 programme, even though with different scope and aims, they proceed 
in the same direction and share common intents. Synergies may be present in the 
above-mentioned points, but they can also turn into overlaps and duplications, or even 
worse, misalignments, if there is no strong coordination. 
It should be noted that, while the ISA2 programme is by its very nature multi-national, 
the Declaration also affects each country individually; therefore, initiatives and projects 
may be promoted separately by individual countries in order to fulfil the commitments 
agreed upon by the Member States. The Declaration also included specific calls to EU 
institutions to enhance interoperability within the EU framework. Overall, this document 
stresses the need for increased efforts, both at the level of EU institutions and at the 
Member State level, to achieve citizen-centric eGovernment as well as interoperability.  
Finally, the annex of the Tallinn Declaration highlights the importance of principles like 




better coherence would be ensured if the evolution of the ISA2 programme were to 
include some of these principles in its actions. 
 
Finally, an analysis of the alignment between ISA2 and global initiatives in the field of 
interoperability completes the assessment of the ‘external coherence’. In this regard, the 
OECD Digital Government Initiative87 is relevant. The initiative involves high-level 
statements of principles and objectives, which aim to stimulate the member countries to 
design and develop their plans for transformation toward a digital government. The 
initiative is organised into six work areas: 
 Open Government Data; 
 Recommendation on Digital Government; 
 Digital Government Toolkit; 
 E-Leaders Meeting; 
 Open Data & Anti-corruption; 
 Social Media Use by Governments. 
 
Based on expert assessment, the following synergies were identified between ISA2 
and the OECD Digital Government Initiative: 
 Open Government Data, which is a topic present in several actions of ISA2; 
 Recommendation on Digital Government, which among other things encourages: 
o The coherent use of digital technologies across policy areas and levels of 
government; 
o The reviewing of legal and regulatory frameworks to allow digital 
opportunities to be taken. 
Nevertheless, experts consulted for this assignment noted that the OECD Initiative 
runs the risk that solution are developed independently resulting in further 
fragmentation of the landscape. Coordination between the initiatives is needed to 
formulate shared starting points and avoid duplication of efforts. In fact, the OECD 
initiative encourages countries to adopt standards and solutions designed to increase 
interoperability; but it does not outline a determined path for doing so. By contrast, ISA2 
aims to address this issue by developing solutions that can be adopted across Member 
States, thus enhancing cross-border interoperability. 
  
                                           





8 EU Added Value 
KEY FINDINGS 
EQ8: What is the additional value resulting from the ISA² programme, compared to 
what could reasonably have been expected from Member States acting at national, 
regional and/or local levels? 
 In the absence of the programme, national and/or sub-national interventions 
would not be able to achieve the general and specific objectives in the field of 
interoperability at which ISA2 is aiming. The level of coordination ensured by 
the programme plays an important role in enhancing the overall 
interoperability among European public administrations. In addition, ISA2 is 
able to achieve its objectives at a lower cost than comparable national or 
sub-national initiatives. These conclusions hold true across the different 
stakeholder groups and are further corroborated by expert assessment. 
 National or sub-national interventions would be able to provide some 
contributions in the absence of an EU level programme, however, when it comes 
to the development of a more effective, simplified and user-friendly e-
administration at the national, regional and local levels. This is the specific 
objective where the ISA2 programme appears to be less effective, thus showing 
some complementarities between EU and national initiatives, as confirmed 
by the primary data from consultation activities and the independent assessment 
of the technical experts that are part of the Evaluation Team. 
 In addition, national initiatives related to the ICT modernisation of the public 
sector are very important in improving the performance of the programme 
by increasing the capacity for the take-up of ISA2 solutions, as stakeholders from 
all groups have stressed both when it comes to the EU added value of the 
programme as well as to its effectiveness. 
 ISA2 has contributed to enhancing cross-border interoperability in the EU, 
as confirmed by the consulted stakeholders, the desk review of secondary data 
and expert assessment. For example, it raises the awareness about 
interoperability across EU Member States and helps put the topic on national 
agendas. It also brings people together, thus creating networks, helping national 
organisations meet their counterparts in different countries and facilitating 
exchanges between Member States in the field of interoperability. 
 ISA2 has also contributed to the advancement of common EU policies or 
initiatives, as shown by the review of secondary data shows and confirmed by all 
stakeholder groups and the independent technical experts that are part of the 
Evaluation Team. For instance, it plays a central role in the implementation of 
the EIF (including its 2017 revision) and supports the establishment of the Digital 
Single Market. In addition, the programme fully meets the objective of advancing 
common shared policies within EU, as stated in the Tallinn Declaration. 
 
8.1 Evaluation framework for EU added value 
Article 13.6 of the ISA2 Decision requires the assessment of “the benefits of the actions to 
the Union for the advancement of common policies”. The EU added value captures the 
additional impacts generated by the programme at the EU level, as opposed to leaving the 
issues addressed by ISA2 solely in the hands of national and sub-national authorities. This 
evaluation criterion seeks to answer the following EQ: 
 EQ8: What is the additional value resulting from the ISA² programme, compared 
to what could reasonably have been expected from Member States acting at 




In line with the Evaluation Framework presented in ANNEX D – EVALUATION FRAMEWORK, 
answering EQ8 requires the analysis of four judgment criteria:  
 Achievement of objectives that could not be otherwise attained with national or 
sub-national interventions;  
 Achievement of objectives at a cost lower than what could be attained via national 
or sub-national interventions; 
 Achievements in terms of cross-border interoperability; and   
 The contribution to the advancement of common EU policies.  
This chapter presents both primary data collected via consultation activities and secondary 
data gathered via desk research in order to assess the EU added value of the programme. 
8.2 Analysis 
Achievement of objectives that could not be otherwise achieved 
The majority of respondents believe that national or sub-national interventions would 
not be able to achieve or would achieve only to a limited extent the general and 
specific objectives in the field of interoperability that ISA2 is pursuing (Figure 19). 
This observation is particularly evident when it comes to the specific objective of 
developing, maintaining and promoting a holistic approach to interoperability in the Union 
(specific objective 1), as 83% of respondents (95 out of 115) believe that national or sub-
national interventions would not be able to achieve or would achieve only to a limited 
extent this objective. Additionally, 72% of respondents (83 out of 116) also point to limited 
achievements or no achievement from national or sub-national initiatives with regard to 
facilitating the efficient and effective electronic cross-border or cross-sector interaction 
between European public administrations on the one hand, and between European public 
administrations and businesses and citizens on the other hand (specific objective 2). It 
follows from these examples that the coordination provided by a unique EU-level 
programme plays an important role in enhancing the overall interoperability among 
European public administrations. The technical experts who are part of the Evaluation 
Team have unanimously confirmed this conclusion.  
There is, however, one specific area to which national or sub-national interventions 
would be able to provide some contribution in the absence of an EU level 
programme. A quarter of the respondents (29 out of 115) believe that national or sub-
national interventions would be able to contribute to a high extent or to the fullest extent 
to the development of a more effective, simplified and user-friendly e-administration at 
the national, regional and local levels (specific objective 3). This result is quite interesting 
and shows important complementarities between EU and national initiatives if one 
considers that specific objective 3 is the one where the ISA2 programme shows the worst 
performance in terms of effectiveness (Figure 8; Chapter 5 Effectiveness). 
In this context, it is worth emphasising that while national initiatives related to the ICT 
modernisation of the public sector cannot achieve the objectives pursued by ISA2, they 
are still very important in enhancing the performance of the programme by 
increasing the capacity for the take-up of ISA2 solutions, as noted in Chapter 5 
Effectiveness. Initiatives pursued by Member States in this field signal that interoperability 
is among their priorities, thus making them more likely to engage with ISA2. In addition, 
such initiatives also put Member States in a better position, from the point of view of ICT 




Figure 19 Extent to which national or sub-national interventions would be able 
to achieve the ISA2 objectives in the absence of the programme (average score 
of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Achievement of objectives at a lower cost 
In addition, 83% of the respondents (91 out of 109) emphasised that ISA2 is probably or 
definitely able to achieve its objectives at a lower cost than comparable national or 
sub-national initiatives (Figure 20). An EU-level programme providing coordination and 
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scale, which are recognised and appreciated by the main stakeholders of the programme, 
as well by the technical experts who are part of the Evaluation Team. 
Figure 20 Ability of ISA2 to achieve the relevant objectives at a lower cost than 
comparable national or sub-national interventions (average score of answers, 
number of respondents) 
 
Score: 1 – definitely would not; 2 – probably would not; 3 – probably would; 4 – definitely would. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
Achievements in terms of cross-border interoperability 
ISA2 focuses on providing both cross-border and cross-sectoral interoperability solutions. 
From the point of view of the EU added value, the contribution to cross-border 
interoperability is particularly relevant, as it reveals the extent to which the programme 
works towards achieving a holistic approach to interoperability in the EU.  
Over half of the respondents (50 out of 93) believe that ISA2 has contributed to a high 
extent or to the fullest extent to enhancing cross-border interoperability in the 
EU, a result that holds true across the consulted stakeholder groups, in comparison to less 
than 6% (6 out of 93) who only see a limited contribution in this respect (Figure 21 
provides an overview of the average scores; further details can be consulted in ANNEX A 
– CONSULTATION ACTIVITIES). Several respondents also indicated specific contributions 
in this respect. The following aspects were mentioned numerous times: 
 Awareness: ISA2 raises the awareness about interoperability in the EU and helps 
put the topic on national agendas; without this, little progress would be made in 
the field.  
 Organisational contribution: ISA2 brings people together, creating networks and 
helping national organisations meet their counterparts in different countries, thus 
facilitating exchanges between Member States. 
The two examples mentioned above are supported by analysing the communication 
activities that are part of the programme as well as the participation of Member States 
in the ISA2 Committee and Coordination Group meetings. With an average of 211 
participants in the ten events organised between 2016 and 2017 (not accounting for 
remote participants), ISA2 has reached a large number of stakeholders and Member 
States, promoting interoperability among them (further details are provided in Chapter 5 
Effectiveness and ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH).  
In addition, meetings at the programme level, as part of the ISA2 Committee and the ISA2 


















topics related to digitalisation, thus contributing to the creation of a network of 
officials working on the topic. Between 2016 and 2018, five ISA2 Committee meetings 
and three Coordination Group meetings were organised. In the majority of the meetings, 
all 28 Member States were represented by at least one participant (with a maximum of 
three participants per meeting per Member State). In addition, Norway was represented 
in all Coordination Group meetings and in four of the five Committee meetings, Iceland 
was represented in three Committee meetings and one Coordination Group meeting, and 
finally Montenegrin representatives were present in three Committee meetings and one 
Coordination Group meeting.  
In fact, ISA2 is open to countries in the European Economic Area and to the Candidate 
Countries to the EU and there is also the possibility for countries beyond this group to 
cooperate with the programme. A full overview of the presence in these meetings is 
provided in ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH). The fact that 
countries beyond the EU have either become members of ISA2 or cooperate with the 
programme shows that the cross-border benefits of the programme do not stop at 
the borders of the EU. An additional example in this regard is the close cooperation 
between ISA2 and Uruguay, consisting of delegation visits, exchanges of experts, 
workshops, and sharing of best practices among others, that officially started on 26 March 
2018. 
Figure 21 Extent to which ISA2 contributed to enhancing cross-border 
interoperability in the EU (average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Further evidence comes from analysing the contribution of the specific actions of the 
programme. In this respect, multilingualism is an aspect that stands out in a Union 
of 24 official languages. There are different ways in which cross-border interoperability is 
reinforced by focusing on multilingualism, for instance: 
 The actions on semantic interoperability, through their work on providing common 
frameworks, contribute to addressing multilingual challenges in the cross-border 
interaction of European public administrations; an example in this sense is the 
translation of the six “Core Vocabularies” into 23 official languages of the EU88; 
                                           

















 Tools developed by ISA2 with the specific purpose of being ready for use in all 
official languages of the Union, such as “EUSurvey”; 
 CPSV-AP is used, for instance, in Finland and Estonia to create cross-border 
federated catalogues of public services. 
Nevertheless, one potential improvement would be to further increase the focus of the 
programme on multilingualism by providing more information about ISA2 in different EU 
official languages, as the current website is only available in English. 
In addition to the examples mentioned above under multilingualism, key ISA2 
achievements in terms of cross-border interoperability, based on the 20 sampled actions, 
include: 
 The “e-TrustEx” platform is a key enabler of secure information exchange for seven 
pan-European projects in which over 200 public administrations in all Member 
States participate; 
 The creation of working groups with different Member States participating, as is 
the case for the “Big Data for Public Administrations” action: the Czech Republic, 
Estonia, Hungary, Malta, Norway, Slovenia, Spain, and Portugal participated in a 
working group to assess the needs in the area for Big Data analytics for policy 
making as part of this action. 
Further details are provided in Table B - 8, ANNEX B – SUPPORTING EVIDENCE FROM 
DESK RESEARCH. 
Contribution to the advancement of common EU policies 
When it comes to common EU policies, half of the respondents (44 out of 84) indicate that 
ISA2 has contributed to a high extent or to the fullest extent to the advancement 
of common EU policies or initiatives (Figure 22). For instance, stakeholders noted that 
ISA2 plays a central role in the implementation of the EIF (including its 2017 
revision89) by abiding by its principles and tracking its implementation. In this respect, the 
review of secondary data provides additional evidence. The Communication on the revised 
EIF is accompanied by an “Interoperability Action Plan”, laying down five focus areas and 
22 actions to be undertaken in order to tackle existing interoperability issues during the 
2017-2020 period. In addition, the Communication is also accompanied by 47 concrete 
recommendations for improving interoperability in the EU. ISA2 actions can be clearly 
linked to the focus areas, actions, and recommendations as outlined in the revised EIF. 
Examples based on the 20 sampled actions include: 
 The “e-TrustEx” action, by providing a solution used by the European Commission 
as well as 25 Member States and facilitating the secure exchange of information 
between public administrations, contributes particularly to Recommendation 15: 
Define a common security and privacy framework and establish processes for public 
services to ensure secure and trustworthy data exchange between public 
administrations and in interactions with citizens and businesses. 
 The “SEMIC” and “PMKI” actions, through their focus on semantic interoperability 
and multilingualism, respond to Recommendation 16: Use information systems and 
technical architectures that cater for multilingualism when establishing a European 
public service. Decide on the level of multilingualism support based on the needs 
of the expected users. 
                                           




 The “Legal interoperability” action, which develops tools for checking the ICT and 
interoperability impacts of legislation, ensures the implementation of 
Recommendation 27: Ensure that legislation is screened by means of 
‘interoperability checks’, to identify any barriers to interoperability. When drafting 
legislation to establish a European public service, seek to make it consistent with 
relevant legislation, perform a ‘digital check’ and consider data protection 
requirements. 
 The “NIFO” action oversees the implementation of the EIF by the Member States 
and thus contributes to Actions 4 and 5 of the EIF Action Plan, which aim “to ensure 
the execution and monitoring of EIF implementation”. 
Further details are provided in Table B - 13, ANNEX B – SUPPORTING EVIDENCE FROM 
DESK RESEARCH. 
In addition, stakeholders emphasised that ISA2 has also contributed to specific areas of 
the Digital Single Market Strategy.90 As pointed out in Chapter 7 Coherence, the 
Communication on the Digital Single Market Strategy recognised the central role played 
by interoperability in enabling the “effective connections across borders, between 
communities and between public services and authorities” and noted the need for an 
“updated and extended” EIF. By contributing to the implementation of the revised EIF, 
ISA2 is thus also contributing to the establishment of the Digital Single Market. 
The results from the feedback gained through the consultation activities is confirmed by 
the experts’ assessments, which note that the programme has increased the attention 
to the importance of interoperability and cross-border e-services for sustaining the Digital 
Single Market and, more generally, in contributing to an internal open space within the 
EU. In this sense, the programme fully meets the aims of advancing common shared 
policies within the EU in accordance with the Tallinn Declaration. Further details 
are provided in Chapter 7 Coherence. 
Figure 22 Extent to which ISA2 contributed to the advancement of common EU 
policies (average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities.  
                                           
















EQ9: How do the ISA² programme's actions and results, achieved and anticipated, 
compare with the needs they are supposed to address? 
 Solutions developed or maintained by ISA2 have contributed to addressing 
the original needs and problems identified in the field of interoperability, as 
feedback from the consulted stakeholders at the EU and Member State level 
shows. As the programme is still ongoing, the way solutions meet user needs 
may improve as the implementation of the programme comes closer to the end. 
In particular, with more extensive adoption of ISA2 solutions across European 
public administrations, the needs and problems are expected to be better 
addressed. 
 Whereas some of the new needs and problems experienced by consulted 
stakeholders are addressed by the programme, some others fall beyond the 
scope of the programme as it is currently defined. Therefore, the solutions 
developed so far cannot respond to these particular needs and problems. 
 The feedback received from respondents in terms of user satisfaction tends to 
be positive. Nevertheless, by relying on both primary and secondary data, 
several measures were identified to increase the utility of the programme: 
o Placing more emphasis on the sharing of best practices and providing 
support to users; 
o Improving the quality of existing solutions by better considering user 
needs;  
o Strengthening the promotion of ISA2 solutions at national and subnational 
levels as well as among specific groups of professionals (e.g. standards 
development organisations). 
o Involving users not only in the testing phase of solutions, but also in the 
design phase and establishing a co-creation process; and 
o Ensuring the Member States’ commitments to using ISA2 solutions. 
9.1 Evaluation framework for Utility 
In addition to the evaluation criteria usually assessed according to the Better Regulation 
Guidelines91 (effectiveness, efficiency, relevance, coherence and EU added value), Article 
13.4 of the ISA2 Decision also requires the assessment of the utility of the programme. 
Utility refers to (i) the extent to which the results of ISA2 meet stakeholders’ needs and 
(ii) the level of stakeholder satisfaction with the solutions of ISA2. This criterion translates 
into the following EQ: 
 EQ9: How do the ISA² programme's actions and results, achieved and anticipated, 
compare with the needs they are supposed to address?92 
The assessment of this EQ is based on primary data collected via consultation activities as 
well as on evidence gathered via desk research and relies on the following judgment 
criteria (see ANNEX D – EVALUATION FRAMEWORK): 
                                           
91 European Commission (2017), Better Regulation Guidelines, SWD(2017) 350, Brussels, 7 July 2017. 
92 The terms of reference included an additional EQ under the utility criterion: “To what extent could measures 
be taken to improve the utility of the ISA2 programme’s actions, and what measures would these be?”. As, stricto 
sensu, future measures are not part of an interim evaluation, which is mostly a backward-looking exercise, this 
EQ was not covered by the Evaluation Framework prepared for this Assignment. However, in order to draft policy 
recommendations, feedback on measures to improve the utility of the ISA² programme have been collected and 




 Alignment between stakeholders’ perception of needs and problems at national and 
sub-national levels and the results of the programme; 
 Alignment between stakeholders’ perception of needs and problems at the EU level 
and the results of the programme; and 
 User satisfaction, with a breakdown by stakeholder group. 
9.2 Analysis 
Alignment between needs and problems at the Member State and EU levels and 
the results of the programme 
Respondents from both EU and Member State public administrations confirm that the 
solutions developed or maintained by ISA2 have contributed to addressing the 
original needs and problems identified in the field of interoperability (Figure 23 
and Figure 24).93 Overall, 42% of respondents at the EU level (38 out of 91) and 46% of 
respondents at the Member State level (13 out of 28) consider that the solutions have 
contributed to a high extent or to the fullest extent to addressing the needs and problems 
originally covered by the programme, in comparison to only 5% of EU-level respondents 
(5 out of 91) and 11% of Member State-level respondents (3 out of 28) who only see a 
limited or no contribution.  
Figure 23 Extent to which ISA2 solutions contributed to addressing the needs 
and problems originally addressed by the programme: EU-level respondents 
(average score of answers, number of respondents)
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
As the programme is still ongoing, the ways in which solutions meet user needs may 
improve beyond this level as the implementation of the programme comes closer to the 
end. It is expected that the take-up rate of solutions will increase over time, especially for 
the newer solutions of the programme, a conclusion that was spelled out in Chapter 5 
Effectiveness. With a higher adoption rate of ISA2 solutions across European public 
administrations, the needs and problems would be increasingly better 
                                           
93 Need 1: The need for cooperation among public administrations with the aim to enable more efficient and 
secure public services; Need 2: The need for exchanging information among public administrations to fulfil legal 
requirements or political commitments; Need 3: The need for sharing and reusing information among public 
administrations to increase administrative efficiency and cut red tape for citizens and businesses; Problem: 
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addressed, thus leading to higher user satisfaction. The current level of take-up of 
solutions can be consulted in Table B - 3, ANNEX B – SUPPORTING EVIDENCE FROM DESK 
RESEARCH. 
Figure 24 Extent to which ISA2 solutions contributed to addressing the needs 
and problems originally addressed by the programme: respondents from the 
Member States (average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
The feedback from consultation activities is further supported by secondary data. 
When it comes to the need for exchanging information among public administrations to 
fulfil legal requirements or political commitments, the “Open e-TrustEx” solution, for 
instance, provides a platform for the secure exchange of information between public 
administrations in the EU and in the Member States. It is used in seven pan-European 
projects, including the e-Prior Open Source e-Procurement platform94 and the European 
eJustice Portal95, contributing to cross-border interoperability. Further, the “Joinup” 
platform contributes to addressing the need for sharing and reusing information among 
public administrations to increase administrative efficiency and cut red tape for citizens 
and businesses. “Joinup” provides a collaborative space where solutions can be shared 
between stakeholders. Additionally, the platform also hosts a number of national 
repositories where five Member States have made national solutions available to other 
interested parties. More details about the sampled solutions can be consulted in Table B - 
8, ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH. 
In addition, several respondents indicated that they experience needs and problems 
additional to those explicitly mentioned in the intervention logic of the programme (the 
most prominent examples of additional needs and problems are listed in Chapter 5 
Effectiveness). In this respect, 27% of EU-level respondents (11 out of 41) and 50% of 
Member State-level respondents (6 out of 12) indicated that solutions have contributed to 
addressing these additional needs and problems to a high extent or to the fullest extent, 
in comparison to 22% of EU-level respondents (9 out of 41) and 25% of Member State-
level respondents (3 out of 12) who believe the contribution has been either limited or 
absent (Figure 25 and Figure 26). Some of the new needs and problems indicated 
(such as the changing political priorities in the Member States) fall beyond the scope of 
                                           
94 See: http://ec.europa.eu/isa2/library/eprior/ 
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the programme as it is currently defined, therefore the solutions developed so far cannot 
respond to these particular needs and problems. 
Figure 25 Extent to which ISA2 solutions contributed to addressing additional 
needs and problems identified by consulted stakeholders: EU-level respondents 
(average score of answers, number of respondents) 
  
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Figure 26 Extent to which ISA2 solutions contributed to addressing additional 
needs and problems identified by consulted stakeholders: respondents from the 
Member States (average score of answers, number of respondents)
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Stakeholder satisfaction 
The feedback received from respondents regarding user satisfaction tends to be 
positive (Figure 27). More specifically, half of the respondents (57 out of 110) indicate 
that they are satisfied with the way solutions meet user needs to a high extent or to the 
fullest extent, while only 6% (7 out of 110) indicated limited satisfaction. The technical 
experts who are members of the Evaluation Team also indicated that they are satisfied 
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Figure 27 Extent to which ISA2 solutions are meeting users’ needs in the fields 
of cross-border and cross-sectoral interoperability of digital public services 
(average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
Respondents also provided feedback on measures that could be taken to improve the 
utility of the programme. The feedback received is centred on the following aspects that 
show important complementarities with the measures proposed to enhance the relevance 
of ISA2 (also see Chapter 4 Relevance):  
1. Best practices and user support. An increased focus on sharing best practices 
and providing support to users would have a beneficial effect on user satisfaction. 
2. More focus on already existing solutions. According to the feedback from the 
consultation activities, another way to better address user needs would be to focus 
more on the already existing solutions and on improving their quality. This would 
allow for a better consideration of user needs in further developing a smaller group 
of actions. 
3. Promotion. Respondents indicated that they would like to see more activities 
promoting ISA2 at the Member State level in order to increase the level of take-up 
of solutions. The increased level of take-up would contribute to addressing the 
needs identified in the field of interoperability, thus improving overall satisfaction 
levels. Furthermore, feedback received from standardisation organisations shows 
that more awareness is needed among practitioners as well, particularly in the field 
of standards. Organising workshops targeted to specific groups of professionals 
could be useful; besides workshops, formal presentations made at standards 
development organisations’ plenaries could provide the needed exposure. 
4. Co-creation. Another measure could be to involve users not only in the testing 
phase of solutions, but also in the design phase, and to establish a co-creation 
process. This includes more extensive on-boarding services (ensuring that users 
are provided with extensive information about the developed solutions), an 
increased focus on the sustainability of (re)user communities, as well as the 
integration of different solutions and services into one service, thus offering a 
canvas for easier user navigation of the landscape of solutions. 
5. Commitment. The ISA2 Committee could reinforce the results of the programme 
by using it as a means to establish clear commitments to interoperability in the 
future. In this regard, Member States could show their commitment to use the 
solutions stemming from ISA2 actions beyond simply participating in the selection 
of actions for the rolling work programme. 
The first three measures could be at least partially implemented in the current edition 


















best practices, steering the implementation of current actions to address user needs (for 
instance, by encouraging the sharing of best practices on Joinup through dedicated 
collaborative spaces) and by engaging in additional communication activities targeted to 
national stakeholders and professionals. The fourth measure may be tested when 
preparing the 2020 rolling work programme and then mainstreamed, if effective, in 
the next edition of the programme. A longer-term strategy may be required to 
implement the fifth measure and enhance Member States’ commitment to interoperability 







EQ10: To what extent is the financial, technical and operational sustainability of the 
developed solutions – maintained and operated through the ISA² programme – 
ensured? 
 Overall, consulted stakeholders tend to have a positive view of the 
sustainability of results achieved so far. Nevertheless, while the global results 
of the programme are expected to last (as the progress made in the field of 
interoperability will not be lost), certain issues may arise when considering the 
specificities of different solutions and future steps towards enhanced 
interoperability. In fact, there are solutions requiring both operations and 
maintenance costs as well as technical and operational support, which 
would be render the solutions unable to deliver further results if the programme 
were terminated. Additional obstacles to the sustainability of the programme 
include: 
o Lack of development for existing solutions.  
o Lack of coordination between national administrations.  
o Limited dissemination and communication about interoperability 
of digital public services. 
 Users are accustomed to having access to ISA2 solutions free of charge. Changing 
this system to one based on pay-for-access may lead users to search for 
other solutions that are free of charge, except for the more mature solutions. 
At any rate, Member States would be put in the position to follow public 
procurement rules should a fee be requested in exchange for access to ISA2 
solutions; therefore, there is no guarantee they will be able to pay to use such 
solutions.  
 The ISA2 programme plays a central role in enhancing the interoperability 
landscape in the Union: the ICT-based modernisation of the public sector in 
Europe and the possibility to address the needs of businesses and citizens via 
improved interoperability of European public administrations would be 
jeopardised, should ISA2 (and any similar EU initiative) be terminated. 
 
10.1 Evaluation framework for Sustainability 
Sustainability is the final evaluation criterion that has to be assessed as part of the 
interim evaluation according to Article 13 of the ISA2 Decision. Sustainability measures 
the likelihood that the results of the ISA² programme last beyond its completion. This 
criterion is encapsulated in the following EQ: 
 EQ10: To what extent is the financial, technical and operational sustainability of 
the developed solutions – maintained and operated through the ISA² programme 
– ensured? 
The evidence base for assessing the sustainability of ISA2 consists of primary data collected 
via the consultation activities, complemented by expert assessment. The evaluation relies 
on the following judgment criteria (see ANNEX D – EVALUATION FRAMEWORK):  
 Extent to which the results achieved by the ISA2 programme are expected to last 
if funding for the actions covered by the programme would not be available in the 
future; and 





Results lasting if funding for actions would not be available in the future 
This part of the assessment relies on the hypothetical scenario in which, after the 
completion of ISA2, no other similar programme is implemented at the EU level. Overall, 
the consulted stakeholders tend to have a positive outlook on the sustainability of 
results achieved so far (Figure 28), with 79% of respondents (66 out of 84) believing 
that the programme results probably would or definitely would last in the absence of future 
funding for the actions currently supported by ISA2.  
Figure 28 Likelihood that results achieved so far would last if funding for 
actions covered by the programme would not be available in the future 
(average score of answers, number of respondents) 
 
Score: 1 – definitely would not; 2 – probably would not; 3 – probably would; 4 – definitely would. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
While the global results of the programme are expected to last (as the progress made in 
the field of interoperability will not be undone), certain issues may arise when considering 
the specificities of different solutions and future steps towards interoperability. In this 
sense, over half of the consulted stakeholders also agree that there are factors that would 
have a negative effect on how solutions deliver their results if ISA2 were to be terminated 
(Figure 29). In fact, 65% of respondents (55 out of 85) consider that operations and 
maintenance costs96 required for the existing solutions would have a highly or fully 
negative effect on the ability of solutions to deliver their results once the programme ends. 
In addition, 56% (48 out of 85) hold the same opinion about the technical and 
operational support97 needed for the solutions. Beyond these two factors, respondents 
indicated other aspects that would have a negative effect on the solutions once ISA2 came 
to an end and no other programme replaced it: 
 Lack of further development for existing solutions. Given the rapid pace of 
changes in the field of ICT, solutions that do not benefit from continued 
development support and updating face the risk of becoming obsolete over time. 
                                           
96 Operations and maintenance costs consist of the monetary costs incurred to run, monitor, and ensure the 
proper functioning of a solution. 
97 Technical and operational support refers to the human resources mobilised in activities such as helpdesks or 














This factor emerged from the consultation activities and was mentioned by the 
technical experts who are part of the Evaluation Team.98  
 Lack of coordination. In the absence of a single programme overseeing the 
development of solutions, future changes to solutions might lead to diverging 
results between public administrations or bilateral solutions between countries and 
a large variety of outcomes. This would be contrary to the goal of achieving a 
holistic landscape of interoperability in the Union. 
 Dissemination and communication. ISA2 also plays an important role in 
promoting interoperability and creating a space for discussions on the topic, as 
outlined by consulted stakeholders and technical experts. Without such a 
programme, the interest in a common approach to interoperability would be 
jeopardised. 
Figure 29 Extent to which financial, technical and operational aspect would 
prevent ISA2 solutions from delivering their results if the programme was 
terminated (average score of answers, number of respondents) 
 
Score: 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - to the fullest extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Cost recovery 
Given the adverse effects of operations and maintenance costs as well technical and 
operational support, stakeholders were asked to assess the feasibility of introducing a 
fee for users in order to gain access to ISA2 solutions, in the event that funding 
                                           
98 In addition, the technical experts that are part of the Evaluation Team noted that for most solutions the 


























































































would no longer be provided for the actions currently carried out by ISA2. Over half of the 
respondents (47 out of 79) would probably or definitely not pay such a fee, in comparison 
to 40% of respondents (32 out of 79) who indicated that they would probably or definitely 
pay a fee in order to use the solutions (Figure 30 presents the average score of answers 
per respondent group; further details are presented in ANNEX A – CONSULTATION 
ACTIVITIES).  
There are several reasons underlying these responses. First, users are accustomed to 
having access to ISA2 solutions free of charge. Changing this system to one based on pay-
for-access may lead users to search for other solutions that are open source and 
free of charge, depending on the level of the fee requested. Nevertheless, for some of 
the more mature solutions, a fee could be acceptable if the level of take-up is already quite 
high, making the solution indispensable to some extent. Second, for some solutions the 
legal basis might not allow for the introduction of such a fee. For instance, the “Inter-
Institutional Register of Delegated Acts (RegDel)” was set up in order to respond to one 
of the provisions included in the 2016 Inter-Institutional Agreement on Better Law-
Making99 and to increase the transparency of the delegated acts process. Charging a fee 
in this case could conflict with purpose of increasing transparency. Third, Member States 
would be put into a situation in which they would have to follow public procurement 
rules should a fee be requested for access to ISA2 solutions; therefore, there is no 
guarantee that they will be able to use ISA2 solutions rather than competing solutions 
provided by private companies. 
Figure 30 Likelihood that users would accept to pay a fee to continue accessing 
ISA2 solutions (average score of answers, number of respondents) 
  
Score: 1 – definitely would not; 2 – probably would not; 3 – probably would; 4 – definitely would. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Impact on interoperability 
Finally, according to the majority of respondents, the ISA2 programme plays a central 
role in enhancing the interoperability landscape in the Union. In fact, 87% of 
respondents (75 out of 86) believe that the ICT-based modernisation of the public sector 
in Europe and the possibility to address the needs of businesses and citizens via improved 
interoperability of European public administrations would (either probably or definitely) be 
                                           
99 Interinstitutional Agreement between the European Parliament, the Council of the European Union and the 















jeopardised, should ISA2 be terminated without any similar EU programme being 
established in its place. 
Figure 31 Likelihood that the ISA2 general objective would be jeopardised if the 
programme was terminated (average score of answers, number of 
respondents) 
 
Score: 1 – definitely would not; 2 – probably would not; 3 – probably would; 4 – definitely would. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  














11 Concluding remarks 
The Assignment confirms that ISA2 performs well in all the seven evaluation criteria 
under investigation. Therefore, the overall evaluation of the programme is positive. 
Nonetheless, some improvements, which are discussed below, could be introduced to 
improve the performance of ISA2 and future editions of the programme. 
The programme’s relevance is confirmed by the fact that the objectives pursued by ISA2 
are still pertinent in relation to the evolving needs and problems in the field of 
interoperability of digital public services. More specifically, the original needs and problems 
that ISA2 intended to address are still relevant and the programme has the full potential 
to contribute to addressing such needs and problems. There are additional needs and 
problems, however, that are currently experienced by consulted stakeholders both at the 
EU and national levels and can only be partially addressed by ISA2. Hence, in order to 
further increase the relevance of the programme, the following measures could be taken 
into account for future actions or editions of the programme: i) ensuring more 
collaboration and exchanges with regional and local administrations; ii) improving the 
sharing of best practices among public administrations; iii) performing studies focused on 
the sharing of best practices among public administrations; iv) making sure that that 
interoperability of digital public services progressively becomes a priority for all EU Member 
States; and v) designing a more binding legal framework for interoperability.  
While the first three measures could already be implemented, at least to some extent, 
either in the current edition of the programme or as soon as a new programme is launched, 
the fourth and fifth measures target more the political level rather than the operational 
aspects of the programme and require a longer-term strategy and a strong political 
commitment. The fifth measure, a more binding legal framework for interoperability, could 
take the form of conditionalities related to interoperability or entail the use of the European 
Semester process to further the modernisation of public administrations. Interoperability 
could be strengthened through the introduction of a system based on conditionalities 
whereby funding is awarded to public administrations contingent upon their use of 
interoperable solutions. The system of conditionalities could be linked to the awarding of 
financial assistance under the Cohesion Fund: national administrations relying on cohesion 
funding would be required to provide interoperable cross-border and cross-sectoral 
services. To achieve this, administrations would also rely on ISA2 solutions to the extent 
possible, thus ensuring a wider and more uniform use of EU interoperability solutions. 
Such a system could only be introduced under the next multi-annual financial framework 
and would require a strong political commitment. In addition, the European Semester 
process could provide further impetus to the modernisation of public administrations. 
Introducing the reform of the public administration, including the digital modernisation, as 
a key area in the European Semester would ensure that progress is tracked and concrete 
recommendations are issued for each Member State with a view to enhance, inter alia, the 
cross-border and cross-sectoral interoperability of public administrations in the EU.  
The results achieved so far by ISA2 are aligned with the objectives of the programme and 
this corroborates its effectiveness. However, the performance of the programme is 
relatively lower in its contribution to the development of a more effective, simplified and 
user-friendly e-administration at the national, regional and local levels of public 
administration, where the initiatives of Member States play a greater role that could in 
turn contribute to enhancing interoperability. Turning to the results of the programme, the 
20 sampled actions under investigation have so far generated 35 solutions, some of which 
are used by all 28 EU Member States as well as by EU institutions. When comparing 
performance indicators for actions continued from ISA to those for actions started during 




solutions to achieve the expected results, as most of the actions are ongoing and solutions 
are in the process of being developed. In this respect, the final evaluation of ISA2 is likely 
to provide more conclusive evidence of the programme’s effectiveness. Finally, the rolling 
work programme process ensures that ISA2 actions are largely compliant with the 
principles listed in Article 4 of the ISA2 Decision.  
Whereas the general awareness of the programme is quite high across consulted 
stakeholders, there are areas that could benefit from more promotion, such as the efforts 
made so far to attain legal interoperability, as the feedback from consultation activities 
and desk research revealed. Both the assessment of the programme’s achievements and 
their promotion could benefit from studies aiming to quantify the impact of interoperability 
solutions on the efficiency and productivity of public administrations. The limited 
participation in consultation activities from businesses and citizens confirms that they are 
indirect beneficiaries of the programme, through their interactions with public 
administrations, and that understanding the functioning of the programme requires 
specific knowledge in the field. Interestingly, some external factors are affecting the 
effectiveness of ISA2. For instance, the call for common standards and frameworks from 
public administrations is certainly contributing to the performance of ISA2. By contrast, 
institutional complexity in the form of multiple layers of governance and differences 
between national public administrations in various Member States and between local public 
administrations within Member States creates coordination issues hampering actions 
aimed at establishing cross-border and cross-sectoral interoperability. These external 
factors need to be accounted for by the programme when selecting new actions or 
designing future editions of the programme. 
The selection process for actions funded by ISA2 is considered relatively efficient and fit 
for purpose. On average, 6 person-days at most are required to prepare and submit a 
proposal for actions already included in previous rolling work programme. In contrast, 
between 10 and 30 person-days are required to prepare a proposal for a new action. In 
financial terms, the effort required is relatively small when considering the funding 
resources allotted to successful proposals. Nevertheless, this process could be further 
improved by simplifying both the rolling work programme (e.g. making the template more 
flexible, setting up an electronic data input system) and launching thematic calls for 
actions, thus ensuring that the selection process is driven by objectives (with positive spill 
overs in terms of programme effectiveness). The heterogeneity of performance indicators 
makes it difficult to draw conclusions about the overall cost-effectiveness of the 
programme. In this respect, monitoring and evaluation reports should converge towards 
some common metrics in order to better measure the performances of all such actions. 
Examples of aligned indicators could include the number of EU public administrations using 
a solution, the number of public administrations participating in pilots, a consistent 
approach to reporting the number of downloads from the “Joinup” platform for solutions 
that can be downloaded, and the number of single users per solution. For those ISA2 
packages where it was possible to aggregate performance of different actions, the costs 
per end-user (e.g. business, citizens, etc.) have been estimated as very low. When it 
comes to progress made in implementing the programme, all packages are either on 
track or close to achieving the planned level of work. 
Substantial synergies and limited overlaps among ISA2 actions paint a positive picture of 
the internal coherence of the programme. In fact, multiple instances of internal reuse 
of ISA2 solutions have been identified, with actions like “SEMIC” or “Joinup” playing a 
pivotal role in the system. At the same time, some actions such as “EUSurvey” and 
“European Citizens’ Initiative and European Parliament Election” tend to be less 




businesses and citizens. When it comes to external coherence with other EU 
programmes operating in similar fields, strong synergies are identified between ISA2 and 
CEF. In contrast, of the EU programmes that interact with ISA2, the ESF tends to be the 
least synergistic. Some overlaps between specific solutions under ISA2 and CEF have been 
perceived (e.g. “TESTA” and “e-Delivery”) and could be addressed by better delineating 
the scope of each solution. More generally, the identified overlaps with e.g. Horizon 2020-
funded projects or IT systems developed using ERDF funds could be reduced by improving 
cross-programme cooperation. Synergies exist also between ISA2 and other broader EU 
initiatives or policies, such as the Single Digital Gateway, the Digital Single Market 
Strategy, the eGovernment Action Plan 2010-2020, the Tallinn Declaration on 
eGovernment, and the Rolling Plan for ICT standardisation. In particular, it is worth noting 
that both the eGovernment Action Plan and the Tallinn Declaration emphasise the 
principles of “citizen-centricity” and “interoperability-by-default”, thus reinforcing 
synergies with a programme like ISA2 and contributing to enhancing the general 
interoperability landscape. Yet when it comes to standardisation, feedback from the 
Evaluation Team’s technical experts suggests that potential obstacles may arise with 
regard to the intellectual property rights policy for CEN/CENELEC standards; such 
obstacles need to be removed before the standardisation system can be fully engaged. 
Synergies have also been found between ISA2 and the OECD Digital Government Initiative, 
although the latter may not necessarily foster cross-border interoperability, as it 
encourages countries to adopt standards and solutions designed to increase 
interoperability, though it does not define a determined path for doing so. 
The EU added value of the programme is significant. In the absence of ISA2, national 
and/or sub-national interventions would not be able to achieve the general and specific 
objectives in the field of interoperability that the programme is targeting. The level of 
coordination ensured by ISA2 is crucial in promoting and enhancing the overall 
interoperability among European public administrations. In addition, ISA2 generates strong 
economies of scale, thus potentially achieving its objectives at a lower cost than any 
comparable national or sub-national initiatives. Interestingly, in the absence of an EU level 
programme, national or sub-national interventions would still be able to develop a more 
effective, simplified and user-friendly e-administration at the national, regional and local 
levels. This is the specific objective where the ISA2 programme appears to be less effective, 
thus suggesting some complementarities between EU and national initiatives. In this 
respect, while national initiatives cannot achieve the objectives pursued by ISA2, they are 
still very important in facilitating the performance of the programme by increasing the 
capacity for the take-up of ISA2 solutions.  
It is apparent that ISA2 has contributed to enhancing cross-border interoperability in 
the EU. For instance, it raises awareness about interoperability across EU Member States 
and helps put the topic on national agendas. It also brings people together, creating 
networks and facilitating exchanges between Member States in the field of interoperability. 
In this respect, multilingualism is another important feature of the programme, as it allows 
the development of contacts with local authorities and the promotion of existing tools to 
stakeholders at the national and subnational levels, thus promoting a pan-European 
approach to interoperability. Multilingualism could, however, be further enhanced by 
providing more information about ISA2 in different EU official languages, including on the 
ISA2 website, which currently is only available in English. ISA2 has also contributed to the 
advancement of common EU policies. For instance, it plays a central role in the 
implementation of the EIF and supports the establishment of the Digital Single Market. 
Finally, the programme contributes to the objective of advancing common shared policies 




With regard to the utility criterion, ISA2 solutions have contributed so far to addressing 
the original needs and problems summarised in the intervention logic of the programme. 
In the same vein, ISA2 performs quite well when it comes to user satisfaction. As the 
programme is ongoing, it is expected that the take-up of the programme’s solutions will 
rise, thus improving the way solutions meet user needs and, in turn, increasing overall 
user satisfaction. Whereas some of the new needs and problems experienced by the 
consulted stakeholders are addressed by the programme, others fall outside the current 
scope of ISA2. In this context, a number of measures have been suggested to increase 
the utility of the programme: i) placing more emphasis on sharing best practices and 
providing support to users; ii) improving the quality of existing solutions by better 
considering user needs; iii) strengthening the promotion of ISA2 solutions at the Member 
State level as well as among specific groups of professionals; iv) involving users also in 
the design phase of the solutions and establishing a co-creation process; and iv) ensuring 
the commitment of Member States to using ISA2 solutions. While the first three measures 
could be at least partially implemented in the current edition of the programme, the fourth 
one may be tested when preparing the 2020 rolling work programme. A longer-term 
strategy may be required to enhance Member States’ commitment to interoperability of 
digital public services.  
When it comes to the programme’s sustainability, the findings of the assessment are 
mixed, as this dimension depends on the specific features of each funded action. Overall, 
consulted stakeholders have a positive view of the sustainability of results achieved so far 
and are confident that the progress made in the field of interoperability will not be undone. 
However, certain issues may arise when considering specific solutions. In particular, 
operations and maintenance costs and the technical and operational support needed for 
some ISA2 solutions are likely to have a negative impact on their ability to deliver results 
if the programme were to end. Additional obstacles to the sustainability of the programme 
include: i) lack of development support for existing solutions; ii) lack of coordination 
between national administrations, especially when they attempt to develop new solutions 
and maintain the existing ones; iii) limited dissemination and communication on the 
interoperability of digital public services, thus limiting the number of potential users. 
Currently users have access to ISA2 solutions free of charge. Introducing a fee in order 
to gain access to ISA2 solutions may lead users to search for other free of charge solutions, 
except for the more mature solutions. In addition, charging a fee for ISA2 solutions would 
put Member States in the position of having to apply national public procurement rules; 
therefore, there would be no guarantee that they will be able to purchase ISA2 solutions 
rather than competing solutions provided by private companies. On a more general note, 
it is confirmed that the ISA2 programme plays a crucial role in enhancing the 
interoperability landscape in the Union. In fact, should ISA2 (and any similar EU 
initiative) be terminated, the ICT-based modernisation of the public sector in Europe and 
the possibility to address the needs of businesses and citizens via improved interoperability 
of European public administrations would most likely be jeopardised. 
Against this background and in light of the main limitations affecting this Assignment, 
future evaluations of ISA2 and subsequent programmes in the field of interoperability could 
be facilitated by ensuring that all users of ISA2 are requested to provide their consent to 





Table 11 Overview of recommendations and expected timeline for 
implementation 
Nr Recommendation Expected 
timeline 
Relevance 
1 Ensure more collaboration and exchanges with regional and local administrations Short term 
2 Improve the sharing of best practices among public administrations Short term 
3 Perform studies focused on the impacts of new ICT developments (blockchain, self-
sovereign identities etc.) 
Short to medium 
term 
4 Ensure that that interoperability of digital public services progressively becomes a 
priority for all EU Member States and that the priorities set are followed up 
Long term 
5 Design a more binding legal framework for interoperability, which could take the 
form of conditionalities related to interoperability or the use of the European 
Semester process to further the modernisation of public administrations 
Long term 
Effectiveness 
6 Both the assessment of the programme’s achievements and their promotion could 
benefit from studies aiming to quantify the impact of interoperability solutions on 
the efficiency and productivity of public administrations. 
Short to medium 
term 
Efficiency 
7 Improve the selection process for actions funded by ISA2 by simplifying both the 
rolling work programme (e.g. making the template more flexible, setting up an 
electronic data input system) and launching thematic calls for actions, thus 
ensuring that the selection process is driven by objectives. 
Short to medium 
term 
8 Monitoring and evaluation reports should converge towards some common metrics 
in order to better measure the performances of all such actions. Examples of 
aligned indicators could include the number of EU public administrations using a 
solution, the number of public administrations participating in pilots, a consistent 
approach to reporting the number of downloads from the “Joinup” platform for 
solutions that can be downloaded, and the number of single users per solution. 
Medium term 
Coherence 
9 Enhance the synergies between ISA2 and CEF by clarifying the scope of each 
solution to users. 
Short term 
10 Assess the potential obstacles to ISA2 technical specifications that may arise with 
regard to the intellectual property rights policy for CEN/CENELEC standards 
Short to medium 
term 
EU added value 
11 Further enhance the focus on multilingualism by providing more information about 
ISA2 in different EU official languages, including on the ISA2 website, which 
currently is only available in English. 
Short to medium 
term 
Utility 
12 Place more emphasis on sharing best practices and providing support to users Short term 
13 Further improve the quality of existing solutions by better considering user needs Short term 
14 Strengthen the promotion of ISA2 solutions at the Member State level as well as 
among specific groups of professionals 
Short to medium 
term 






16 Ensure the Member State commitment to using ISA2 solutions Long term 
General 
17 Ensure that all users of ISA2 are requested to provide their consent to be contacted 
by Commission’s staff and contractors for evaluation purposes.  
Short term 

























ANNEX A – CONSULTATION ACTIVITIES 
SECTION 1: Consultation Strategy 
This Annex details the consultation strategy applied in the context of this Assignment. 
More specifically, it summarises the following items: 
 Background information; 
 Objectives and scope; 
 Identification and mapping of stakeholders; 
 Selection of consultation activities and their accessibility; 
 Consultation website and communication activities. 
Table A - 1 Background 
Title: Interim evaluation of the programme on interoperability solutions for 
administrations, business and citizens (ISA2) 
Background 
information: 
ISA² (Interoperability Solutions for European Public Administrations, Businesses and 
Citizens) is an EU spending programme which supports the development of digital 
solutions that enable public administrations, businesses and citizens in Europe to benefit 
from interoperable cross-border and cross-sector public services. 
By identifying, creating and facilitating the reuse of interoperability solutions, ISA2 aims 
at promoting a holistic approach to interoperability100 in the European Union and thus – 
as a key enabler – it supports the implementation of various Union policies and activities. 
ISA2 is also the principal instrument to implement the revised European Interoperability 
Framework (EIF) and its annex, the Interoperability Action Plan. 
The primary stakeholders of the programme are the European public administrations at 
Union, national and regional levels. The circle of affected stakeholders is however much 
broader, as shown in the section "Identification and mapping of stakeholders" below.  
ISA2 is opened to EU Member States, other countries of the European Economic Area and 
Candidate Countries. In addition to the 28 EU Member States, three other countries take 
part in the programme: Iceland, Norway (since 2016) and Montenegro (since 2018). The 
programme also encourages cooperation with other third countries and with international 
organisations or bodies. 
The ISA2 programme has a budget of € 130.9 million and runs for five years from 1 
January 2016 until 31 December 2020. It has been established by the ‘ISA2 Decision’: 
Decision (EU) 2015/2240 of the European Parliament and of the Council. According to 
Article 13(3) of this decision, the Commission shall carry out an interim evaluation of the 
ISA2 programme by 30 September 2019. This interim evaluation was announced by the 
Commission on 29 May 2018 through this evaluation roadmap. 
                                           
100 ‘Interoperability’ means the ability of diverse organisations to interact towards mutually beneficial and 
agreed common goals, involving the sharing of information and knowledge between the organisations, through 
their business processes and by means of the exchange of data between their respective ICT systems. [Source: 




Table A - 2 Objectives and scope 
Objectives
: 
The evaluation process entails a number of consultation activities in order to: 
 Collect views and opinions on seven evaluation criteria: 
o Relevance, i.e. the alignment between the objectives of the programme and 
the current needs and problems experienced by stakeholders; 
o Effectiveness, i.e. the extent to which the programme has achieved its 
objectives;  
o Efficiency, i.e. the extent to which the programme’s objectives are achieved 
at a minimum cost.  
o Coherence, i.e. the alignment between the programme and comparable EU 
initiatives as well as the overall EU policy framework; 
o EU added value, i.e. the additional impacts generated by the programme, as 
opposed to leaving the subject matter in the hands of Member States; 
o Utility, i.e. the extent to which the programme meets stakeholders’ needs; 
o Sustainability, i.e. the likelihood that the programme’s results will last beyond 
its completion.  
 Identifying areas of potential improvement and devising policy recommendations to 
improve the functioning of the programme and bring more value to its stakeholders. 
Scope: For each consultation activity, the following tables present the targeted stakeholder groups and 
the addressed evaluation criteria.101 






































































Programme governance        
Action owners        
Solution users – EC        
Solution users – Member States        
Stakeholders responsible for 
linked EU policies/ initiatives 
       
Experts        
Stakeholders related to linked EU 
policies/ initiatives 
       
Indirect beneficiaries and wider 
public 







                                           









































































Programme governance        
Action owners        
Solution users – EC        
Solution users – Member States        
Stakeholders responsible for 
linked EU policies/ initiatives 
       
Experts        
Standardisation organisations        
Indirect beneficiaries and wider 
public 
       
 





































































Programme governance        
Action owners        
Solution users – EC        
Solution users – Member States        
Stakeholders responsible for linked EU 
policies/ initiatives 
       
Experts        
Standardisation organisations        


















































































Programme governance        
Action owners        
Solution users – EC        
Solution users – Member States        
Stakeholders responsible for linked EU 
policies/ initiatives 
       
Experts        
Standardisation organisations        
Indirect beneficiaries and wider public        
 
Consultation activity: Kick-off workshop 
The workshop was open to the public, registration was required. It aimed to present the 
rationale, objectives and scope of the interim evaluation and to discuss the role that 







Table A - 3 Stakeholders 
Stakeholders: The ISA2 programme aims at making public administrations more interoperable, thus 
enabling them to provide more user-centric digital public solutions to businesses and 
citizens. Consequently, besides the European public administrations, the programme 
may have positive impacts on citizens and businesses as well. Moreover, as the 
interoperability solutions, developed by ISA² and by its predecessor programme ISA, are 
made available for use free of charge they can reach a broader audience – like 
researchers, ICT communities or practitioners. Relevant stakeholders’ categories are 
outlined in the following table. 
Category  Stakeholder 
Programme governance  
Commission and Member States 
representatives who are directly involved 
in the governance of ISA2 and thus 
possess a comprehensive knowledge of 
the programme in its entirety 
 DIGIT.D2 
 Members of the ISSG 
 Members of the ISA2 Committee 
 Members of ISA2 Coordination Group 
 
Action Owners 
Commission representatives in charge of 
specific actions defined under ISA2 
 DG DIGIT 
 Other Commission services in charge 
of ISA2 actions 
Solution Users – European 
Commission  
Commission representatives who are 
using/reusing ISA2 solutions 
 Commission services using/reusing 
ISA2 solutions 
 Commission services that are 
potential users of ISA2 solutions 
Solution Users - Member States 
Member States representatives who are 
using/reusing ISA2 solutions 
 National, regional, and local public 
administrations using/reusing ISA2 
solutions 
 National, regional and local public 
administrations that are potential 
users of ISA2 solutions 
 Members of the National 
Interoperability Framework 
Observatory  
Stakeholders responsible for linked 
EU policies/initiatives 
Commission representatives who are 
responsible for expert groups linked to 
ISA2 or are in charge of EU initiatives 
potentially linked to ISA2 
 Commission services coordinating 
expert groups on topics related to the 
ISA² programme (e.g. eGovernment, 
eInvoicing, etc.) 
 Commission services in charge of 
other EU initiatives with potential 
links to the ISA² programme (e.g. 
CEF, SRSP, etc.) 
 Corporate IT Governance of the 
European Commission 
 Member States’ Chief Information 
Officers 
Experts 
Experts in IT and eGovernment102 
 Academia and research institutes 
 eGovernment expert groups 
 IT experts and practitioners 
 International institutions (e.g. OECD, 
UNPAN) 
                                           
102 The Evaluation Team includes four technical experts in the field of interoperability who performed an expert 





Standardisation organisations, as a 
stakeholder group, are relevant in what 
concerns the uptake of programme 
outputs as standards 
 Examples of standardisation 
organisations: CEN, ETSI, ISO, OGC, 
W3C, OASIS 
 DG GROW.B3 Standards for growth 
Indirect beneficiaries and wider 
public 
Other beneficiaries of the programme or 
parties who are involved in or affected by 
the ISA2 programme in any way 
 Other EU, local and regional 
administrations who are involved in, 
or affected by, the ISA2 programme 
in any way. 
 Administrations from other countries 
(candidate countries, EEA countries, 
third countries)  
 Chambers of Commerce 
 Industry groups  
 IT industry representatives 
(especially GovTech sector) 
 Public affairs consultancies 
 Private businesses 







Table A - 4 Consultation activities and their accessibility 
Selection of consultation activities & their accessibility 
Consultation 
activities: 
Given the scope and the composition of the stakeholder base, the following activities are 
included in the consultation process. All consultation activities took place between Q4 
2018 and Q1 2019. 
 In-depth interviews with selected stakeholders from the following categories 
identified above: programme governance, action owners, solution users (from 
both the European Commission and Member States), stakeholders responsible 
for linked EU policies/initiatives and standardisation organisations. 
 An online survey targeted to all stakeholders belonging to the following 
categories identified above: programme governance, action owners, solution 
users (from both the European Commission and Member States), stakeholders 
responsible for linked EU policies/initiatives and standardisation organisations. 
 A short questionnaire administered during the ISA2 Mid-Term Conference to all 
stakeholders participating in the conference and belonging to the following 
categories identified above: experts, indirect beneficiaries and the wider public.  
 A half-day ‘Kick-off’ workshop, open to all interested stakeholders. 
 A 12-week long, Internet-based public consultation, which collected feedback 
from stakeholders belonging to the following categories identified above: 
experts, indirect beneficiaries and the wider public. 
Accessibility:  In-depth interviews were conducted in English, either face-to-face (in Brussels) 
or via teleconference, based on a written questionnaire that was provided to 
interviewees in advance. Some interviewees were randomly selected from those 
who participated in the targeted online survey or public consultation and who 
confirmed their availability for a follow-up interview.  
 The targeted online survey was accessible on the EUSurvey platform via a 
dedicated link. The survey was drafted in English and only answers in English 
were accepted. However, guidance to complete the survey was available in other 
EU official languages. The link to the survey was distributed as widely as possible 
to the targeted categories of stakeholders. On the consultation webpage, a call 
for interest was published in advance to allow stakeholders to express their 
interest in being consulted through the targeted online survey. 
 The short questionnaire was distributed at the ISA2 Mid-Term Conference, held 
on 29 November 2018 in Brussels. The questionnaire was drafted in English and 
only answers in English were accepted. However, guidance to complete the 
survey was available in other EU official languages. 
 The ‘Kick-off’ workshop was held in Brussels in the morning of 30 November 
2018. Participation in the event was open to the public and free of charge; 
registration was required. Remote participation was arranged upon request. 
 The public consultation was accessible on the Commission's central public 
consultations page, where replies can be made in 23 EU languages. It was open 
to everyone. The public consultation questionnaires were made accessible to 
visually impaired respondents. The public consultation questionnaires were 
written in plain language and translated from English into 22 EU languages 
(Gaelic excluded). All additional documentation was provided in English. Written 
contributions in other EU official languages were accepted and treated in the 
same manner as the ones written in English, and this was clearly indicated on 
the consultation webpage. The public consultation questionnaire contained at 
the beginning a statement explaining that answers in the 23 EU languages were 
accepted on equal terms.  
 
Table A - 5 Consultation website and communication activities 
The consultations activities were promoted at a dedicated consultation page under the ISA2 website and 
through the programme's social media accounts on Twitter and LinkedIn. The very same channels are used 
to share the results of the consultation activities with the public. 
The public consultation was accessible on the Consultations site of Europa. At the end of the consultation 
process, a synopsis report of the consultation activities was prepared, summarising the outcome of the 





SECTION 2: Synopsis report of the consultation activities 
Background 
The consultation activities aimed to collect stakeholders’ views and opinions, thus 
contributing to the evidence base needed to achieve the two main objectives of the interim 
evaluation of the ISA2 programme: 
 Evaluating the implementation of the programme by considering seven 
evaluation criteria: 
o Relevance ‒ the alignment between the objectives of the programme and 
the current needs and problems experienced by stakeholders; 
o Effectiveness ‒ the extent to which the programme has achieved its 
objectives; 
o Efficiency ‒ the extent to which the programme’s objectives are achieved 
at a minimum cost; 
o Coherence ‒ the alignment between the programme and comparable EU 
initiatives as well as the overall EU policy framework; 
o EU added value - the additional impacts generated by the programme, as 
opposed to leaving the subject matter in the hands of Member States; 
o Utility ‒ the extent to which the programme meets stakeholders’ needs; 
and 
o Sustainability ‒ the likelihood that the programme’s results will last 
beyond its completion. 
 Identifying areas of potential improvement and devising recommendations to 
improve the functioning of the programme and bring more value to its 
stakeholders. 
Types of consultation activities conducted 
Before the interim evaluation was launched, one stakeholder provided feedback on the 
ISA2 evaluation roadmap103, noting that the “initiative is good, well planned, and funded”, 
but also that “it could have benefitted from more advertising”.104 The input was received 
in June 2018. 
During the evaluation process, a mix of consultation activities was chosen in order to reach 
out to a variety of stakeholders of the programme. To this end, seven stakeholder groups 
were identified: 
 Programme governance: Commission representatives from the Interoperability 
unit of DIGIT and members of the ISA2 Committee and Coordination Group; 
 Action owners: Commission representatives in charge of specific actions defined 
under ISA2; 
 Solution users: Commission and Member States representatives who are 
using/reusing ISA2 solutions; 
 Stakeholders responsible for linked EU policies / initiatives: Commission 
representatives who are in charge of EU initiatives linked to ISA2, and who are thus 
in a position to provide feedback, inter alia, on the external coherence of the 
programme; 
                                           
103 For further details, please see: https://ec.europa.eu/info/law/better-regulation/initiatives/ares-2018-
2768206_en 





 Experts: experts in IT and eGovernment able to perform an expert assessment of 
the programme and of the issues and developments in the field of interoperability; 
 Standardisation organisations: Representatives of standardisation 
organisations who can provide feedback on the ISA2 activities related to standards 
and technical specifications; and 
 Indirect beneficiaries and wider public: Other beneficiaries of the programme 
or parties who are involved in or affected by the ISA2 programme in any way, 
including the private sector and citizens. 
Between 29 November 2018 and 1 March 2019, five consultation activities were 
conducted: 
 Targeted online surveys (14.12.2018 – 23.01.2019) 
Five online surveys were made available via EUSurvey, targeting the following 
stakeholder groups: programme governance, action owners, solution users, 
stakeholders responsible for linked EU policies/initiatives, and standardisation 
organisations.  
The online surveys were initially set to close on 18 January 2019, but the deadline was 
extended to 23 January in order to accommodate last-minute requests received from 
stakeholders interested in participating in this consultation activity. 
 Targeted in-depth interviews (12.12.2018 – 24.01.2019) 
Interviews were conducted with stakeholders from the five groups targeted by the 
online surveys: programme governance, action owners, solution users, stakeholders 
responsible for linked EU policies/initiatives, and a standardisation expert. The 
interviews, based on questionnaires very similar to those used for the online surveys, 
facilitated the collection of additional qualitative data to complement data collected via 
such surveys.  
The in-depth interviews were initially set to conclude on 18 January 2019. However, 
as some stakeholders were not available in the timeframe originally set, additional 
interviews were conducted up until 24 January 2019 to accommodate the different 
schedules of stakeholders.  
 Public consultation (07.12.2018 – 01.03.2019)105 
This activity gave all relevant parties, including primarily citizens, businesses, 
stakeholders associations and public administrations, the opportunity to express their 
opinions and views on the achievements of the ISA2 programme. Experts were able to 
participate in the public consultation and report their level of expertise in the 
programme and in interoperability of digital public services. The public consultation 
was available in 23 EU languages on EUSurvey.106 
                                           
105 For further details, please see: https://ec.europa.eu/info/law/better-regulation/initiatives/ares-2018-
2768206/public-consultation_en 
106 The public consultation yielded a relatively low response rate due to two main reasons. First, ISA2 is a technical 
programme producing solutions addressed mainly to European public administrations; therefore, the direct 
contact between the average citizen/business and the programme is limited. Second, stakeholder groups that 
are in direct contact with the programme (e.g. solution users, action owners, etc.) were consulted via targeted 




 ISA2 Mid-Term Conference short questionnaire (29 – 30.11.2018) 
A short questionnaire based on the public consultation questionnaire was distributed 
during the ISA2 Mid-Term Conference (29 November 2018)107 and during the Kick-off 
workshop (30 November 2018) of the interim evaluation. 
 Kick-off workshop  
The workshop was held on 30 November 2018 at CEPS and aimed to present the 
interim evaluation and the planned consultation activities to the different stakeholder 
groups of the ISA2 programme.108  
The questionnaires used throughout the consultation activities were mainly based on Likert 
scale questions. Respondents were thus asked to provide their feedback by referring to a 
scale from (1) to (5) or (1) to (4), depending on the type of question: 
 1 - not at all; 2 - to a limited extent; 3 - to some extent; 4 - to a high extent; 5 - 
to the fullest extent; or 
 1 – definitely would not; 2 – probably would not; 3 – probably would; 4 – definitely 
would. 
 
This approach facilitated the comparison of answers between respondents. In addition to 
the Likert scale questions, a number of open-ended questions were also included in order 
to gather more in-depth information from consulted stakeholders. Finally, the interviews 
also allowed collecting more detailed feedback from respondents.  
With a total of 129 respondents, the consultation activities reached all stakeholders 
from the following groups: programme governance, action owners, solution users, 
stakeholders responsible for linked EU policies / initiatives, standardisation organisations 
and the wider public (Table A2 - 1 ). The results of the public and targeted consultation 
activities have been combined and analysed jointly in the final evaluation report.  
















4 15 - - 19 
Action owners 3 20 - - 23 
Solution users  6 37 - - 43 
Stakeholders 




6 4 - - 10 
Standardisation 
organisations 
1 4 - - 5 
Wider public - - 14 15 1 
TOTAL 20 80 14 15 129 
Note: Four technical experts performed an independent assessment of the programme. In addition, most of the 
respondents from the consulted stakeholder groups are experts of interoperability and of ISA2, as shown in 
Figure A2 - 1 and Figure A2 - 2. 
Source: Authors’ own elaboration. 
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108 For further details, please see: https://www.ceps.eu/events/interim-evaluation-isa2-programme-final-




The consulted stakeholders reported high levels of expertise both when it comes to the 
interoperability of public services (Figure A2 - 1) as well as to the ISA2 programme as a 
whole (Figure A2 - 2). A slight exception appears in the case of solution users, who 
reported a relatively more limited knowledge of the programme in its entirety in 
comparison to the other stakeholder groups consulted. Even so, most respondents are 
familiar with at least five packages out of the total of nine ISA2 packages of actions (Figure 
A2 - 3). In addition, the Evaluation Team included a team of technical experts who 
performed an expert assessment of the programme; their conclusions are presented 
throughout the final evaluation report. 
Figure A2 - 1 Knowledge of digital public services and interoperability (average 
score of answers, number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  
Source: Authors’ elaboration on data collected via consultation activities. 
 
 
Figure A2 - 2 Knowledge of ISA2 (average score of answers, number of 
respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent. 
Note: Averages do not account for respondents answering “don’t know/no opinion” (DK/NO).  








0.00 1.00 2.00 3.00 4.00 5.00
Wider public
Standardisation organisations











0 1 2 3 4 5
Wider public
Standardisation organisations








Figure A2 - 3 Knowledge of ISA2 action packages (number of respondents 
familiar with a given number of packages)109  
 
Source: Authors’ elaboration on data collected via consultation activities. 
In terms of geographic distribution, solution users from different Member States provided 
their input via the in-depth interviews and the online surveys: 
 At the EU level, solution users who responded to the consultation activities work in 
EU institutions located in different EU countries: Belgium, the Czech Republic, 
France, Hungary, Italy, Luxembourg, Poland, Portugal, and Sweden; 
 At the national and regional levels, solution users (including respondents who 
answered as individuals) who provided their feedback come from the following 13 
countries: Belgium, Bulgaria, Croatia, the Czech Republic, France, Germany, 
Greece, Hungary, Italy, Luxembourg, the Netherlands, Portugal, and Sweden. 
During the public consultation, feedback was received from individuals residing in six 
Member States (Belgium, France, Germany, Greece, Spain, and the United Kingdom) 
and from public administrations from three Member States (the Czech Republic, Greece, 
and Spain). 
Results 
The consultation activities revealed a general consensus among the different 
stakeholder groups consulted and confirmed that ISA2 performs well in all seven 
evaluation criteria under investigation. The feedback received during the consultation 
activities is summarised in what follows.  
Relevance 
The respondents to the consultation activities emphasised that ISA2 is fully relevant 
with respect to the evolving needs and problems in the field of interoperability. 
                                           
109 Stakeholders were considered to be familiar with a package if they indicated that they had knowledge of the 























The majority of respondents indicate that: i) the needs and problems originally 
addressed by the programme are still experienced by European public administrations, 
businesses and/or citizens; and ii) by achieving its general objective, ISA2 can address the 
needs and problems identified at the time the programme was established. 
Respondents pointed out that there are other needs and problems currently 
experienced by stakeholders in the field: 
 The need for a more binding legal framework for interoperability and a more 
prescriptive approach to designing interoperable public services; 
 The need to improve the way administrations communicate with one another; 
 The need to share best practices; 
 The resource constraints experienced by national and local public administrations; 
 The different political priorities among Member States hindering a consistent 
approach to interoperability in the EU; and 
 The limited awareness of ISA2 and other initiatives related to interoperability, 
especially at the regional and local levels. 
On average, respondents to the consultation activities believe that the programme, 
through its general objective, could address these new needs and problems to some 
extent, as some of the issues mentioned fall outside the scope of the programme. 
Effectiveness 
The results achieved so far by ISA2 are aligned with the objectives of the 
programme according to the consulted stakeholders, in particular when it comes to: 
 Developing, maintaining and promoting a holistic approach to interoperability in 
the Union; and 
 Facilitating the reuse of interoperability solutions by European public 
administrations. 
However, the achieved results still do not fully match the expected results, as most of the 
actions are ongoing and solutions are still being developed. For instance, respondents 
emphasised that relatively more could be done to achieve the expected result of improved 
efficiency and productivity of the European public administrations. 
External factors could improve but also jeopardise the way in which the programme 
achieves its objectives and delivers its results. The great majority of respondents 
confirmed that the calls for common standards and frameworks from public 
administrations are important external factors contributing to the performance of the 
programme. In contrast, institutional complexity in the form of multiple layers of 
governance and differences between national public administrations from various Member 
States and local public administrations within Member States could lead to coordination 
issues hampering cross-border and cross-sectoral interoperability. 
Efficiency 
Respondents from the programme governance as well as action owners provided feedback 
regarding the efficiency of the process for selecting actions funded by ISA2. The process 
is considered relatively efficient and fit-for-purpose by the respondents from the two 
stakeholder groups. However, there are some measures that could be taken to further 
streamline the selection process, such as: 
 Simplifying the rolling work programme; 




In addition, respondents from the same groups also outlined the amount of time they 
spent on preparing and submitting a proposal for an action to be considered by the 
ISA2 programme. On average, six person-days are required to renew a proposal for actions 
already included in previous rolling work programme. In contrast, between 10 and 30 
person-days are required to prepare and submit a proposal for a new action.  
Coherence 
The consultation activities focused on both the internal coherence of the programme, 
i.e. the synergies or overlaps existing between the ISA2 actions, and its external 
coherence, namely the synergies or overlaps between ISA2 and other EU initiatives, 
policies, or programmes. 
Internal coherence 
ISA2 actions are characterised by substantial synergies among each other and 
limited overlaps. During the consultation activities, respondents also provided examples 
of synergies to support their assessment. Examples mentioned include: 
 Solutions developed under the “SEMIC” actions are reused by the “Catalogue of 
Services” and the “Access to Base Registries” actions. 
 The “Re3gistry” solution, part of the “ELISE” action, is used to share the codes for 
the “Core Vocabularies”, part of the “SEMIC” action. 
 The solutions developed as part of the “e-TrustEx” actions are reused by the action 
“European Public Procurement Interoperability Initiative”. 
External coherence 
When it comes to external coherence, respondents to the consultation activities identified 
the highest level of synergies between ISA2 and CEF. In contrast, among the EU 
programmes interacting with ISA2, the ESF tends to be the least synergistic. Respondents 
indicated that Horizon 2020 (in particular the work related to the once-only principle) 
and the SRSP (through the support given to Member States to align and integrate with 
cross-border services) also have some synergies with ISA2. 
Respondents also pointed at synergies and overlaps with other EU initiatives such as ERDF, 
Corporate IT Governance and the Single Digital Gateway. 
EU added value 
The majority of respondents believe that national or sub-national interventions would not 
be able to achieve or would achieve only to a limited extent the general and specific 
objectives in the field of interoperability that ISA2 is pursuing. The consulted stakeholders 
consider that ISA2 plays an important role in ensuring a level of coordination that 
enhances interoperability among European public administrations. 
In addition, respondents emphasised that ISA2 is able to achieve its objectives at a 
lower cost than comparable national or sub-national initiatives. Respondents also believe 
that ISA2 has contributed to enhancing cross-border interoperability in the EU. 
Recurrent examples mentioned by stakeholders are the work done in the field of semantic 
interoperability and the fact that ISA2 raises the awareness about interoperability in the 
EU, without which little progress would be made in the field.  
When it comes to the advancement of common EU policies, consulted stakeholders 
noted that ISA2 plays a central role in the implementation of the EIF (including its 2017 




stakeholders emphasised that ISA2 has also contributed to specific areas of a broader EU 
policy, namely the Digital Single Market. 
Utility 
Respondents in both EU and Member State public administrations confirm that the 
solutions developed or maintained by ISA2 have contributed to addressing the original 
needs and problems identified in the field of interoperability. Respondents 
emphasised that while some of the new needs and problems experienced in the field are 
addressed by the solutions provided by ISA2, others, such as the changing political 
priorities in the Member States, fall beyond the scope of the programme as it is currently 
defined.  
The feedback received from respondents in terms of user satisfaction tends to be 
positive. Nevertheless, a number of measures were identified to increase the utility of the 
programme: 
 Placing more emphasis on sharing best practices and providing support to users; 
 Establishing a co-creation process with users;  
 Improving the quality of existing solutions by better considering user needs;  
 Ensuring the Member State commitment to use ISA2 solutions; and 
 Strengthening the promotion of ISA2 solutions at the Member State level as well as 
among specific groups of professionals (e.g. standards development 
organisations). 
Sustainability 
Overall, consulted stakeholders have a positive view of the sustainability of results 
achieved so far. Nevertheless, while the global results of the programme are expected to 
last (as the progress made in the field of interoperability will not be lost), certain issues 
may arise when considering the specificities of different solutions and future steps towards 
enhanced interoperability. In fact, there are solutions requiring both operations and 
maintenance costs as well as technical and operational support, which would be 
unable to deliver further results if the programme were terminated. Additional obstacles 
to the sustainability of the programme include: 
 Lack of development for existing solutions; 
 Lack of coordination between European public administrations; and 
 Limited dissemination and communication related to interoperability. 
Further, introducing a fee for users in order to gain access to ISA2 solutions is not 
considered a feasible solution in the event that funding would no longer be provided for 
the actions currently carried out by ISA2. Finally, the vast majority of respondents, from 
all stakeholder groups, stressed that the ICT-based modernisation of the public 
sector in Europe and the possibility to address the needs of businesses and 
citizens via improved interoperability of European public administrations would 
be jeopardised, should ISA2 be terminated without any similar EU programme being 





SECTION 3: Supporting evidence from consultation activities 
This section summarises the results of the consultation activities and provides supporting 
evidence to answer the EQs that are spelled out in the Evaluation Framework (ANNEX D – 
EVALUATION FRAMEWORK ). 
During the evaluation process, various consultation activities were carried out in order to 
(i) collect views and opinions on the seven evaluation criteria110 and (ii) identify areas for 
potential improvement and devise policy recommendations to improve the functioning of 
the programme and bring more value to its stakeholders. To this end, seven stakeholder 
groups were identified: 
 Programme governance: Commission representatives from the Interoperability 
unit of DIGIT and members of the ISA2 Committee and Coordination Group; 
 Action owners: Commission representatives in charge of specific actions defined 
under ISA2; 
 Solution users: Commission and Member States representatives who are 
using/reusing ISA2 solutions; 
 Stakeholders responsible for linked EU policies / initiatives: Commission 
representatives who are in charge of EU initiatives linked to ISA2; 
 Experts: experts in IT and eGovernment; 
 Standardisation organisations: Representatives of standardisation 
organisations who can provide feedback on the ISA2 activities related to standards 
and technical specifications; 
 Indirect beneficiaries and wider public: Other beneficiaries of the programme 
or parties who are involved in or affected by the ISA2 programme in any way, 
including the private sector and citizens. 
Between 29 November 2018 and 1 March 2019, five consultation activities were 
performed: 
 Targeted online surveys: Five online surveys were made available via EUSurvey, 
targeting the following stakeholder groups: programme governance, action 
owners, solution users, stakeholders responsible for linked EU policies/initiatives, 
and standardisation organisations. 
 Targeted in-depth interviews: Interviews were conducted with stakeholders 
from the five groups targeted by the online surveys: programme governance, 
action owners, solution users, stakeholders responsible for linked EU 
policies/initiatives, and a standardisation expert. The interviews, based on 
questionnaires very similar to those used for the online surveys, facilitated the 
collection of additional qualitative data to complement data collected via such 
surveys.  
 Public consultation: This activity gave all relevant parties, primarily citizens, 
businesses, stakeholders associations and public administrations, the opportunity 
to express their opinions and views on the achievements of the ISA2 programme. 
The public consultation was available in 23 EU languages on EUSurvey. 
 ISA2 Mid-Term Conference short questionnaire: A short questionnaire based 
on the public consultation questionnaire was distributed during the ISA2 Mid-Term 
Conference (29 November 2018) and during the Kick-off workshop (30 November 
2018). 
                                           




 Kick-off workshop: The workshop aimed to present the interim evaluation and 
the planned consultation activities to the different stakeholder groups of the ISA2 
programme. 
With a total of 129 respondents, the consultation activities reached all stakeholders from 
the following groups: programme governance, action owners, solution users, stakeholders 
responsible for linked EU policies / initiatives, standardisation organisations and the wider 
public. The Evaluation Team included a team of experts who provided expert assessments 
which are mentioned throughout the analysis of the evaluation results in Part II. 
Further details on consulted stakeholders and consultation activities are presented in 
Chapter 3 Data, methods and limitations. The consultation strategy implemented in the 
context of this Assignment is detailed in this annex in SECTION 1: Consultation Strategy. 
In the following tables and figures, the aggregated results of the consultation activities 
are presented by evaluation criterion and question. More specifically, results are presented 
by showing: 
 Frequency distributions. Frequency distributions complement the bar charts with 
averages that were presented in Part II. These charts show the distribution of 
answers for each of the six options per question, from (1) “not at all” to (5) “to the 
fullest extent”, presenting also the respondents who answered (DK/NO) “don’t 
know/no opinion”. The chart thus provides the full picture of the total number of 
answers received.  
 Top-two Box/Bottom-two Box table. Each frequency distribution chart is 
followed by a Top-two Box/Bottom-two Box table. The Top-two Box/Bottom-two 
Box approach is a survey analysis technique that summarises the positive and 
negative responses from a Likert scale survey by combining the highest two and 
lowest two responses of the scale to create a single number (in this case, the 
percentage of respondents who provided the two highest and two lowest 
responses). It simplifies the analysis and allows for a better comparison of the 
results. In addition, a colour scale from red to green provides a swift overview of 
the results. For the Top-two box, red is assigned to lower shares of respondents 
and green to higher shares of respondents. For the Bottom-two box approach the 
colour scale is reversed: red is assigned to higher shares of respondents and green 
to lower shares of respondents. In both cases, the intermediate colours (orange-






 EQ.1: To what extent are the objectives of the ISA² programme still pertinent in 
relation to the evolving needs and problems at both national and EU levels? 
Figure EQ1 - 1 Extent to which needs and problems originally addressed by ISA2 
are currently experienced by European public administrations, businesses 
and/or citizens (total number of respondents)
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 
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increase administrative efficiency and cut red tape
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administrations with the aim to enable more
efficient and secure public services




Table EQ1 - 1 Extent to which European public administrations, businesses 
and/or citizens currently experience needs and problems originally addressed 










Stakeholders        
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Top Bottom Top Bottom Top Bottom Top Bottom 
Action owners 73.91% 4.35% 78.26% 0.00% 73.91% 0.00% 80.95% 4.76% 
Programme 
governance 
68.42% 5.26% 84.21% 0.00% 63.16% 5.26% 68.42% 10.53% 






90.00% 10.00% 80.00% 10.00% 90.00% 0.00% 77.78% 11.11% 
Standardisation 
organisations 
20.00% 40.00% 100.00% 0.00% 75.00% 0.00% 75.00% 0.00% 
Wider public 63.16% 10.53% 68.42% 5.26% 66.67% 11.11% 55.56% 33.33% 
Total 72.03% 7.63% 78.63% 3.42% 73.28% 3.45% 66.36% 12.73% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Figure EQ1 - 2 Extent to which achieving ISA2 objectives contributes to 
addressing the needs and problems originally addressed by the programme 
(total number of respondents)
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 
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administrations with the aim to enable more
efficient and secure public services




Table EQ1 - 2 Extent to which achieving ISA2 objectives contributes to 
addressing the needs and problems originally addressed by the programme 
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Top  Bottom Top  Bottom Top  Bottom Top  Bottom 
Action owners 69.57% 0.00% 86.96% 0.00% 69.57% 4.35% 66.67% 4.76% 
Programme 
governance 
89.47% 0.00% 89.47% 0.00% 78.95% 0.00% 72.22% 11.11% 






70.00% 0.00% 77.78% 0.00% 90.00% 0.00% 66.67% 11.11% 
Standardisation 
organisations 
100.00% 0.00% 100.00% 0.00% 100.00% 0.00% 50.00% 0.00% 
Wider public 83.33% 5.56% 66.67% 5.56% 83.33% 11.11% 72.22% 16.67% 
Total 81.74% 0.87% 85.84% 0.88% 82.61% 2.61% 65.74% 12.04% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
 
Figure EQ1 - 3 Extent to which achieving ISA2 objectives contributes to 
addressing additional (current) needs and problems identified by consulted 
stakeholders (number of respondents by stakeholder category) 
  
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 





































Table EQ1 - 3 Extent to which achieving ISA2 objectives contributes to 
addressing additional (current) needs and problems identified by consulted 
stakeholders (Top/Bottom 2 Box score) 
Top/Bottom 2 boxes 
 
Stakeholders Top  Bottom 
Action owners 61.54% 15.38% 
Programme governance 44.44% 22.22% 
Solution users 60.00% 6.67% 
Stakeholders responsible for linked EU 
policies initiatives 33.33% 50.00% 
Standardisation organisations 0.00% 0.00% 
Total 51.11% 17.78% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 








 EQ2: How far are the ISA² programme's results in the process of achieving the 
programme's objectives? 
 EQ3: Are there aspects that are more or less effective than others, and if so, what 
lessons can be drawn from this? 
Figure EQ2&3 - 1 Extent to which ISA2 solutions contributed to achieving the 
programme’s objectives (total number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 
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interoperability solutions supporting the implementation
of Union policies and activities
Specific objective 3: To contribute to the development of a
more effective, simplified and user-friendly e-
administration at the national, regional and local levels of
public administration
Specific objective 2: To facilitate efficient and effective
electronic cross-border or cross-sector interaction
between European public administrations on the one
hand, and between European public administrations and
businesses and citizens on the other
Specific objective 1: To develop, maintain and promote a
holistic approach to interoperability in the Union in order
to eliminate fragmentation in the interoperability
landscape in the Union
General objective: To promote the ICT-based
modernisation of the public sector in Europe and to
facilitate addressing the needs of businesses and citizens
via improved interoperability of European public
administrations,contributing to DSM and growth




Figure EQ2&3 - 2 Extent to which ISA2 solutions contributed to achieving the 
programme’s operational objectives (total number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 
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Operational objective 12: To develop a communication
strategy aiming to enhance information and increase
awareness with regard to the ISA² programme and its
benefits
Operational objective 11: To support and promote the
identification and promotion of best practices, to develop
guidelines to coordinate interoperability initiatives and to
animate and support communities working on cross-
border-sector interaction
Operational objective 10: To support and promote the
bringing of new interoperability services and tools to
maturity, and maintaining and operating existing
interoperability services and tools on an interim basis
Operational objective 9: To support and promote the
maintenance and publication of a platform allowing access
to, and collaboration with regard to, best practices,
functioning as a means of raising awareness and
disseminating available solutions
Operational objective 8: To support and promote the
assessment, updating and promotion of existing common
specifications and standards and the development,
establishment and promotion of new common
specifications and open specifications and standards
Operational objective 7: To support and promote the
maintenance, updating, promotion and monitoring of the
implementation of the EIS, the EIF and the EIRA
Operational objective 6: To support and promote the
mapping and analysis of the overall interoperability
landscape in the Union through the establishment,
maintenance and improvement of the EIRA and the EIC as
instruments to facilitate re-use
Operational objective 5: To support and promote the
development of mechanisms that measure and quantify
the benefits of interoperability solutions including
methodologies for assessing cost-savings
Operational objective 4: To support and promote the
identification of legislation gaps, at Union and national
level, that hamper cross-border or cross-sector
interoperability between European public administrations
Operational objective 3: To support and promote the
assessment of the ICT implications of proposed or adopted
Union law
Operational objective 2: To support and promote the
development, establishment, bringing to maturity,
operation and re-use of new cross-border or cross-sector
interoperability solutions and common frameworks
Operational objective 1: To support and promote the
assessment, improvement, operation and re-use of
existing cross-border or cross-sector interoperability
solutions and common frameworks




Table EQ2&3 - 1 Extent to which ISA2 solutions contributed to achieving the 














Top  38.10% 47.37% 50.00% 0.00% 44.44% 45.45% 
Bottom 14.29% 5.26% 10.00% 0.00% 27.78% 13.13% 
Specific 
objective 1 
Top  65.00% 73.68% 47.37% 0.00% 50.00% 56.25% 
Bottom 5.00% 0.00% 7.89% 0.00% 22.22% 8.33% 
Specific 
objective 2 
Top  38.10% 68.42% 55.00% 0.00% 50.00% 52.53% 
Bottom 9.52% 15.79% 15.00% 0.00% 27.78% 16.16% 
Specific 
objective 3 
Top  15.79% 21.05% 46.15% 0.00% 44.44% 34.38% 
Bottom 26.32% 26.32% 20.51% 0.00% 22.22% 22.92% 
Specific 
objective 4 
Top  47.37% 66.67% 54.29% 0.00% 57.89% 55.43% 
Bottom 5.26% 5.56% 11.43% 0.00% 15.79% 9.78% 
Specific 
objective 5 
Top  45.00% 57.89% 65.00% 0.00% 50.00% 56.12% 
Bottom 5.00% 5.26% 10.00% 0.00% 11.11% 8.16% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Table EQ2&3 - 2 Extent to which ISA2 solutions contributed to achieving the 
programme’s operational objectives (Top/Bottom 2 Box score) 
 Action owners 
Programme 
governance Solution users Total 
Operational objective 1 
Top  40.00% 68.42% 53.85% 53.85% 
Bottom 0.00% 5.26% 12.82% 7.69% 
Operational objective 2 
Top  35.00% 73.68% 48.72% 51.28% 
Bottom 0.00% 5.26% 10.26% 6.41% 
Operational objective 3 
Top  47.06% 46.67% 44.44% 45.76% 
Bottom 5.88% 20.00% 22.22% 16.95% 
Operational objective 4 
Top  12.50% 18.75% 31.25% 23.44% 
Bottom 37.50% 37.50% 21.88% 29.69% 
Operational objective 5  
Top  5.56% 11.76% 42.42% 25.00% 
Bottom 33.33% 29.41% 9.09% 20.59% 
Operational objective 6 
Top  57.89% 68.42% 57.69% 60.94% 
Bottom 5.26% 5.26% 15.38% 9.38% 
Operational objective 7 
Top  73.68% 73.68% 58.33% 67.74% 
Bottom 0.00% 0.00% 4.17% 1.61% 
Operational objective 8 
Top  38.89% 73.68% 48.57% 52.78% 
Bottom 5.56% 10.53% 8.57% 8.33% 
Operational objective 9 
Top  63.16% 89.47% 60.00% 68.49% 
Bottom 5.26% 10.53% 14.29% 10.96% 
Operational objective 10 
Top  55.00% 84.21% 55.56% 62.67% 
Bottom 15.00% 5.26% 13.89% 12.00% 
Operational objective 11 
Top  65.00% 63.16% 61.11% 62.67% 
Bottom 5.00% 5.26% 8.33% 6.67% 
Operational objective 12 
Top  55.00% 50.00% 47.06% 50.00% 
Bottom 5.00% 16.67% 20.59% 15.28% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 






Figure EQ2&3 - 3 Extent to which ISA2 solutions achieved the expected results 
of the programme (total number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 
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Take-up and re-use of the ISA² programme’s results by 
European public administrations
Reduction of the cost and administrative burden of cross-
border interaction, removal of administrative e-barriers
and contribution to the swift implementation of ICT
systems supporting EU legislation
More effective, simplified and user-friendly e-
administrations in European public administrations
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supporting their implementation.
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Table EQ2&3 - 3 Extent to which ISA2 solutions achieved the expected results 
















landscape in the Union 
based on a holistic 
approach to 
interoperability 
Top  45.00% 52.63% 48.65% 0.00% 48.05% 
Bottom 5.00% 10.53% 8.11% 0.00% 7.79% 
Advancement of Union 
policies and activities by 
supporting their 
implementation. 
Top  47.37% 61.11% 29.41% 0.00% 41.67% 
Bottom 26.32% 11.11% 20.59% 0.00% 19.44% 
Contribution to the 
successful achievement 
of the Digital Single 
Market 
Top  23.81% 21.05% 43.75% 0.00% 31.51% 
Bottom 14.29% 5.26% 12.50% 0.00% 10.96% 





Administrations as well 
as between European 
public administrations 
and businesses/citizens 
Top  33.33% 47.37% 38.46% 0.00% 38.75% 
Bottom 4.76% 15.79% 15.38% 0.00% 12.50% 
Improved efficiency and 
productivity of the 
European public 
administrations, which 
can be a strong driver of 
economic growth through 
its support for, and 
governance of, the 
private sector 
Top  25.00% 16.67% 40.54% 0.00% 30.26% 
Bottom 30.00% 22.22% 18.92% 0.00% 22.37% 
Increased speed, 
efficiency and quality in 
the creation and delivery 
of cross-border and 
cross-sector electronic 
public services to meet 
the needs of businesses 
and citizens 
Top  27.78% 35.29% 47.37% 0.00% 39.19% 
Bottom 16.67% 17.65% 15.79% 0.00% 16.22% 





Top  29.41% 17.65% 48.65% 0.00% 36.11% 
Bottom 23.53% 35.29% 18.92% 0.00% 23.61% 
Reduction of the cost and 
administrative burden of 
cross-border interaction, 
removal of administrative 
e-barriers and 
contribution to the swift 
implementation of ICT 
systems supporting EU 
legislation 
Top  30.00% 11.11% 42.42% 0.00% 30.56% 
Bottom 30.00% 11.11% 12.12% 0.00% 16.67% 
Take-up and re-use of 
the ISA² programme’s 
results by European 
public administrations 
Top  45.00% 36.84% 32.35% 0.00% 36.49% 
Bottom 10.00% 10.53% 23.53% 0.00% 16.22% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 






Figure EQ2&3 - 4 Extent to which the following external factors are 
contributing to the performance of ISA2 (total number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Table EQ2&3 - 4 Extent to which the following external factors are contributing 
to the performance of ISA2 (Top/Bottom 2 Box score) 





Calls for common 
standards and frameworks 
from industry 
Top  44.44% 56.25% 77.78% 64.29% 
Bottom 16.67% 12.50% 5.56% 10.00% 
Calls for common 
standards and frameworks 
from public administrations 
Top  75.00% 89.47% 79.49% 80.77% 
Bottom 0.00% 0.00% 5.13% 2.56% 
National initiatives related 
to the ICT modernisation 
of the public sector 
Top  60.87% 73.68% 60.53% 63.75% 
Bottom 4.35% 5.26% 13.16% 8.75% 
The need for European 
public administrations to 
increase their efficiency 
due to budget constraints 
Top  61.90% 66.67% 60.98% 62.50% 
Bottom 14.29% 11.11% 4.88% 8.75% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities. 
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Figure EQ2&3 - 5 Extent to which the following external factors are 
jeopardising the performance of ISA2 (total number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Table EQ2&3 - 5 Extent to which the following external factors are jeopardising 
the performance of ISA2 (Top/Bottom 2 Box score) 






Top  78.26% 84.21% 75.00% 78.05% 
Bottom 13.04% 5.26% 5.00% 7.32% 
Legal complexity 
Top  69.57% 78.95% 67.50% 70.73% 
Bottom 8.70% 10.53% 7.50% 8.54% 
Limited resources of 
European public 
administrations 
Top  69.57% 57.89% 53.66% 59.04% 
Bottom 8.70% 26.32% 12.20% 14.46% 
Technical challenges (e.g. 
updating existing legacy 
applications) 
Top  69.57% 47.37% 43.90% 51.81% 
Bottom 13.04% 15.79% 26.83% 20.48% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities. 
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 EQ4: To what extent has the programme been cost-effective? 
 EQ5: Which aspects of the programme are the most efficient or inefficient, 
especially in terms of resources mobilised? 
o EQ5.1: How is the programme performing relative to the planned work and 
budget? 
Figure EQ4&5 - 1 Extent to which the selection process of the actions is fit-for-
purpose (number of respondents by stakeholder category) 
 
Source: Authors’ elaboration on the data collected during the consultation activities. 
 
 
Table EQ4&5 - 1 Extent to which the selection process of the actions is fit-for-
purpose (Top/Bottom 2 Box score) 
  Top Bottom 
Action owners 45.45% 4.55% 
Programme governance 47.06% 5.88% 
Total 46.15% 5.13% 
 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 




























 EQ6: To what extent do the ISA² actions form part of a "holistic" approach within 
the framework of the programme? (Internal coherence) 
Figure EQ6 - 1 Extent to which synergies between ISA2 actions exist (number of 
respondents by stakeholder category) 
 
 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Figure EQ6 - 2 Extent to which overlaps between ISA2 actions exist (number of 
respondents by stakeholder category) 
 
 


















































Table EQ6 - 1 Extent to which synergies / overlaps between ISA2 actions exist 
(Top/Bottom 2 Box score) 
 
Synergies Overlaps 
Top  Bottom Top  Bottom 
Solution users 41.38% 13.79% 0.00% 71.43% 
Programme 
governance 27.78% 22.22% 5.88% 94.12% 
Action owners 52.63% 15.79% 6.67% 66.67% 
Total 40.91% 16.67% 3.77% 77.36% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
 EQ.7: To what extent is the ISA² programme coherent with other EU interventions, 
which have similar objectives and with global initiatives in the same field? (External 
coherence) 
Figure EQ7 - 1 Extent to which synergies between ISA2 and other relevant EU 
programmes exist (total number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
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Figure EQ7 - 2 Extent to which overlaps between ISA2 and other relevant EU 
programmes exist (total number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 

















Top  64.71% 88.24% 86.67% 100.00% 73.33% 78.46% 
Bottom 5.88% 0.00% 0.00% 0.00% 13.33% 4.62% 
Overlaps 
Top  13.33% 6.67% 23.08% 0.00% 30.77% 17.54% 
Bottom 53.33% 60.00% 23.08% 100.00% 38.46% 45.61% 
ESF 
Synergies 
Top  0.00% 50.00% 33.33% - - 26.09% 
Bottom 66.67% 37.50% 33.33% - - 47.83% 
Overlaps 
Top  0.00% 0.00% 20.00% - - 6.25% 




Top  15.38% 56.25% 66.67% 100.00% 50.00% 49.21% 
Bottom 38.46% 25.00% 13.33% 0.00% 16.67% 22.22% 
Overlaps 
Top  18.18% 0.00% 8.33% 0.00% 20.00% 11.76% 
Bottom 63.64% 66.67% 66.67% 100.00% 53.33% 62.75% 
SRSP 
Synergies 
Top  53.85% 54.55% 50.00% 66.67% 44.44% 52.38% 
Bottom 30.77% 9.09% 0.00% 0.00% 44.44% 21.43% 
Overlaps 
Top  0.00% 0.00% 25.00% 0.00% 12.50% 6.25% 
Bottom 81.82% 71.43% 25.00% 100.00% 75.00% 71.88% 
Other 
Synergies 
Top  - 50.00% 100.00% 75.00% 100.00% 78.57% 
Bottom - 25.00% 0.00% 25.00% 0.00% 14.29% 
Overlaps 
Top  0.00% 0.00% - 0.00% 0.00% 0.00% 
Bottom 100.00% 50.00% - 75.00% 100.00% 77.78% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities.  
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EU Added Value 
 EQ8: What is the additional value resulting from the ISA² programme, compared 
to what could reasonably have been expected from Member States acting at 
national, regional and/or local levels? 
Figure EQ8 - 1 Extent to which national or sub-national interventions would be 
able to achieve the ISA2 objectives in the absence of the programme (total 
number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
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Table EQ8 - 1 Extent to which national or sub-national interventions would be 
able to achieve the ISA2 objectives in the absence of the programme (Top 















Top  18.18% 0.00% 10.53% 0.00% 19.23% 11.50% 
Bottom 54.55% 77.78% 71.05% 77.78% 65.38% 68.14% 
Specific objective 1 
Top  9.09% 0.00% 7.69% 0.00% 18.52% 8.70% 
Bottom 72.73% 94.44% 84.62% 100.00% 74.07% 82.61% 
Specific objective 2 
Top  9.09% 0.00% 10.26% 0.00% 14.29% 8.62% 
Bottom 63.64% 83.33% 66.67% 88.89% 71.43% 71.55% 
Specific objective 3 
Top  28.57% 33.33% 22.50% 22.22% 22.22% 25.22% 
Bottom 23.81% 44.44% 45.00% 33.33% 40.74% 39.13% 
Specific objective 4 
Top  4.55% 5.56% 12.50% 0.00% 17.86% 10.26% 
Bottom 54.55% 77.78% 72.50% 77.78% 64.29% 68.38% 
Specific objective 5 
Top  9.09% 5.56% 15.00% 11.11% 18.52% 12.93% 
Bottom 68.18% 83.33% 72.50% 55.56% 62.96% 69.83% 
 Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Figure EQ8 - 2 Extent to which EU intervention would be able to achieve the 
objectives of ISA2 at a lower cost than comparable national or sub-national 
interventions (number of respondents per stakeholder category) 
 
































Table EQ8 - 2 Extent to which EU intervention would be able to achieve the 
objectives of ISA2 at a lower cost than comparable national or sub-national 
interventions (Top /Bottom 2 Box score) 
 Top  Bottom 
Action owners 81.82% 18.18% 
Programme governance 80.00% 20.00% 
Solution users 81.82% 18.18% 
Stakeholders responsible for linked EU policies 
initiatives 88.89% 11.11% 
Standardisation organisations 100.00% 0.00% 
Wider Public 85.19% 14.81% 
Total 83.49% 16.51% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Figure EQ8 - 3 Extent to which ISA2 contributed to enhancing cross-border 
interoperability in the EU (number of respondents by stakeholder category) 
 































Figure EQ8 - 4 Extent to which ISA2 contributed to the advancement of common 
EU policies (number of respondents by stakeholder category) 
 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Table EQ8 - 3 Extent to which ISA2 contributed to enhancing cross-border 
interoperability in the EU and to the advancement of common EU policies (Top 
/Bottom 2 Box score) 
 Cross-border interoperability 
Advancement of common 
EU policies 
 Top  Bottom Top  Bottom 
Action owners 52.17% 4.35% 45.45% 13.64% 
Programme governance 63.16% 5.26% 78.95% 5.26% 
Solution users 54.76% 9.52% 48.57% 11.43% 
Stakeholders responsible 
for linked EU initiatives 37.50% 0.00% 25.00% 0.00% 
Standardisation 
organisations 0.00% 0.00% - - 
Total 53.76% 6.45% 52.38% 9.52% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 




































 EQ9: How do the ISA² programme's actions and results, achieved and anticipated, 
compare with the needs they are supposed to address?  
Figure EQ9 - 1 Extent to which ISA2 solutions contributed to addressing the 
needs and problems originally addressed by the programme (number of 
respondents by stakeholder category; left: EU level; right: Member State level) 
 
  
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) don’t know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Table EQ9 - 1 Extent to which ISA2 solutions contributed to addressing and 
original needs and problems / additional (current) needs and problems 
identified by respondents at the EU level (Top /Bottom 2 Box score) 
 
Alignment between the results of 
the programme and additional 
(current) needs and problems at 
national and sub-national levels 
Alignment between the results of the 
programme and original needs and 
problems at national and sub-national 
levels 
Top  Bottom Top  Bottom 
Action owners 25.00% 8.33% 47.83% 4.35% 
Programme governance (from 
DIGIT) 25.00% 12.50% 37.50% 0.00% 
Solution users (from EC) 0.00% 25.00% 40.00% 6.67% 
Standardisation organisations - - 0.00% 0.00% 
Stakeholders responsible for 
linked EU policies initiatives 
(exception of CIOs) 0.00% 60.00% 28.57% 0.00% 
Total 26.83% 21.95% 41.76% 5.49% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
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Figure EQ9 - 2 Extent to which ISA2 solutions contributed to addressing 
additional needs and problems identified by consulted stakeholders (number of 
respondents by stakeholder category; left: EU level; right: Member State level) 
 
  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Table EQ9 - 2 Extent to which ISA2 solutions contributed to addressing original 
needs and problems / additional (current) needs and problems identified by 
respondents at the Member State level (Top /Bottom 2 Box score) 
 
Alignment between the results of the 
programme and additional (current) 
needs and problems at national and 
sub-national levels 
Alignment between the results of the 
programme and original needs and 
problems at national and sub-
national levels 
Top  Bottom Top  Bottom 
Programme governance 
(Committee members and 
Coordination group members) 0.00% 100.00% 33.33% 33.33% 
Solution users (except from 
EC) 
60.00% 10.00% 50.00% 8.33% 
Stakeholders responsible for 
linked EU policies initiatives 
(CIO) 
0.00% 100.00% 0.00% 0.00% 
Total 
50.00% 25.00% 46.43% 10.71% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
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Figure EQ9 - 3 Extent to which ISA2 solutions are meeting users’ needs in the 
fields of cross-border and cross-sectoral interoperability of digital public 
services (number of respondents by stakeholder category) 
 
 
Source: Authors’ elaboration on data collected via consultation activities. 
 
 
Table EQ9 - 3Extent to which ISA2 solutions are meeting users’ needs in the 
fields of cross-border and cross-sectoral interoperability of digital public 
services (Top /Bottom 2 Box score) 
 Top Bottom 
Action owners 61.90% 4.76% 
Programme governance 47.37% 5.26% 
Solution users  53.85% 2.56% 
Stakeholders responsible for linked EU policies 
initiatives  0.00% 0.00% 
Standardisation organisations 33.33% 33.33% 
Wider public 59.09% 13.64% 
Total 51.82% 6.36% 
 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 



































 EQ10: To what extent is the financial, technical and operational sustainability of 
the developed solutions – maintained and operated through the ISA² programme 
– ensured? 
Figure EQ10 - 1 Likelihood that results achieved so far would last if funding for 
actions covered by the programme would not be available in the future 
(number of respondents by stakeholder category) 
 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Table EQ10 - 1 Likelihood that results achieved so far would last if funding for 
actions covered by the programme would not be available in the future (Top 
/Bottom 2 Box score) 
 Top  Bottom 
Action owners 91.30% 8.70% 
Programme governance 76.47% 23.53% 
Solution users 80.00% 20.00% 
Stakeholders responsible for linked EU 
initiatives 44.44% 55.56% 
Total 78.57% 21.43% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 




























Figure EQ10 - 2 Extent to which financial, technical and operational aspects 
would prevent ISA2 solutions from delivering their results if the programme 
was terminated (total number of respondents) 
 
Score: (1) not at all; (2) to a limited extent; (3) to some extent; (4) to a high extent; or (5) to the fullest 
extent; (DK/NO) do not know/no opinion. 
Source: Authors’ elaboration on data collected via consultation activities. 
 
Table EQ10 - 2 Extent to which financial, technical and operational aspects 
would prevent ISA2 solutions from delivering their results if the programme 
was terminated (Top /Bottom 2 Box score) 
 
Operation and maintenance 
costs to be covered 
Technical and operational 
support needed Other 
Top  Bottom Top  Bottom Top  Bottom 
Action owners 72.73% 13.64% 68.18% 13.64% 100.00% 0.00% 
Programme 
governance 68.75% 6.25% 52.94% 17.65% 83.33% 0.00% 
Solution users 64.10% 7.69% 52.63% 10.53% 63.64% 0.00% 
Stakeholders 
responsible for 
linked EU policies 
initiatives 37.50% 37.50% 50.00% 0.00% 100.00% 0.00% 
Total 64.71% 11.76% 56.47% 11.76% 79.17% 0.00% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 
Source: Authors’ elaboration on data collected via consultation activities. 
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Figure EQ10 - 3 Likelihood that users would accept to pay a fee to continue 
accessing ISA2 solutions (number of respondents by stakeholder category) 
  
Source: Authors’ elaboration on data collected via consultation activities. 
 
Figure EQ10 - 4 Likelihood that the ISA2 general objective would be jeopardised 
if the programme was terminated (number of respondents by stakeholder 
category) 
  

















































Table EQ10 - 3 Likelihood that the ISA2 general objective would be jeopardised 
if the programme was terminated and likelihood that users would accept to pay 
a fee to continue accessing ISA2 solutions (Top /Bottom 2 Box score) 
 
Share of stakeholders who would pay 
to keep on using specific ISA2 
solutions. 
Impact on interoperability if the 
programme was terminated 
Top  Bottom Top  Bottom 
Action owners 54.55% 45.45% 86.36% 13.64% 
Programme governance 40.00% 60.00% 84.21% 15.79% 
Solution users 33.33% 66.67% 88.89% 11.11% 
Stakeholders responsible for 
linked EU policies initiatives 33.33% 66.67% 88.89% 11.11% 
Total 40.51% 59.49% 87.21% 12.79% 
Note: Top = To the fullest extent + to a high extent; Bottom = To a limited extent + not at all. 






ANNEX B – SUPPORTING EVIDENCE FROM DESK RESEARCH 
This Annex presents evidence collected via desk research in order to answer the EQs that are spelled out in the Evaluation Framework 
(ANNEX D – EVALUATION FRAMEWORK ). In the following section, evidence is presented by evaluation criterion and question. 
Effectiveness and EU added value 
 EQ2: How far are the ISA² programme's results in the process of achieving the programme's objectives? 
 EQ3: Are there aspects that are more or less effective than others, and if so, what lessons can be drawn from this? 
 EQ8: What is the additional value resulting from the ISA² programme, compared to what could reasonably have been expected from 
Member States acting at national, regional and/or local levels? 
Types and geographical distribution of users 
Table B - 1 EU Member States using solutions provided by sampled ISA2 actions 
  BE BG CZ DK DE EE IE EL ES FR HR IT CY LV LT LU HU MT NL AT PL PT RO SL SK FI SE UK TOT. 
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OCS for ECIs 
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*Note: Information provided by DG GROW and based on the following Commission document on the CEF eProcurement Digital Service Infrastructure (November 2018): 
https://ec.europa.eu/inea/sites/inea/files/dsi_fiche_eprocurement.pdf  
Source: Authors’ elaboration on the overview of solutions available on the ISA2 Solutions webpage. 
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TOTAL 11 2 2 9 1 1 26 














Performance indicator 1 Value 
performance 
indicator 2 
Performance indicator 2 




ISA 2016.19 e-TrustEx 200 Public administrations in the 28 
Member States 
8,800,000 Number of documents 
exchanged between the EC, the 
Council, the Member States, 
and companies 




ISA 2016.29 CPSV-AP 12 
 
 
Public administrations in Member 
States, including cross-border 
catalogues 
2,511 Number of downloads on Joinup 
(up until March 2019) 
2. Semantic 
interoperability 
ISA 2016.07 ADMS 9 Public administrations (Member 
States, EC), company 
4,700 Number of interoperability 




ISA 2016.07 Core vocabularies 11 Public administrations (in the 
Member States and EC) 
    
2. Semantic 
interoperability 
ISA 2016.07 DCAT-AP 29 Public administrations (in the 
Member States and EC) and their 
data portals, associations, 
universities. 
    
2. Semantic 
interoperability 
ISA 2016.07 VocBench3  14 Number of public administrations 
(in the Member States and EC), 
universities, institutes, 
international organisations using 
the previous versions of 
VocBench. 
    
2. Semantic 
interoperability 










Instances of inclusion in academic 
journals and international 
conferences 
    
2. Semantic 
interoperability 
ISA2 2016.16 Semantic links  4 Collaborations with European 
public administrations to establish 
semantic interoperability between 
national language resources and 
EuroVoc (3 Member States and 
the EP) 
    




ISA2 2016.06 ESS Service 
Catalogue 












Performance indicator 1 Value 
performance 
indicator 2 
Performance indicator 2 
4. Geospatial 
solutions 
ISA 2016.10 Re3gistry 13 Public administrations (Member 
States, EC) 





ISA 2016.05 Open e-Prior 70 Public administrations (EC and 
other EU institutions) 
306 Number of suppliers connected 





ISA 2016.05 eCertis 44 Public administrations (Member 
States, EU institutions), 
contracting authorities 





ISA 2016.05 ESPD 195,652 Number of page visits in January 
2019 
23 Number of Member States 







ISA 2016.23 Digital screening 
mention in Tool 




and society & ICT 
issues 
280 Number of Commission proposals 
screened for ICT impacts since 
2015 






ISA 2016.23 ICT Impact 
Assessment 
Guidelines 
















ISA2 2017.04 RegDel 144,587 Number of page views since the 
launch up until 1 February 2019 
2,202 Number of active subscriptions 
7. EU Policies - 
Supporting 
instruments 




38 Number of ECIs launched using 
the Online Collection Software 












Performance indicator 1 Value 
performance 
indicator 2 
Performance indicator 2 
7. EU Policies - 
Supporting 
instruments 
ISA 2016.14 European 
Parliament Crypto 
Tool 
28 Number of Member States using 
the solution 





ISA 2016.20 Joinup 13,440 Professionals working in the field 
of eGovernment registered on 
Joinup 
2,815 Solutions created within the 
109 Collections (thematic 





ISA 2016.21 NIFO 193 Number of users for Q3 2018, 
according to ISA2 Dashboard - 
Effectiveness Indicator 
(approximately equal to the 
number of members of the NIFO 
community on Joinup) 
34 Number of countries covered 
(32 countries covered by NIFO 
factsheets and 34 by the 






ISA 2016.32 EIRA and CarTool 8 Number of public administrations 
in Member States deploying the 
solution 
1,364 Number of downloads of EIRA 





ISA 2016.35 EUSurvey 17,443 Number of surveys created (sum 
for 2016, 2017, Q1 and Q3 of 
2018), based on the ISA2 
solutions webpage and the 2018 






ISA 2016.37 IMAPS 17 Trans-European Systems 
assessed with IMM 
68 (in 2017); 
51 (in 2018) 











80 Unique visitors/downloads since 
the publication (2018) 





ISA2 2017.01 Assessment tool 
offering support for 




58 Unique visitors/downloads since 
the publication (2018) 
    
































2016 From ISA to ISA2 
Brussels, 
Belgium 
300 - - - - - 
2016 SEMIC2016* Rome, Italy 206 - - 25 3 - 
2017 Workshop on the EIF Thessaloniki N/A - - - - - 
2017 Sharing and reuse Conference Lisbon, Portugal 220 810 204 21 0   
2017 SEMIC2017 Valletta, Malta 224 609 195 18 2   
2018 
Open PM2 Conference 




1800 (connections to 
web streaming) 
- - - - 




325 - 249 26 7 120 
2018 
Workshop organised as part of 
the European Week of Regions 
and Cities 2018 
Brussels, 
Belgium 
98 - - - - - 
2018 
Workshop organised as part of 
the Inspire Conference 
Antwerp, 
Belgium 
95 - - - - - 
Source: Authors’ elaboration on information from the database of communication activities provided by DIGIT.D2, the SEMIC2016 Conference webpage on Joinup111 
  
 
Table B - 5 Events in which ISA2 representatives played an active role 
Year Events  Location Total participants 
2016 Ljubljana ICT Procurement workshop Ljubljana, Slovenia N/A 
2016 Nordic Digital Day Tallinn, Estonia N/A 
2016 Open Source Summit Paris Paris, France 180 
2016 Digital Stakeholders Forum Brussels, Belgium 150 
2016 Digitec16 Brussels, Belgium 500 
2016 Manage IT 2016 Antwerp, Belgium N/A 
2017 Open Belgium Antwerp, Belgium 150 
2017 SG IT Day Brussels, Belgium 200 
                                           




Year Events  Location Total participants 
2017 Digital Day Rome Rome, Italy 600 
2017 ECI Day 2017 Brussels, Belgium 150 
2017 ICT Spring Luxembourg 2017 Luxembourg, Luxembourg 5,000 
2017 Conference Krems Krems, Austria N/A 
2017 Digital Assembly 2017 Valletta, Malta 5,000 
2017 Semantics Conference 2017 Amsterdam, The Netherlands 200 
2017 ICA Conference 2017  N/A 
2017 Inspire Conference 2017 Strasbourg, France 3,000 
2017 Data for Policy London, UK 200 
2017 DK Architecture Conference Copenhagen, Denmark N/A 
2017 Jornada sobre Interoperabilidad y Archivo Electronico Madrid, Spain 180 
2017 Digitalisseringsmessen 17 Odense, Denmark 350 
2017 Egov Conference Tallinn, 2017 Tallinn, Estonia 200 
2017 3rd Annual Public Sector Transformation Conference Brussels, Belgium N/A 
2017 3rd ELRC Conference Brussels, Belgium N/A 
2017 ICT Proposers Day 2017 Budapest, Hungary 150 
2017 Metaforum 2017 Brussels, Belgium N/A 
2017 Informatika v Javni Upravi Brdo, Slovenia 175 
2017 Paris Open Source Summit 2017 Paris, France 150 
2017 CEF Conference Brussels, Belgium 150 
2017 eDemocracy Conference Athens, Greece 100 
2018 Connected Smart Cities Conference Brussels, Belgium 500 
2018 Flosscon Brussels, Belgium 200 
2018 GDPR Conference Berlin, Germany 150 
2018 Digital Czech Republic Prague, Czech Republic 250 
2018 Interop Summit 2018 Brussels, Belgium 150 
2018 Open Belgium Louvain La Neuve, Belgium 250 
2018 RDA Berlin Berlin, Germany 200 
2018 IESA 2018 Berlin, Germany 250 
2018 CNIS2018 Madrid, Spain 300 
2018 Digital Day Rome, Italy 300 
2018 CEEE Gov Days 2018 Budapest, Hungary 150 
2018 German Federal Level Conference Berlin, Germany 120 
2018 Good Governance Conference 2018 Brussels, Belgium 650 
2018 Civil Society Days 2018 Brussels, Belgium 200 
2018 Language Technology Industry Summit Brussels, Belgium 200 
2018 Egov Conference Tallinn, 2018 Tallinn, Estonia 300 
2018 Conference Supervisory reporting for the Digital Age Brussels, Belgium 150 
2018 Digital Assembly 2018 Helsinki, Finland 125 
2018 ICA Conference 2018 Sofia, Bulgaria 5,000 
2018 ICT implications presentation in Vienna Vienna, Austria 120 
2018 Inspire Conference 2018 Antwerp, Belgium 900 




Year Events  Location Total participants 
2018 eGov High Level Conference 2018 Vienna, Austria N/A 
2018 Infofest Montenegro Podgorica, Montenegro 150 
2018 European Week of Regions and Cities 2018 Brussels, Belgium 6,000 
2018 GovTech Summit 2018 Paris, France 3,000 
2018 Digitec18 Brussels, Belgium 900 
2018 ICT Vienna Vienna, Austria 5,000 
2018 Paris Open Source Summit 2018 Paris, France 200 
2018 Symposium on Digital Transformation of the public sector 2018 Belgium 200 
2018 
Webinar on Government Transformation: "How co-creation will shape 
the future of value creation in the public sector" 
Belgium 200 
2018 1st CEF eTranslation Conference Brussels, Belgium N/A 
Source: Authors’ elaboration on information from the database of communication activities provided by DIGIT.D2. 
 
 











Belgium 1 1 1 
Bulgaria 1 2 0 
Czech Republic 2 2 1 
Denmark 1 1 2 
Germany 2 2 3 
Estonia 2 2 1 
Ireland 2 1 1 
Spain 2 3 0 
France 1 1 0 
Croatia 2 2 1 
Italy 1 1 1 
Cyprus 2 2 1 
Latvia 2 2 1 
Lithuania 1 1 1 
Luxembourg 2 2 1 
Hungary 2 2 1 
Malta 3 2 1 
Netherlands 3 2 1 
Austria 2 2 1 
Poland 3 2 0 
Portugal 2 2 0 
Romania 2 2 0 














Slovakia 2 2 1 
Finland 2 2 1 
Sweden 2 2 2 
United Kingdom 1 2 1 
Norway 1 1 1 
Iceland 1 0 0 
Montenegro 0 0 1 
Greece 0 0 0 
Source: Authors’ elaboration on information from the presence lists provided by DIGIT.D2. 
 












Belgium 2 1 2 1 1 
Bulgaria 3 2 2 1 2 
Czech Republic 3 3 2 1 3 
Denmark 1 2 3 1 2 
Germany 3 4 3 1 3 
Estonia 5 2 2 1 1 
Ireland 1 2 3 1 2 
Spain 3 3 3 1 3 
France 1 1 1 1 1 
Croatia 2 2 2 1 2 
Italy 2 2 2 1 2 
Cyprus 2 2 2 1 2 
Latvia 2 3 2 1 2 
Lithuania 3 2 2 1 2 
Luxembourg 3 3 3 1 3 
Hungary 2 2 2 1 2 
Malta 2 2 2 1 2 
Netherlands 3 2 2 1 2 
Austria 3 2 2 1 3 
Poland 2 2 2 1 2 
Portugal 2 1 2 1 2 
Romania 2 2 2 1 2 
Slovenia 2 2 2 1 2 
Slovakia 2 2 2 1 4 
Finland 3 2 3 1 2 















United Kingdom 3 2 2 1 1 
Norway 2 0 3 1 3 
Iceland 0 0 1 1 1 
Montenegro 0 0 1 2 1 
Greece 0 0 0 1 3 
Source: Authors’ elaboration on information from the presence lists provided by DIGIT.D2. 
 
Other cross-border impacts 




Action Name Contribution to cross-border interoperability 




Trusted Exchange Platform (e-
TrustEx) 
The e-TrustEx platform is currently used as a key element of pan-European messaging 
infrastructures for projects such as: e-PRIOR (DIGIT), DECIDE (SG), EDMA (COMP), eJustice 
Portal (JUST), OPOCE (OP), EU-CEG (DG SANTE), ESDEN (ESTAT). Around 200 public 
institutions across the 28 Member States are in scope of these projects (such as national 
parliaments and permanent representations). 
1. Key and generic 
interoperability 
enablers 
2016.29 Catalogue of Services 
The CPSV-AP is already being used by public administrations in Belgium, Italy, Finland, and 




SEMIC: Promoting Semantic 
Interoperability Amongst the 
European Union Member States 
The proposal will facilitate the cross-border interoperability thanks to its inherent support for 
multilingualism. Further cross-border interoperability improvements can be expected through 
the alignment of the generic EuroVoc thesaurus that covers the EU policy domains with 
specialised EU and national controlled vocabularies through VocBench. VocBench is already used 
by public administrations in France, Italy, the Netherlands and Scotland and interest has been 




Public Multilingual Knowledge 
Management Infrastructure for 
the Digital Single Market 
The objective of this action is to support enterprises and particularly the language technology 
industry with the implementation of the necessary multilingual tools and features in order to 
improve cross-border accessibility of e-Commerce solutions. The outputs in the form of 
semantic links developed so far contribute to the cross-border service interoperability from a 
semantic perspective. 




Big Data for Public 
Administrations 
In 2017, a long list of requirements has been collected from different Member States to 
understand their needs in the area of (Big) data analytics for policymaking, especially with 
regard to analytics use cases and infrastructure needs. The needs have been collected through 
a consultation of the ISA network, through the creation of a working group. Member States on 
board so far are: the Czech Republic, Estonia, Hungary, Malta, Norway, Slovenia, Spain, and 
Portugal. The working group has shown significant interest in the action and its outputs. 
Additionally, the action has been presented to the ESS Big Data Task Force: the representatives 







Action Name Contribution to cross-border interoperability 




Sharing Statistical Production 
and Dissemination Services and 
Solutions in the European 
Statistical System 
The development of statistical services includes a broad international community. In the ESS, 
14 Member States are actively involved in a Task Force and a consortium of six Member States 
(FR, PT, UK, LT, DE, SI) has been set up to provide input and take part in the development of 
the guidelines for sharing of statistical services and to implement the reuse of developed 
solutions and services with the European Commission. 
In the architecture domain, the ESS reference architecture in its current state has been adopted 
by the 28 NSIs CIOs and Heads of Methodology. Its upgrading towards greater interoperability 
through more standards and deeper architectural guidance is done in collaboration with an ESS 
EA Board involving five Member States. 




Development of an Open Data 
Service, Support and Training 
Package in the Area of Linked 
Open Data, Data Visualisation 
and Persistent Identification 
Member States can consult and reuse the project outputs (knowledge base, trainings, the 





Interoperability Solutions for e-
Government (ELISE) 
Road safety data-exchange solutions piloted and implemented in Norway and Sweden are being 
rolled-out to five other Member States using CEF funds, with more rollouts planned. INSPIRE 






European Public Procurement 
Interoperability Initiative 
ePrior is used by several EU bodies and some components are used by the Belgian 
administration. In particular, in the EU Bodies context, economic operators using the ePrior 
system are from various EU countries. For eCertis: Roughly 25 services in the EU are retrieving 
data from eCertis, using the CEF eProc DSI. Other services will follow. For ESPD services: Private 
and public entities from roughly 17 Member States have participated in the CEF eProc DSI 
Others are using Structural Funds to implement an ESPD service. They all have implemented 
or are currently implementing an ESPD service (incl. NO) using the ESPD data model or the 
open source code developed under the ISA2 project.  In more than 20 Member States, there is 
already at least one ESPD service available.  
6. Decision making 
and legislation - 
Supporting 
instruments 
2017.03 REFIT Platform 
The REFIT Platform consists of two Commission expert groups: a Government group in which 
all Member States are represented, and a Stakeholder group with representatives of businesses, 
social partners, civil society organisations in various Member States, the Economic and Social 
Committee and the European Committee of the Regions. 




European Citizens’ Initiatives 
and European Parliament 
Elections 
ECI-OCS serves the citizens and public administrations in all Member States as it facilitates the 
verification of the statements of support for legislation. The European Parliament Crypto tool is 






Joinup – European Collaborative 
Platform and Catalogue 
The end-users of Joinup are from different EU Member States and countries outside the EU 
(USA, Canada, New Zealand). In addition, several national repositories (NL, ES, EL, SL, BE) are 








The outputs of NIFO have already been reused by various Member States. The eGovernment 
factsheets are considered as a reference. The state of play reports on interoperability in Europe 





















EUSurvey is available in 23 EU languages, facilitating cross-border interoperability. In 2017, 







Standard-Based Archival Data 
Management, Exchange and 
Publication 
The action addresses the semantic interoperability issue of how to describe electronic archives 
by means of the identification of existing standards for digital archives, facilitating the cross-





Awareness – Communication 
Activities 
This action contributes to the promotion of interoperability across the EU. 
*Note: Additional information was provided by the action owners of the “ELISE” action. 








 EQ4: To what extent has the programme been cost-effective? 




Czech Republic 11.5 
Denmark 43.8 























United Kingdom 25.2 
Note: The table details the hourly labour costs for the service sector at the Member State level. Such costs 
include wage and non-wage costs net of subsidies; they do not include vocational training costs or other 
expenditures such as recruitment costs, spending on working clothes, etc.112 
Source: Eurostat. 
  
                                           







 EQ7: To what extent is the ISA² programme coherent with other EU interventions 
which have similar objectives and with global initiatives in the same field? (external 
coherence) 
Alignment with the DSM Strategy 




Contribution to Pillar I: Better access for consumers 
and businesses to online goods and services across 
Europe 
2016.29 Catalogue of Services 
Obliges Member States to create Points of Single Contact with 
combined information for business setup and other citizen 
formalities. 
2016.07 
SEMIC: Promoting Semantic 
Interoperability Amongst the 
European Union Member States 
Semantic interoperability is a prerequisite for enacting most 
levels of systems’ interoperability, including the once-only 
principle and ensuring open data. 
Source: Authors’ elaboration on information from the Rolling Work Programme. 
 




Contribution to Pillar II: Creating the right conditions 
for digital networks and services to flourish 
2016.06 
Sharing Statistical Production 
and Dissemination Services and 
Solutions in the European 
Statistical System 
A reusable solution for the dissemination of statistics for use 
by any administration to reduce the cost of dissemination and 
improve the delivery of data to public consumers 
2016.05 
European Public Procurement 
Interoperability Initiative 
The activities supported by this proposal will help to further 
create or improve standards regarding public procurement 




Platform and Catalogue 
Joinup creates a central platform for observatory 
functionalities, collaborative features, and interoperability 
solutions 
Source: Authors’ elaboration on information from the Rolling Work Programme. 
 




Contribution to Pillar III: Maximising the growth 
potential of our European Digital Economy 
2016.19 e-TrustEX 
Acts as a broker in the exchange of data and documents to 
foster greater interaction across heterogeneous systems 
2016.16 
Public Multilingual Knowledge 
Management Infrastructure for 
the Digital Single Market 
The creation of a Public Multilingual Knowledge Infrastructure 
will support EU public administrations in creating services 
that can be accessible and shareable independently from the 
language actually used, as well as the SMEs to sell goods and 
service cross-border in a digital single market. 
2016.15 
FISMA: Financial Data 
Standardization 
Looks to work on ICT standardisation to reduce 
administrative costs of legacy and data systems in the 
financial sector. 
2016.18 
Development of an Open Data 
Service, Support, and Training 
Package in the Area of Linked 
Open government data is a core asset for the knowledge-
based economy, since its reuse is a basis for innovative 
information products and services as it is a key enabler for 
transparency, evidence-based decision-making and a broader 
                                           
113 Access: better access for consumers and businesses to digital goods and services across Europe. 
114 Environment: creating the right conditions and a level playing field for digital networks and innovative services 
to flourish. 








Contribution to Pillar III: Maximising the growth 
potential of our European Digital Economy 
Open Data, Data Visualisation 
and Persistent Identification 
participation in the political discourse. This package will 
enable administrations to enhance their data visualisation 
capacity, to further open up their data as well as to increase 
data quality and interoperability in view of better data 
reusability. 
2016.03 
Big Data for Public 
Administrations 
This action addresses the need to provide the right 
framework conditions for a single market for big data and 
cloud computing as a means for helping to accelerate the 
transition towards a data-driven economy. 
2016.10 
European Location 
Interoperability Solutions for e-
Government (ELISE) 
This action contributes to the interoperability landscape by 
ensuring that the ‘location’ dimension has an impact, adds 
value and is appropriately addressed within solutions across 
borders and sectors. 
2016.23 Legal Interoperability 
The action has a horizontal value as it can be used for the 
law-making/evaluation of every EU policy. Special 
contribution is indirectly made to the DSM, as the more the 
action is assessing EU legislations the more digital and 




The EIA looks to maintain the EIRA, an interoperability 




The EIF and the EIF Implementation Strategy foster 
interoperability and contribute to the DSM. By contributing to 
the implementation of the EIF, this action is relevant for the 
DSM. 
2016.35 EUSurvey 
By offering an easy means of collecting opinions and 
information between heterogeneous parties, the EUSurvey 
considerably facilitates the organisation and consolidation of 
any types of 'feedback-based' decision 
2017.01 
Standard-Based Archival Data 
Management, Exchange and 
Publication 
By clarifying and supporting technical standards for archival 
management, it will ensure better access to digital goods and 
services and by providing access to Commission archives in 
Open Data format it will generate value, allowing the reuse of 





Communicating the ISA² programme and its results 
reinforces the programmes contributions to the DSM, the 
eGovernment action plan, the EIS and the new EIF, but also 
the Open Data Initiative of the European Union and INSPIRE, 
among other. 
Source: Authors’ elaboration on information from the rolling work programme. 
 
Alignment with the EIF 




Action Name Contribution to the EIF 









e-TrustEx is a platform offered to public administrations at 
European, national and regional levels to undertake secure 
exchange of natively digital documents or scanned documents 
from system to system via standardised interfaces. The action 
thus contributes particularly to Recommendation 15 of the 
revised EIF, through enabling the secure exchange of 
documents. 







The action addresses Recommendation 44 of the revised 
version of the EIF on the catalogue of public services. 
Catalogue of Public services is one of the interoperability 
enablers for integrated public services according to the 
conceptual model defined by the revised EIF. 
To that end, the action is defining a technical specification 
(data model) and implementing a set of tools to facilitate the 







The Action supports the implementation of the EIF and the EIS 
by promoting semantic interoperability, through the definition 













to Recommendation 16 of the revised EIF. In addition, the 
action covers the following underlying principles of the EIF: 
Reusability, Multilingualism, Openness, Semantic 










the Digital Single 
Market 
The action meets the recommendations and principles of the 
new EIF, in particular regarding multilingualism, accessibility, 
administrative simplification, transparency, and reusability of 
the solutions. The creation of a Public Multilingual Knowledge 
Infrastructure will support EU public administrations in 
creating services that can be accessible and shareable 
independently from the language actually used, as well as 
allowing SMEs to sell goods and service cross-border in a 
digital single market. 





Big Data for 
Public 
Administrations 
This action will facilitate the sharing of open data between 
public administrations through the support to the execution of 
analytics projects on Big Data; increase the transparency of 
decision-making in public administrations by supporting 
knowledge sharing on evidence-based policy-making 
practices; support the re-use of open-source data analytics 
tools developed by Member States of EU Institutions; and 
provide public administrations with the opportunity to test 
(open source) technologies in this domain before making a 
decision on the technical way forward. 














The project contributes to the new EIF and the Interoperability 
Action Plan by 
1) developing, maintaining and promoting interoperable 
solutions for the production and dissemination of statistics by 
EU public administrations (including the EC) EIF (Focus Area 
4); 2) developing, maintaining and promoting a) a 
specification of the EIRA to support better interoperability and 
cooperation for the production and dissemination of Official 
Statistics in the European Statistical System; b) a common 
infrastructure for the exposure and consumption of shared 
statistical services. (Focus Area 5) 
In addition, the proposal contributes significantly to the 
realisation of the ESS Vision 2020 objectives in the domain of 
sharing tools and improving statistical dissemination. 






an Open Data 
Service, Support 
and Training 
Package in the 
Area of Linked 




The action contributes to the new EIF, namely the 
interoperability principles: openness, transparency, 
reusability, user–centricity and multilingualism. The action 
contributes to priorities: organisational interoperability (Focus 
Area 2); sharing of good practices (Focus Area 3); governance 
structure (Focus Area 1) and key enablers: EU open data 










ELISE will deepen the understanding of location 
interoperability enablers and barriers related to the transition 
towards digital government. As such, it is intended to provide 
technical assessments and recommendations for the new EIF 
and contribute to the implementation of the Interoperability 













The action contributes to all EU policies, as it is about ensuring 
that EU legislation, no matter what the policy area, takes into 
account interoperability, ICT aspects and related impacts. 
The action implements Recommendation 27 on legal 
interoperability of the new EIF and the interoperability Action 









This action contributes primarily to the transparency principle 
of the EIF and to Recommendation 5 of the new EIF by 























The action facilitates the sharing and re-use of solutions for 
public administrations and provides the stakeholders with the 
means to collaborate via a collaborative platform, thus 










This action will fulfil Objectives 4 and 5 of the Action Plan for 
interoperability. The observatory will monitor the 
implementation of the EIF Recommendations by Member 
States and the achievement of the roadmap of actions 
proposed in the EIF-IS and AP. It will also provide ad hoc and 
support training to Member States' public administrations to 







EUSurvey contributes primarily to the multilingualism principle 











The action follows the line of the second pillar of EIF (Core 
interoperability principles: Openness, Transparency, 
Reusability, Technological neutrality and data portability) and 
of the fourth pillar of EIF (Foundation principles for cooperation 
amongst public administrations: Preservation of information, 
Effectiveness and Efficiency) by proposing the creation of a 
standard-based approach for facilitating the preservation and 
the exchange of archival information of the public 
administrations in an open, transparent and reusable way. It 
also aims at creating a set of recommendations for the 
publication of archival information as open data mainly for the 
usage of citizens, focusing thus on the principles of the third 
pillar of EIF (Principles related to generic user needs and 











This action contributes to the principles of inclusion, 
accessibility and transparency by disseminating information 
about interoperability and the work of ISA2. 





ANNEX C – INTERVENTION LOGIC 
This Annex presents the intervention logic of the ISA2 programme, comprising the 
rationale, the inputs, and the expected results of the intervention. This step aims to clarify 
the logic followed by EU decision-makers when establishing the ISA2 programme. The 
intervention logic includes a detailed description of the needs, problems and drivers 
that the programme intended to address, the objectives set out for the programme 
(following a three-level hierarchy: global objective, specific objectives and operational 
objectives), the inputs/activities of the programme, the expected outputs, outcomes 
and impacts of the programme and the logical links between these components.  
The rationale for the intervention: “why did the EU establish the ISA² 
programme?” 
A correct identification of the intervention logic starts from the understanding of the 
rationale underlying the ISA² programme. At this stage, the reasons that justified its 
establishment were identified by first assessing the needs and problems that it aims to 
address. As a second step, the main objectives pursued by EU decision-makers were 
outlined. 
Needs and Problems116 
The DSM Strategy117 recognises interoperability as a prerequisite for “efficient connections 
across borders, between communities and between public services and authorities”. 
Moreover, as the Digital Agenda for Europe118 highlights, interoperability plays a key role 
in maximising the social and economic potential of ICT. Against this background, three 
specific needs can be identified in the field of interoperability119:  
 The need for cooperation among public administrations with the aim to enable more 
efficient and secure public services; 
 The need for exchanging information among public administrations to fulfil legal 
requirements or political commitments; 
 The need for sharing and reusing information among public administrations to 
increase administrative efficiency and cut red tape for citizens and businesses.  
When it comes to problems, the ISA2 Proposal outlines one main issue, namely the 
existence of administrative e-barriers leading to a fragmented market.120 
                                           
116 Needs refer to prerequisites for the efficient delivery of European public services, more specifically in what 
concerns the interoperability dimension. Problems consist of specific bottlenecks that hinder the realisation of 
the needs. The drivers are the underlying causes that lead to the identified problem. 
117 European Commission (2015), Communication from the Commission to the European Parliament, the Council, 
the European Economic and Social Committee and the Committee of the Regions “A Digital Single Market Strategy 
for Europe”, COM(2015) 192 final 
118 European Commission (2010), Communication from the Commission to the European Parliament, the Council, 
the European Economic and Social Committee and the Committee of the Regions, “A Digital Agenda for Europe”, 
COM(2010)245 final. 
119European Commission (2010), Communication from the Commission to the European Parliament, the Council, 
the European Economic and Social Committee and the Committee of the Regions, “Towards interoperability for 
European public services” and “Annex II – EIF (European Interoperability Framework)”, COM(2010) 744 final. 





This particular problem is affected by eight drivers (as pointed out in a series of 
documents: the ISA2 Proposal, the Final Evaluation of the ISA programme121, the 
Commission Staff Working Document accompanying the DSM Strategy122): 
 Limited governance and coordination among Commission DGs and between 
Member States and the Commission on programmes and initiatives related to 
interoperability; 
 Limited cooperation among dispersed institutional entities; 
 Resource constraints in relation to interoperability; 
 Internal organisational complexity; 
 Limited ICT architectures and tools enabling interoperability; 
 Limited availability of common frameworks, guidelines, and specifications; 
 Limited awareness of the benefits of interoperability; 
 Cultural fragmentation.123 
Objectives 
The objectives of the ISA2 are presented in a hierarchical order, where the achievement 
of lower level objectives is normally a pre-condition for attaining the higher-level ones. In 
this respect, three levels of objectives have been identified: 
 General objectives, concerning the overall rationale of an intervention and its 
longer-term and more diffuse effects, i.e. pertaining to the questions: “why has the 
ISA² programme been set up?” and “what ultimate goal was it expected to 
contribute to?”;  
 Specific objectives, providing a basis for assessing an intervention in relation to 
the short-term or medium-term results that occur at the level of direct 
beneficiaries/recipients of the intervention; 
 Operational objectives, providing a basis for assessing an intervention in relation 
to its direct outputs, i.e. “what is directly produced/supplied during the ISA² 
programme’s implementation?”. 
Based on the ISA2 Proposal and the ISA² Decision, the three levels of objectives have been 
identified. 
General Objective:  
                                           
121 Kurt Salmon, KPMG (2015), Final evaluation of the ISA programme, Final report v2.06, 1 December 2015. 
122 European Commission (2015), Commission Staff Working Document “A Digital Single Market Strategy for 
Europe – Analysis and Evidence” Accompanying the document Communication from the Commission to the 
European Parliament, the Council, the European Economic and Social Committee and the Committee of the 
Regions “A Digital Single Market Strategy for Europe”, SWD(2015) 100 final. 
123 National administrative systems are often characterised by different administrative cultures, which include 
the beliefs and values on the role of the State and its civil servants. As pointed out by a recent Study published 
by the Commission, although European public administrations share the values associated with democracy and 
the rule of law, national administrative cultures show clear differences (Thijs N., Hammerschmid G., Palaric E. 






 To promote the ICT-based modernisation of the public sector in Europe and to 
facilitate addressing the needs of businesses and citizens via improved 
interoperability of European public administrations, thus contributing to the 
completion of the Digital Single Market and, ultimately, to economic growth and 
the global competitiveness of the European Union.124  
Specific Objectives: 
 Specific Objective #1: To develop, maintain and promote a holistic approach to 
interoperability in the Union in order to eliminate fragmentation in the 
interoperability landscape in the Union (Article 1(a) of the ISA2 Decision). 
 Specific Objective #2: To facilitate efficient and effective electronic cross-border 
or cross-sector interaction between European public administrations on the one 
hand, and between European public administrations and businesses and citizens on 
the other (Article 1(b) of the ISA2 Decision). 
 Specific Objective #3: To contribute to the development of a more effective, 
simplified and user-friendly e-administration at the national, regional and local 
levels of public administration (Article 1(b) of the ISA2 Decision). 
 Specific Objective #4: To identify, create and operate interoperability solutions 
supporting the implementation of Union policies and activities (Article 1(c) of the 
ISA2 Decision). 
 Specific Objective #5: To facilitate the reuse of interoperability solutions by 
European public administrations (Article 1(d) of the ISA2 Decision). 
The operational objectives of the ISA2 programme are listed in the first column of the 
following table. The additional columns are relevant for the expected results of the 
programme (see below for further details). 
Table C- 1 Overview of operational objectives and expected outputs of the ISA² 
programme  
Operational objectives Expected outputs Performance indicators 
Operational Objective 
(1): 
To support and promote 
the assessment, 
improvement, operation 
and re-use of existing 
cross-border or cross-
sector interoperability 
solutions and common 
frameworks (Article 3 (a) 
of the ISA2 Decision) 
 Reuse of interoperable solutions 
and common frameworks 
 Reuse of best practices 
 Continuity in the delivery of 
interoperable solutions  
 Professional delivery of a 
coherent portfolio of 
interoperable solutions and 
common frameworks for 
European public administrations 
 Improved services and 
infrastructures 
 Improved tools 
 Continuity in the tools provision  
 Number of common services 
and generic tools used by 
European public 
administrations 
 Adoption of common 
frameworks by European 
public administrations 
 Users uptake 
 Users’ satisfaction 
 Number of new sectors 
covered by existing 
solutions (cross-sector / 
cross-border dimension)  
                                           





Operational objectives Expected outputs Performance indicators 
Operational Objective 
(2): 
To support and promote 
the development, 
establishment, bringing 
to maturity, operation 
and re-use of new cross-
border or cross-sector 
interoperability solutions 
and common frameworks 
(Article 3 (b) of the ISA2 
Decision) 
 Increased reuse of existing 
components in the development 
of new interoperable solutions 
and common frameworks 
 Increased availability of services 
and common frameworks that 
meet the needs of sectors and 
Member States  
 Delivery of new services and 
common frameworks in time 
 Increased availability of tools 
that meet the needs of sectors 
and Member States  
 Delivery of new tools in time  
 Number of new common 
services and generic tools 
by European public 
administrations 
 Adoption of new common 




To support and promote 
the assessment of the 
ICT implications of 
proposed or adopted 
Union law (Article 3 (c) of 
the ISA2 Decision) 
 Smooth implementation of EU 
legislation 
 Identification of the needs for 
services and tools in time so that 
requirements are fulfilled when 
the legislation comes into force  
 Understanding of ICT 
dimensions of EU policies 
 Number of pieces of 
legislation reviewed 
 Number of assessments of 





To support and promote 
the identification of 
legislation gaps, at Union 
and national level, that 




administrations (Article 3 
(d) of the ISA2 Decision) 
 A defined role and process for 
the ISA² programme to support 
the DGs and services 
undertaking assessments of ICT 
implications of new EU 
legislation as part of the 
Commission’s Impact 
Assessment process (Better 
Regulation Guidelines)125  
 Identification and resolution of 
legislation gaps that hamper 
cross-border or cross-sector 
interoperability between 
European public administrations 
 Number of instances where 
ISA² is involved (e.g. 
participation of ISA² in 
evaluations, impact 
assessments, and REFIT of 
EU legislation) 




To support and promote 
the development of 
mechanisms that 





savings (Article 3 (e) of 
the ISA2 Decision) 
 Functioning mechanisms to 
promote the use and monitor 
the adoption of interoperability 
solutions as well as their 
numbers of users 
 Cost/Benefit 
model/methodology available 
for assessing cost-savings based 
on the study related to the cost-
benefit of interoperability. 
 Usage of the Cost/Benefit 
model to produce figures to 




To support and promote 
the mapping and analysis 
of the overall 
interoperability 
landscape in the Union 
 Existing interoperability 
solutions documented within the 
European Interoperability 
Cartography (EIC/EICart) 
applying the principles and 
guidelines from the European 
 Usage of EIRA by European 
public administrations 
 Usage of EIC/EICart by 
European public 
administrations 
                                           









improvement of the EIRA 
and the EIC as 
instruments to facilitate 
the re-use of existing 
interoperability solutions 
and to identify the areas 
where such solutions are 
still lacking (Article 3 (f) 
of the ISA2 Decision) 
Interoperability Reference 
Architecture (EIRA) 
 EIRA used by European public 
administrations 
 EIC/EICart facilitating the 
deployment of interoperable 
solutions within and between 
European public administrations 
 Number of references in 
implementations of 
interoperable solutions 
 Number of interoperable 




To support and promote 
the maintenance, 
updating, promotion and 
monitoring of the 
implementation of the 
EIS, the EIF and the EIRA 
(Article 3 (g) of the ISA2 
Decision) 
 Interoperable solutions 
developed in the frame of ISA² 
that take into account EIF and 
EIRA 
 Interoperable solutions 
developed by other Commission 
DGs that take into account EIF 
and EIRA 
 ISA² actions implementing the 
priorities/actions set by the EIS 
 Usage of EIRA by European 
public administrations 
 Number of EIS priorities 
implemented by European 
public administrations 
 Level of implementation of 





To support and promote 
the assessment, updating 
and promotion of existing 
common specifications 
and standards and the 
development, 
establishment and 
promotion of new 
common specifications 
and open specifications 
and standards through 
the Union's 
standardisation platforms 
and in cooperation with 
European or international 
standardisation 
organisations as 
appropriate (Article 3 (h) 
of the ISA2 Decision) 
 Adoption of ‘standardised’ 
specific outputs from previous 
programme (e.g. Core 
Vocabularies, ADMS) by 
European public 
administrations. 
 Standards, open specifications 
and assessment procedures 
aligned with Member States 
 International/European 
recognition of standards and 
open specifications 
 Established new standards and 
open specifications 
 Alignment of standards with EU 
standardisation platforms 
 Number of new or revised 
standards used by European 
public administrations 
 Number of new or revised 
common specifications and 
open specifications used by 
European public 
administrations 
 Number of assessments 
(e.g. through multi-




To support and promote 
the maintenance and 
publication of a platform 
allowing access to, and 
collaboration with regard 
to, best practices, 
functioning as a means of 
raising awareness and 
disseminating available 
solutions, including 
security and safety 
frameworks, and helping 
 All existing ready-for-use 
interoperable and best practice 
solutions are documented in and 
accessible via Joinup126 to raise 
awareness and avoid duplication 
of efforts among stakeholders 
 Number of ready-for-use 
interoperable and best 
practice solutions housed in 
Joinup 
                                           





Operational objectives Expected outputs Performance indicators 
to avoid duplication of 
efforts while encouraging 
the re-usability of 
solutions and standards 




To support and promote 
the bringing of new 
interoperability services 
and tools to maturity, 
and maintaining and 
operating existing 
interoperability services 
and tools on an interim 
basis (Article 3 (j) of the 
ISA2 Decision) 
 Continued development and 
interim operation of ISA 
solutions, e.g. sTESTA, with a 
view to achieving longer-term 
sustainable financing and 
operational governance 
structures 
 Number of new 
interoperability services and 
tools developed, maintained 
and operated by ISA² 
 Number of new 
interoperability services 
brought to maturity 
Operational Objective 
(11): 
To support and promote 
the identification and 
promotion of best 
practices, to develop 
guidelines to coordinate 
interoperability initiatives 
and to animate and 
support communities 
working on issues 
relevant to the area of 
electronic cross-border or 
cross-sector interaction 
between end-users 
(Article 3 (k) of the ISA2 
Decision) 
 Continued use of Joinup to 
house ready-for-use 
interoperable and best practice 
solutions to promote 
interoperability 
 Enhanced coordination, notably, 
through the Inter-Service Group 
on Public Administration Quality 
and Innovation and also in 
publications, such as the NIFO 
and eGovernment factsheets 
 Number of ready-for-use 
interoperable and best 
practice solutions housed in 
Joinup 
 Number of joint-initiatives 
(studies etc.) in 
interoperability by EU-wide 
groups, such as the 
Commission’s Inter-Service 
Group on Public 
Administration Quality and 
Innovation. 
 Number of joint-publications 
Operational Objective 
(12): 
To develop a 
communication strategy 
[…], aiming to enhance 
information and increase 
awareness with regard to 
the ISA² programme and 
its benefits, targeting 
businesses, including 
SMEs, and citizens, and 
employing user-friendly 
means on the ISA² 
programme's website 
(Article 3 of the ISA2 
Decision) 
 An updated Communication 
Strategy with clear stakeholder, 
monitoring and measurement 
targets. 
 Monitoring and 




 Numbers of stakeholders 
engaged in different events, 
actions, initiatives etc. 
Source: Authors’ own elaboration on the ex-ante evaluation of ISA2 (Kurt Salmon (2015), Final evaluation of 
the ISA programme – Ex-ante evaluation of ISA2) 
The intervention: “what actions are supported by the ISA² programme?” 
After identifying the needs, problems and objectives underlying the ISA² programme, the 





(activities/inputs) of the programme itself. Within the intervention logic, activities and 
inputs represent the means used to address the needs and problems, and to achieve the 
objectives identified in the intervention logic. In this context, these means largely 
correspond to the actions of the ISA² programme, as defined in the ISA2 Rolling Work 
Programme.127 The ISA2 actions are grouped into nine packages as outlined below. 
  
 Key and generic interoperability enablers are actions that develop 
interoperability solutions to support public administrations in providing services, 
ranging from the secure exchange of files to improving cross-border access to 
government data and information. Examples include TESTA128 and Open e-
TrustEx129. 
 The semantic interoperability package consists of initiatives to establish and 
enhance semantic interoperability among public administrations through 
information standards and specifications. Examples include Core Vocabularies130 
and DCAT Application Profile for data portals in Europe131. 
 Under the access to data / data sharing / open data package, the ISA² 
programme funds actions that help facilitate the reuse of national data repositories, 
of data across borders and sectors and widen access to data created by the public 
sector. Example include “Providing big data opportunities for public 
administrations”132 and “FISMA: Financial Data Standardisation”133. 
 The geospatial solutions package consists of legal/policy, organisational, 
semantic and technical interoperability solutions that aims to facilitate efficient and 
effective electronic cross-border and cross-sector interaction between European 
public administrations, and between them and citizens and companies, in the field 
of location information and services. This package led to the Re3gistry134 solution. 
 The eProcurement/eInvoicing package helps update and improve existing EU 
tools for e-procurement. It aims to develop a common public procurement knowledge 
base to facilitate the creation, exchange, dissemination and reuse of procurement data. 
Examples include Open e-Prior135, ESPD136 and eCertis137. 
 The decision-making and legislation package covers actions that support the 
decision-making process, in particular by enhancing interoperability between EU 
institutions and between them and the Member States. These actions address 
several processes – ranging from the collection of feedback provided by various 
                                           















stakeholders to the drafting of new legislation and monitoring that this legislation 
is implemented. The package led to the LEOS138 solution. 
 The EU policies — supporting instruments package covers actions that 
support the implementation of EU policies for which interoperability aspects need 
to be considered. The package has led to the following solution: Online Collection 
Software to support European Citizens' Initiatives.139 
 The supporting instruments for public administrations package map the 
interoperability landscape in the EU and provides support solutions for enhancing 
interoperability, ranging from sharing best practices to supporting the reuse of 
solutions.  Examples include EUSurvey140, Joinup – European Collaborative Platform 
and Catalogue141 and the National Interoperability Framework Observatory 
(NIFO)142. 
 The accompanying measures package consists of activities related to raising 
awareness of interoperability and monitoring and evaluating the programme 
implementation. Examples include the annual SEMIC Conference143, the ISA2 Mid-
Term Conference144 and the ISA2 Dashboard145. 
The expected results of the intervention: “what are the expected effects of the 
actions supported by the ISA² programme?” 
At the time of enactment, the ISA² programme was expected to generate certain effects 
(i.e. to cause changes) on certain categories of stakeholders. These effects can be 
classified into three different categories (i.e. outputs, outcomes and impacts) based 
on the timeframe of their occurrence and the groups of addressees involved. It is worth 
noting that external factors and other EU policies may influence the performance of the 
ISA² programme. 
(i) Outputs (expected) 
The outputs of the ISA² programme are its most immediate effects, i.e. the 
deliverables/products of the funded actions. As the intervention logic looks at a certain 
intervention by simulating an ex ante perspective, it is necessary to identify the outputs 
that were expected to stem from the programme when it was initially adopted. It needs 
to be emphasised that expected outputs usually reflect the operational objectives identified 
in previous analytical steps. In this respect, the expected outputs and related indicators 
are listed in the ex-ante evaluation of ISA². Table C- 1 above summarises the expected 
outcomes and a series of key performance indicators related to each operational objective 
of the ISA² programme. 














(ii) Outcomes (expected) 
The outcomes represent the short-term and medium-term changes that occur at the 
level of the direct addressees of the programme. Outcomes are usually connected to 
the specific objectives; therefore, they can be summarised as the following: 
 A coherent interoperability landscape in the Union based on a holistic approach to 
interoperability; 
 Efficient and effective electronic cross-border or cross-sectoral interactions 
between European Public Administrations as well as between European public 
administrations and businesses/citizens; 
 More effective, simplified and user-friendly e-administrations in European public 
administrations; 
 Advancement of Union policies and activities by supporting their implementation; 
 Take-up and re-use of the ISA2 programme’s results by European public 
administrations. 
(iii) Impacts (expected) 
As mentioned above, the intervention logic includes also the so-called impacts, i.e. the 
changes caused by an EU intervention over a longer period and also affecting the 
entire society rather than only the direct addressees of the intervention itself. These 
changes are related to the general objectives of a certain intervention. By analysing the 
ISA2 Decision and the ISA2 Proposal, the following expected impacts can be identified: 
 Increasing the speed, efficiency and quality in the creation and delivery of cross-
border and cross-sector electronic public services to meet the needs of businesses 
and citizens;  
 Improving the efficiency and productivity of the European public administrations, 
which can be a strong driver of economic growth through its support for, and 
governance of, the private sector; 
 Reducing the cost and administrative burden of cross-border interaction, removing 
administrative e-barriers and contributing to the swift implementation of ICT 
systems supporting EU legislation; 






ANNEX D – EVALUATION FRAMEWORK  
This Annex presents the Evaluation Framework on which the entire Assignment is based. 




Indicators Data sources 
Data collection / analysis 
methods 
Evaluation criterion #1: Relevance 
1. To what extent are 
the objectives of the 
ISA² programme 
still pertinent in 
relation to the 
evolving needs and 
problems at both 
national and EU 
levels? 
 Degree of alignment 
between 
stakeholders’ 
perception of needs 
and problems at 
national and sub-
national levels and 
the objectives of the 
programme. 
 Degree of alignment 
between 
stakeholders’ 
perception of needs 
and problems at EU 
level and the 
objectives of the 
programme. 
 Degree of alignment 
between needs and 
problems originally 
addressed by the 
programme and 
stakeholders’ 
perception of needs 
and problems 
 Share of stakeholders 
confirming the alignment 
between needs and problems 
addressed by the 
programme and current 
needs and problems. 
 Share of stakeholders 
confirming the alignment 
between the objectives of 
the programme and current 
needs and problems at 
national and sub-national 
levels. 
 Share of stakeholders 
confirming the alignment 
between the objectives of 
the programme and current 
needs and problems at EU 
level. 
 Qualitative assessment of 
the alignment between the 
objectives of the programme 
and current needs and 
problems. 
 Qualitative assessment of 
the alignment between 
needs and problems 
addressed by the 
programme and current 
needs and problems. 
 Primary information on needs 
and problems from the 
following categories of 
stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – Member 
States. 
o Stakeholders responsible 
for linked EU 
policies/initiatives. 
o Experts. 
o Indirect beneficiaries and 
wider public. 
 Secondary information on 
needs and problems from 
operational documents, other 
official documents and relevant 
literature, such as: 
o ISA² Decision and 
accompanying documents. 
o ISA² Rolling Work 
Programme. 
o eGovernment factsheets. 
o Study on the role of 
eGovernment and 
interoperability in the 
European Semester. 
 Desk research. 
 Interviews with the following 
categories of stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – Member 
States. 
o Stakeholders responsible 




 Online surveys targeted to the 
following categories of 
stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – Member 
States. 
o Stakeholders responsible 
for linked 
policies/initiatives. 
 Short questionnaire to be 
administered during the ISA2 
Mid-Term Conference. 








Indicators Data sources 
Data collection / analysis 
methods 
 o State of Play of 
Interoperability in Europe. 
o Data on the digital 
economy from Eurostat. 
o Interim review of the DSM 
Strategy. 
 Quantitative assessment of 
responses to interviews and 
surveys (Likert scale). 
 Qualitative assessment of 
responses to interviews and 
surveys and data and 
information collected via desk 
research. 
Evaluation criterion #2: Effectiveness 
2. How far are the ISA² 
programme's results 




3. Are there aspects 
that are more or 
less effective than 
others, and if so, 
what lessons can be 
drawn from this? 
 Degree of alignment 
between actual and 
expected results and 
objectives of the 
programme.  
 Impact of external 
factors on the 
performance of the 
programme. 
 Measurement of the 
indicators 
summarising the 
outputs of the 
programme. 
 Degree of alignment 
with principles 
spelled out in Article 
4 of the ISA2 
Decision. 
 Awareness of the 
programme. 
 Share of stakeholders 
confirming the alignment 
between actual and expected 
results of the programme. 
 Share of stakeholders 
confirming the alignment 
between the objectives and 
actual results of the 
programme. 
 Share of stakeholders who 
are aware of the 
programme. 
 Share of stakeholders 
identifying external factors 
contributing to/jeopardising 
the performance of the 
programme. 
 Share of stakeholders who 
are aware of specific ISA2 
packages/ actions/ solutions. 
 Qualitative assessment of 
the alignment between 
objectives, expected and 
actual results of the 
programme. 
 Quantitative assessment of 
performance indicators of 
outputs. 
 Qualitative assessment of 
the alignment with principles 
 Primary information actual 
results and contribution to the 
programme’s objectives from 




o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – 
Member States. 
o Experts. 
o Indirect beneficiaries 
and wider public. 
 Secondary information from 
operational documents and 
other official documents, such 
as: 
o ISA² Rolling Work 
Programme 
o ISA² Annual 
Monitoring and 
Evaluation Reports. 
o ISA² Quarterly 
Monitoring Reports. 
o ISA² Dashboard. 
o Documentary evidence 
on funded actions (e.g. 
 Desk research. 
 Interviews with the following 
categories of stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 




 Online surveys targeted to the 
following categories of 
stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – Member 
States. 
 Short questionnaire to be 
administered during the ISA2 
Mid-Term Conference. 
 Public consultation. 
 Quantitative assessment of 
responses to interviews and 
surveys (Likert scale). 
 Qualitative assessment of 
responses to interviews and 








Indicators Data sources 
Data collection / analysis 
methods 




information collected via desk 
research. 
 Multicriteria analysis. 
 Success stories/lessons learnt. 
Evaluation criterion #3: Efficiency 
4. To what extent has 
the programme 
been cost-effective? 
5. Which aspects of the 
programme are the 
most efficient or 
inefficient, especially 
in terms of 
resources mobilised? 
5.1 How is the 
programme 
performing 
relative to the 
planned work 
and budget?   
 
 Cost-effectiveness 
analysis to assess 
the ratio between 
allocated funds and 
actual results of the 
programme. 
 Earned value 
management 
analysis. 
 Efficiency of the 
selection process of 
the actions to be 




 Comparison between the 
costs of ISA2 packages and 
the results measured via 
performance indicators. 
 Earned Value, Actual Costs, 
Planned Value, and Schedule 
Performance Index of ISA2 
packages.146 
 Share of stakeholders 
confirming that the selection 
process of the actions is fit-
for-purpose. 
 Assessment of regulatory 
costs linked to the selection 
process of the actions 
included in the Rolling Work 
Programme. 
 Primary information on costs 




o Action owners. 
 Secondary information from 
operational documents and 
other official documents, such 
as: 
o ISA² Rolling Work 
Programme 
o ISA² Annual Monitoring 
and Evaluation Reports. 
o ISA² Quarterly Monitoring 
Reports. 
o ISA² Dashboard. 
o Documentary evidence on 
funded actions (e.g. 
deliverables, final 
reports). 
 Desk research. 
 Interviews with the following 
categories of stakeholders: 
o Programme governance. 
o Action owners. 
 Online surveys targeted to the 
following categories of 
stakeholders: 
o Programme governance. 
o Action owners. 
 Quantitative assessment of 
responses to surveys (Likert 
Scale). 
 Qualitative assessment of 
responses to interviews and 
surveys and data and 
information collected via desk 
research. 
 Cost-effectiveness analysis. 
 Standard cost model. 
 Earned value management. 
 Success stories/lessons learnt. 
Evaluation criterion #4: Coherence 
6. To what extent do 
the ISA² actions 
form part of a 
"holistic" approach 
within the 
framework of the 
programme? 
(internal coherence) 
 Degree of coherence 
among actions 
funded by the ISA² 
programme (internal 
coherence). 
 Degree of coherence 
between the 
programme and 




 Share of stakeholders 
identifying 
synergies/overlaps between 
the programme and other 
 Primary information on 
internal coherence from the 




o Action owners. 
 Desk research. 
 Interviews with the following 
categories of stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 
                                           








Indicators Data sources 
Data collection / analysis 
methods 
7. To what extent is 
the ISA² programme 
coherent with other 
EU interventions 
which have similar 
objectives and with 
global initiatives in 
the same field? 
(external coherence) 
other EU supported 
programmes 
(external coherence). 
o Focus on CEF, 
SRSP, Horizon 
2020 
 Degree of coherence 
between the 
programme and 
other EU policies 
(external coherence). 







Action Plan, Tallinn 
Declaration on 
eGovernment. 
 Degree of coherence 
between the 
programme and 
global initiatives in 
the field (external 
coherence). 




 Level of reuse of 
results of a funded 
action by another 
action within the 
ISA² programme 
(internal coherence). 
 Level of reuse of 
results delivered by 
ISA² actions by other 
relevant EU 
programmes/policies. 
 Qualitative assessment of 
synergies/overlaps and links 
between funded actions. 
 Qualitative assessment of 
synergies/overlaps between 
objectives of the programme 
and other relevant EU 
programmes/policies. 
 Qualitative assessment of 
synergies/overlaps between 
funded actions and those of 
other relevant EU 
programmes. 
 Qualitative assessment of 
synergies/overlaps between 
the programme and global 
initiatives in the same field. 
 Instances of reuse of results 
delivered by funded actions 
by other actions within the 
programme. 
 Instances of reuse of results 
delivered by funded actions 
by other EU programmes. 
o Solution Users – 
European Commission. 
o Solution Users – 
Member States. 
 Primary information on 
external coherence from the 




o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – 
Member States. 
o Stakeholders 
responsible for linked 
EU policies/initiatives. 
o Experts. 
o Indirect beneficiaries 
and wider public. 
 Secondary information from 
operational documents and 
other official documents, such 
as: 
o ISA² Decision and 
accompanying 
documents. 
o ISA² Rolling Work 
programme. 
o ISA² Annual Monitoring 
and Evaluation Reports. 
o ISA² Quarterly 
Monitoring Reports. 
o Documentary evidence 
on funded actions (e.g. 
official deliverables, final 
reports). 
o Legal texts establishing 
other relevant 
programmes 
o Solution Users – Member 
States. 
o Stakeholders responsible 




 Online surveys targeted to the 
following categories of 
stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – Member 
States. 
o Stakeholders responsible 
for linked 
policies/initiatives. 
 Short questionnaire to be 
administered during the ISA2 
Mid-Term Conference. 
 Public consultation. 
 Quantitative assessment of 
responses to interviews and 
surveys (Likert scale). 
 Qualitative assessment of 
responses to interviews and 
surveys and data and 
information collected via desk 
research. 








Indicators Data sources 






o Legal texts devising 




o Documents describing 
global initiatives in the 
same field. 
Evaluation criterion #5: EU added value 
8. What is the 
additional value 
resulting from the 
ISA² programme, 
compared to what 
could reasonably 
have been expected 
from Member States 
acting at national, 
regional and/or local 
levels? 
 Achievement of 
objectives that 
could not be 
otherwise attained 
with national or 
sub-national 
interventions. 
 Achievement of 
objectives at a cost 
lower than what 
could be attained 
via national or sub-
national 
interventions. 








 Share of stakeholders 
confirming the need for an 
EU intervention to achieve 
the objectives of the 
programme. 
 Share of stakeholders 
confirming that an EU 
intervention is able to 
achieve the objectives of the 
programme at cost lower 
than costs of national or sub-
national interventions. 
 Share of stakeholders’ 
providing positive feedback 
on achievements in terms of 
cross-border interoperability. 
 Qualitative assessment of 
the contribution to the 
advancement of common EU 
policies. 
 Quantitative assessment of 
indicators summarising 
cross-border outputs of the 
programme. 
 Primary information on cross-
border interoperability and EU 
added value from the following 
categories of stakeholders: 
o Programme 
governance. 
o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – 
Member States. 
o Experts. 
o Indirect beneficiaries 
and wider public. 
 Secondary information from 
operational documents and 
other official documents, such 
as: 
o ISA² Decision and 
accompanying 
documents. 
o ISA² Rolling Work 
programme. 
o ISA² Annual Monitoring 
and Evaluation Reports. 
o ISA² Quarterly 
Monitoring Reports. 
 Desk research. 
 Interviews with the following 
categories of stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 




 Online surveys targeted to the 
following categories of 
stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – Member 
States. 
 Short questionnaire to be 
administered during the ISA2 
Mid-Term Conference. 
 Public consultation. 
 Quantitative assessment of 
responses to interviews and 








Indicators Data sources 
Data collection / analysis 
methods 
o Documentary evidence 
on funded actions (e.g. 
official deliverables, final 
reports). 
 Qualitative assessment of 
responses to interviews and 
surveys and of data and 
information collected via desk 
research. 
 Success stories/lessons learnt. 
Evaluation criterion #6: Utility147 





compare with the 
needs they are 
supposed to 
address?148 
 Degree of alignment 
between 
stakeholders’ 
perception of needs 
and problems at 
national and sub-
national levels and 
the results of the 
programme. 
 Degree of alignment 
between 
stakeholders’ 
perception of needs 
and problems at EU 
level and the results 
of the programme. 
 User satisfaction, 
with a breakdown by 
stakeholder group. 
 Share of stakeholders 
confirming the alignment 
between the results of the 
programme and current 
needs and problems at 
national and sub-national 
levels. 
 Share of stakeholders 
confirming the alignment 
between the results of the 
programme and current 
needs and problems at EU 
level. 
 Qualitative assessment of 
the alignment between the 
results of the programme 
and current needs and 
problems. 
 Quantitative assessment of 
users’ satisfaction (Likert 
Scale). 
 Quantitative assessment of 
the take-up by EU, national 
and sub-national 
 Primary information on user 
satisfaction and utility from the 




o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – 
Member States. 
o Stakeholders 
responsible for linked 
EU policies/initiatives. 
o Experts. 
o Indirect beneficiaries 
and wider public. 
 Secondary information on 
utility from operational 
documents, other official 
documents and relevant 
literature, such as: 
o ISA² Rolling Work 
Programme. 
 Desk research. 
 Interviews with the following 
categories of stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – Member 
States. 
o Stakeholders responsible 




 Online surveys targeted to the 
following categories of 
stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – Member 
States. 
                                           
147 The utility criterion to some extent is similar to the relevance criterion insofar as they both look at stakeholders' needs. However, while the relevance criterion looks at the 
alignment between the objectives of the programme and the current needs and problems experienced by stakeholders, the utility criterion focuses on how the actual results 
of the programme have (or do not have) contributed to meeting stakeholders’ needs. Hence, the utility criterion is a proxy for measuring users’ satisfaction. 
148 In order to draft policy recommendations, feedback on measures to improve the utility of the ISA² programme’s actions has been collected. However, stricto sensu, future 








Indicators Data sources 
Data collection / analysis 
methods 
administrations of ISA2 
outputs. 
o ISA² Annual Monitoring 
and Evaluation Reports. 
o ISA² Quarterly Monitoring 
Reports. 
o Documentary evidence 
on funded actions (e.g. 
official deliverables, final 
reports). 
o Stakeholders responsible 
for linked 
policies/initiatives. 
 Short questionnaire to be 
administered during the ISA2 
Mid-Term Conference 
 Public consultation 
 Quantitative assessment of 
responses to interviews and 
surveys (Likert scale) 
 Qualitative assessment of 
responses to interviews and 
surveys and of data and 
information collected via desk 
research. 
 Success stories/lessons learnt. 
 
Evaluation criterion #7: Sustainability 




sustainability of the 
developed solutions 
– maintained and 
operated through 
the ISA² programme 
–ensured? 
 Extent to which the 
results achieved by 
the ISA2 programme 
are expected to last 
if funding for actions 
covered by the 
programme would 
not be available in 
the future. 
 Extent to which ‘cost 
recovery’ solutions 
could be introduced. 
 Share of stakeholders 
expecting that results 
achieved so far would last if 
funding for actions covered 
by the programme would not 
be available in the future. 
 Share of actions requiring 
operation and maintenance 
costs to deliver their results. 
 Share of actions requiring 
technical and operational 
support to deliver their 
results. 
 Share of stakeholders who 
would pay to keep on using 
specific ISA2 solutions. 
 
 Primary information on 
sustainability from the 




o Action owners. 
o Solution Users – 
European Commission. 
o Solution Users – 
Member States. 
o Experts. 
o Indirect beneficiaries 
and wider public. 
 Secondary information on 
sustainability from operational 
documents, other official 
documents and relevant 
literature, such as: 
o ISA² Rolling Work 
Programme. 
 Desk research. 
 Interviews with the following 
categories of stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 




 Online surveys targeted to the 
following categories of 
stakeholders: 
o Programme governance. 
o Action owners. 
o Solution Users – 
European Commission. 









Indicators Data sources 
Data collection / analysis 
methods 
o ISA² Annual 
Monitoring and 
Evaluation Reports. 
o ISA² Quarterly 
Monitoring Reports. 
o Documentary evidence 
on funded actions (e.g. 
official deliverables, 
final reports). 
 Quantitative assessment of 
responses to interviews and 
surveys (Likert scale). 
 Qualitative assessment of 
responses to interviews and 
surveys and of data and 
information collected via desk 
research. 
 Quantitative assessment of 
operation and maintenance 
costs. 




ANNEX E – SAMPLE OF ACTIONS 
The aim of this evaluation is to provide an overall assessment of the performance of ISA2. 
In this context, a sample of actions has been selected to better guide the data collection 
activities.149 More specifically, the evaluation is conducted on a sample of 20 actions 
selected out of the total of 53 actions included in the 2018 Rolling Work Programme. Four 
criteria have been used to select the sample: 
1. Action packages: the selected actions should be largely representative of the 
nine ISA2 packages of actions, as they are defined in the Rolling Work 
Programme.  
2. New actions and actions continued from ISA: within each action package, 
the selected actions should be representative of two clusters, namely those 
actions that have been continued from ISA and those actions that have been 
started under ISA2. 
3. Action start date: to provide the evaluation with enough data, no action started 
in 2018 should be selected.  
4. Action end date: to the extent possible, actions that have already ended should 
be included in the sample. 
To build the sample, a number of steps were followed. First, the 53 actions funded by ISA2 
were grouped according to the packages to which they belong. Second, within each 
package, the Evaluation Team identified those actions that were continued from ISA and 
those that were created under ISA2. Third, a target sample size of 20 actions (i.e. more 
than one-third of the total) was set to ensure the feasibility of the evaluation while allowing 
for a comprehensive sample of typical actions. Then the Evaluation Team identified the 
number of actions to be selected in order to reflect: i) the proportions of actions from 
each package relative to the total action population; and ii) the proportion of old and new 
actions compared to the total number of actions per package. The relative proportions 
were rounded off, taking into consideration the third and fourth sampling criteria, namely 
the exclusion of actions started in 2018 and, to the extent possible, the inclusion of actions 
that have already ended (Table E - 1 ). The final sample is presented in Table E - 2 , which 
also provides an overview of the solutions stemming from selected actions. Sampled 
actions have been randomly selected to avoid any selection bias. 
 
                                           
149 Stakeholders related to all 53 actions were invited to answer the online surveys. However, desk research 






























1. Key and generic interoperability enablers 7 5 2 13% 2 2 0 
2. Semantic interoperability 4 1 3 8% 2 1 1 
3. Access to data/data sharing/open data 7 2 5 13% 3 1 2 
4. Geospatial solutions 1 1 0 2% 1 1 0 
5. eProcurement/ eInvoicing - Supporting instruments 1 1 0 2% 1 1 0 
6. Decision making and legislation - Supporting instruments 10 5 5 19% 3 1 2 
7. EU Policies - Supporting instruments 5 3 2 9% 1 1 0 
8. Supporting instruments for public administrations 16 11 5 30% 6 5 1 
9. Accompanying measures 2 0 2 4% 1 0 1 
TOTAL 53 29 24 100% 20 13 7 
Note: The column “Number of ISA actions” denotes the number of actions continued under ISA2 from previous editions of the programme. The column “Number of ISA2 
actions” denotes the number of actions newly started under ISA2, which are not a direct continuation of any actions of the previous editions of the programme. 
Source: Authors’ elaboration on Rolling Work Programme. 
 
















      







Core Public Service 
Vocabulary Application 
Profile (CPSV-AP) 























Profile for data 






















Semantic links - core 
dataset with additional 
semantic links between 











the Digital Single 
Market 
different language 
resources (in particular 
having EuroVoc as pivot) 
3. Access to data/data 
sharing/open data 
2016.03 
Big Data for Public 
Administrations 
ISA 
Study: Big data analytics 
for policy making 
Common tool/service: 
DORIS - stakeholders' 
feedback analysis tool 
Study: Big Data 
Test Infrastructure 
  















      
3. Access to data/data 
sharing/open data 
2016.18 
Development of an 
Open Data Service, 
Support and 
Training Package in 
the Area of Linked 






Catalogue of data 
visualisation tools (part 
of EU Open Data portal) 
      























5. eProcurement/ eI 

















service as well as 
a data model on 
the ESPD 
  
6. Decision making and 






Implications of EU 
Legislation) 
ISA 
Common tool: Tool #27 
of the Better Regulation 
Toolbox: The digital 
economy and society & 
ICT issues 
Common framework:  
ICT Impact Assessment 
Guidelines 











6. Decision making and 
legislation - Supporting 
instruments 
2017.03 REFIT Platform ISA2 
Common tool/service: 
REFIT Platform IT Tool 
      
6. Decision making and 









Register of Delegated 
Acts (RegDel) 
      










Software to support 
European Citizens’ 




    
8. Supporting instruments 
for public administrations 
2016.20 







      
8. Supporting instruments 










State of play of 
interoperability in 
Europe 
    
8. Supporting instruments 













    
8. Supporting instruments 
for public administrations 





    
8. Supporting instruments 










Assessment of a Public 
Service (IMAPS) 
      
8. Supporting instruments 








Study: Study on 
Standard-Based Archival 
Data Management, 
Exchange and Publication 
Common tool: 
Assessment tool offering 
support for the selection 
of IT solutions for 
archives management. 










 Events organised by 
ISA2 
 Events in which ISA2 
participated 
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Free publications: 
• one copy: 
via EU Bookshop (http://bookshop.europa.eu); 
• more than one copy or posters/maps: 
from the European Union’s representations (http://ec.europa.eu/represent_en.htm);  
from the delegations in non-EU countries 
(http://eeas.europa.eu/delegations/index_en.htm);  
by contacting the Europe Direct service 
(http://europa.eu/europedirect/index_en.htm) or calling 00 800 6 7 8 9 10 11 
(freephone number from anywhere in the EU) (*). 
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Priced publications: 
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